
TECHNICAL ADVISORY COMMITTEE OF THE MOBILE SOURCE AIR 
POLLUTION REDUCTION REVIEW COMMITTEE 

AGENDA 

Thursday, April 7, 2022 at 1:30 p.m. 

Pursuant to Assembly Bill 361, the MSRC-TAC meeting will only be conducted via video 
conferencing and by telephone. Please follow the instructions below to join the meeting remotely; 

teleconference locations do not need to be disclosed nor open to the public. 

INSTRUCTIONS FOR ELECTRONIC PARTICIPATION AT BOTTOM OF AGENDA 

 Join Zoom Webinar Meeting - from PC or Laptop 
https://scaqmd.zoom.us/j/92169494044 

Zoom Webinar ID: 921 6949 4044 (applies to all) 

Teleconference Dial In 
+1 669 900 6833

One Tap Mobile 
+16699006833,,92169494044#

Audience will be allowed to provide public comment through telephone or Zoom connection during 
public comment periods 

PUBLIC COMMENT WILL STILL BE TAKEN 

Members of the public may address this body concerning any agenda item before or 
during consideration of that item (Gov’t Code Section 54954.3(a)).  If you wish to 
comment on an agenda item or during the public comment period, please “raise your 
hand” on Zoom or dial *9 on your phone.  All agendas for regular meetings are posted 
at District Headquarters, 21865 Copley Drive, Diamond Bar, California, at least 72 
hours in advance of the regular meeting.  Speakers may be limited to three (3) minutes 
each. 

https://scaqmd.zoom.us/j/92169494044
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Committee Members 

MSRC-TAC Chair 

Jenny Chan 
Alternate:  Lorelle Moe-Luna 
Representing Riverside County Transportation Commission 

MSRC-TAC Vice-Chair 

Steven Lee 
Representing Los Angeles County MTA 

MSRC-TAC Members 

Steve Hillman 
Representing City of Los Angeles 

Adriann Cardoso 
Alternate: Cliff Thorne 
Representing Orange County Transportation Authority 

Rongsheng Luo 
Alternate:  Scott Strelecki 
Representing Southern California Association of Governments 

Jason Farin 
Representing Riverside County Board of Supervisors 

Derek Winters, Jr. 
Representing California Air Resources Board 

Kelly Lynn 
Alternate:  Cheryl Wilson 
Representing San Bernardino County Transportation Authority 

Ash Nikravan 
Alternate:  Yuh Jiun Tan 
Representing South Coast AQMD 

Yuritzy Randle 
Alternate:  Joseph Alcock 
Representing Cities of Orange County 

Vacant 
Representing Cities of Los Angeles County 

Denis Bilodeau 
Representing Orange County Board of Supervisors 

Dan York 
Representing Cities of Riverside County 

Vacant 
Alternate:  Ron Lindsey 
Representing San Bernardino County Board of Supervisors 

Minh Le 
Alternate:  Laura Iannoccone 
Representing Los Angeles County Board of Supervisors 

Vacant 
Mechanical Expert 

Sean O’Connor 
Representing Cities of San Bernardino County 

Tim Olson 
Air Pollution Control Expert 

Nicole Soto 
Alternate:  Nancy Strickert 
Representing Regional Rideshare Agency 
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CALL TO ORDER 

• Roll Call

Opening Comments: Jenny Chan, MSRC-TAC Chair 
Other MSRC-TAC Members 

STATUS REPORT 

Clean Transportation Policy Update Chan 

The Clean Transportation Policy Update provides information on key legislative 
and regulatory initiatives of potential interest to the MSRC.  The report can be 
viewed at www.CleanTransportationFunding.org. 

CONSENT CALENDAR (Items 1 through 5) 

Receive and Approve 

1. Minutes of the May 6, 2021 and June 3, 2021 MSRC-TAC Meetings Allen 

2. Summary of Final Report by MSRC Contractor Gorski 

• Orange County Transportation Authority, Contract #MS18104 ($212,000–
Implement College Pass Transit Fare Subsidy Program)

Information Only - Receive and File 

3. MSRC Contract Administrator’s Report Ravenstein 

This report covers key issues addressed by MSRC staff, status of open contracts, and
administrative scope changes from February 24, 2022 through March 30, 2022.

4. Financial Report on AB 2766 Discretionary Fund Pathak 

Financial Report for February 2022.

5. Report on Outreach Activities Better World 
Group 

This report provides a summary of outreach, communications and policy activities
undertaken by the Better World Group on behalf of MSRC for Winter 2022.

file://///F1/PTA_FS/tech_adv/Msrc%20Staff/TAC%20Agendas/2019%20TAC%20Agendas/www.CleanTransportationFunding.org%20
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ACTION CALENDAR (Items 6 through 9) 

FYs 2021-24 WORK PROGRAM 

6. Consider Reduced Scope and Value and Twelve-Month Term
Extension by City of Diamond Bar, Contract #ML18031 ($73,930 –
Install EV Charging Station, Procure Two Light-Duty Zero Emission
Vehicles and One Heavy-Duty Near-Zero Emission Vehicle)

Ravenstein 

The City requests to eliminate tasks and funding associated with the procurement of
the heavy-duty near-zero emission vehicle. Additionally, the City requests a 12-month
term extension due to delays associated with their charging station installation
contractor and a misunderstanding regarding the sequence in which tasks could be
completed.

7. Consider Substitute Recipient for $1,660,000 Award to Nikola Energy,
Inc. under the Hydrogen Infrastructure Partnership Program

Ravenstein 

In October 2021, the MSRC approved a $1,660,000 award to Nikola Energy, Inc.
(Nikola) to install a publicly accessible hydrogen fueling station in Ontario, California.
The station was to be installed on the property of Nikola’s partner, Travel Centers of
America (TA). After the award, clarification has been obtained that the fueling
infrastructure would be actually be owned by a special purpose entity established
jointly by Nikola and TA: Nikola-TA HRS 1, LLC (a Delaware limited liability company).
In order to enhance accountability in administration of the project, it is recommended
that the MSRC substitute Nikola-TA HRS 1, LLC as recipient of the award, in that they
are the entity which will actually own the infrastructure.

Ravenstein 

Gorski 

8. Consider Clarifications to Proposed Major Event Center Transportation 
Program Announcement

At their March 2022 meeting, the MSRC-TAC recommended approval of the 
proposed Program Announcement for the Major Event Center Transportation 
Program as part of the MSRC’s FYs 2021-24 Work Program. Subsequent to the 
MSRC-TAC meeting, but prior to consideration by the MSRC, a need was identified 
for greater specificity of the enforcement mechanisms associated with the required 
two years or seasons of operation following the MSRC-funded seasons. The MSRC-
TAC Innovative Transportation Subcommittee has considered various options and 
recommends that funding recipients be obligated to pay back twenty-five percent
(25%) of the funds previously reimbursed for each season of service not provided. 
Further details are provided in the attached staff report.

9. Consider Program Opportunity Notice for Transformative 
Transportation Strategies & Mobility Solutions

At their March 2022 meeting, the MSRC authorized the development of a $3.0 million 
Program Opportunity Notice (PON) for innovative projects focusing on human 
transportation. The PON, with a submittal deadline of August 5, 2022, would seek 
submittals that offer to demonstrate new and innovative transportation strategies 
above and beyond traditional transportation demand strategies. In response to a 
submittal, the MSRC would retain the flexibility to request a detailed proposal, issue 
an RFP, or take no further action. The MSRC-TAC Innovative Transportation 
Subcommittee has reviewed the proposed PON and recommends approval. 
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OTHER BUSINESS 
 

 
PUBLIC COMMENT PERIOD - (Public Comment on Non-Agenda Items, Pursuant to Government Code 

Section 54954.3) 
 

At the end of the regular meeting agenda, an opportunity is provided for the public to speak on any 
subject within the Committee’s authority that is not on the agenda.  Speakers may be limited to 
three (3) minutes each. 

 

ADJOURNMENT 
 
NEXT MEETING:  Date: May 5, 2022, 1:30 PM, Location:  TBD 
 
Americans with Disabilities Act and Language Accessibility 

Disability and language-related accommodations can be requested to allow participation in the MSRC-
TAC meeting. The agenda will be made available, upon request, in appropriate alternative formats to 
assist persons with a disability (Gov’t Code Section 54954.2(a)). In addition, other documents may be 
requested in alternative formats and languages. Any disability or language-related accommodation must 
be requested as soon as practicable. Requests will be accommodated unless providing the 
accommodation would result in a fundamental alteration or undue burden to the District. Please contact 
Maria Allen at (909) 396-2714 from 7:00 a.m. to 5:30 p.m., Tuesday through Friday, or send the request 
to mallen@aqmd.gov 

Pursuant to SB 343 

All documents (i) constituting non-exempt public records, (ii) relating to an item on an agenda for a 
regular meeting, and (iii) having been distributed to at least a majority of the Committee after the Agenda 
is posted, are available by contacting Maria Allen at (909) 396-2714 or send the request to 
mallen@aqmd.gov 

 
Contacts: Cynthia Ravenstein, MSRC Contracts Administrator – (909) 396-3269 

Ray Gorski, MSRC Technical Advisor – (909) 396-2479 
Maria Allen, MSRC Administrative Liaison – (909) 396-2714 

 
                *** Visit Our Website At:  www.CleanTransportationFunding.org*** 

 
  

10. *Any member of the committee, on his or her own initiative or in response to 
questions posed by the public, may ask a question for clarification, may make a brief 
announcement or report on his or her own activities, provide a reference to staff 
regarding factual information, request staff to report back at a subsequent meeting 
concerning any matter, or may take action to direct staff to place a matter of business 
on a future agenda.  (Gov’t Code Section 54954.2) 

 Chan 

mailto:mallen@aqmd.gov
http://www.cleantransportationfunding.org***/
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INSTRUCTIONS FOR ELECTRONIC PARTICIPATION 

 
Instructions for Participating in a Virtual Meeting as an Attendee  

As an attendee, you will have the opportunity to virtually raise your hand and provide public comment. 

Before joining the call, please silence your other communication devices such as your cell or desk phone. This will 
prevent any feedback or interruptions during the meeting. 
 
Please note: During the meeting, all participants will be placed on mute by the host. You will not be able to mute or 
unmute your lines manually. 
 
After each agenda item, the Chair will announce public comment.  
 
A countdown timer may be displayed on the screen for each public comment.  
 
If interpretation is needed, more time will be allotted.  
 
Once you raise your hand to provide public comment, your name will be added to the speaker list. Your name 
will be called when it is your turn to comment. The host will then unmute your line.  
 
Directions for Video ZOOM on a DESKTOP/LAPTOP:  
 
• If you would like to make a public comment, please click on the “Raise Hand” button on the bottom of the screen.  

• This will signal to the host that you would like to provide a public comment and you will be added to the list.  
 
Directions for Video Zoom on a SMARTPHONE:  
 
• If you would like to make a public comment, please click on the “Raise Hand” button on the bottom of your screen.  

• This will signal to the host that you would like to provide a public comment and you will be added to the list.  
 
Directions for TELEPHONE line only:  
 
• If you would like to make public comment, please dial *9 on your keypad to signal that you would like to comment. 
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TECHNICAL ADVISORY COMMITTEE TO THE MSRC 

THURSDAY, MAY 6, 2021 MEETING MINUTES 

21865 Copley Drive, Diamond Bar, CA 91765  

All participants attended the meeting remotely pursuant to 

Executive Orders N-25-20 and N-29-20 

MSRC-TAC MEMBERS PRESENT: 

MSRC-TAC Chair Jenny Chan, representing Riverside County Transportation 

Commission 

MSRC-TAC Vice-Chair Steven Lee, representing Los Angeles County Metropolitan 

Transportation Authority 

Adriann Cardoso, representing Orange County Transportation Authority 

Cliff Thorne (Alt), representing Orange County Transportation Authority 

Jason Farin, representing Riverside County Board of Supervisors 

Steve Hillman, representing City of Los Angeles 

Minh Le, representing Los Angeles County Board of Supervisors 

Laura Iannaccone (Alt), representing Los Angeles County Board of Supervisors 

Kelly Lynn, representing San Bernardino County Transportation Authority 

Anthony (AJ) Marquez, representing Orange County Board of Supervisors 

Tim Olson, Air Pollution Control Expert 

Nicole Soto, representing Regional Rideshare Agency 

Vicki White, representing South Coast AQMD 

Derek Winters, representing California Air Resources Board  

Rick Yee, representing Cities of Orange County 

Dan York, representing Cities of Riverside County 

OTHERS PRESENT: 

Ramine Cromartie 

Jennifer Farinas 

Louis Zhao 

Ian Stewart 

SCAQMD STAFF & CONTRACTORS 

Leah Alfaro, Contracts Assistant 

Maria Allen, MSRC Administrative Liaison 

Ray Gorski, Technical Advisor 

John Kampa, Financial Services Manager  

Aaron Katzenstein, Assistant Deputy Executive Officer 

Daphne Hsu, Senior Deputy District Counsel 

Matt MacKenzie, Contracts Assistant 
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Cynthia Ravenstein, MSRC Contracts Administrator 

Donna Vernon, Secretary 

Nydia Ibarra, Public Affairs Specialist  



5/6/2021 MSRC-TAC Meeting Minutes 

-3-

CALL TO ORDER 

• Call to Order

MSRC-TAC Chair Anthony (AJ) Marquez called the meeting to order at 1:30 p.m.

MSRC-TAC ELECTIONS 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY MSRC-TAC 

MEMBER ADRIANN CARDOSO, THE MSRC-TAC UNANIMOUSLY VOTED TO 

APPROVE JENNY CHAN AS MSRC-TAC CHAIR. 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY MSRC-TAC 

MEMBER AJ MARQUEZ, THE MSRC-TAC UNANIMOUSLY VOTED TO APPROVE 

STEVEN LEE AS MSRC-TAC VICE CHAIR. 

MSRC-TAC Vice-Chair Steven Lee assumed control of the meeting. 

STATUS REPORT 

• Clean Transportation Policy Update

The Clean Transportation Policy Update provides information on key legislative

and regulatory initiatives of potential interest to the MSRC. The report can be

viewed at www.cleantransportationfunding.org.

CONSENT CALENDAR 

Agenda Item #1 – Minutes of October 1, 2020 MSRC-TAC meeting 

The minutes for the October 1, 2020 MSRC-TAC Meeting were included in the agenda package. 

ON MOTION BY MSRC-TAC MEMBER JASON FARIN AND SECONDED 

BY MSRC-TAC MEMBER MINH LE, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVED AND APPROVED THE MINUTES OF THE OCTOBER 1, 2020 

MSRC-TAC MEETING.  

ACTION:  MSRC staff will place the approved meeting minutes on the MSRC’s website. 

Information Only – Receive and File 

Agenda Item #2 – MSRC Contracts Administrator’s Report 

The Contracts Administrator’s Report for March 25, 2021 through April 28, 2021 was included 

in the agenda package.  

ON MOTION BY MSRC-TAC MEMBER JASON FARIN AND SECONDED 

http://www.cleantransportationfunding.org/
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BY MSRC-TAC MEMBER MINH LE, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND FILE THE MSRC CONTRACTS ADMINISTRATOR’S 

REPORT SPECIFIED ABOVE.  

ACTION:  The Contracts Administrator’s Report will be included on the MSRC’s next agenda 

for final action. 

Agenda Item #3 – Financial Report on AB 2766 Discretionary Fund 

The Financial Report on the AB 2766 Discretionary Fund for March 2021 was included in the 

agenda package.  

ON MOTION BY MSRC-TAC MEMBER JASON FARIN AND SECONDED 

BY MSRC-TAC MEMBER MINH LE, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #3, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND FILE THE FINANCIAL REPORT FOR THE MONTH OF 

MARCH 2021. 

ACTION:  No further action is required. 

ACTION CALENDAR 

Agenda Item #4 – Consider Location Change for One Charging Station and 6-Month No-

Cost Term Extension by City of Bellflower, Contract #ML12091 (Install EV Charging 

Infrastructure) 

No comments were made by any MSRC-TAC members or MSRC staff.  No public comments 

were made.  

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER VICKI WHITE, UNDER APPROVAL OF ITEMS #4 - 

#7, THE MSRC-TAC UNANIMOUSLY VOTED TO RECOMMEND TO 

APPROVE FOR THE CITY OF BELLFLOWER CONTRACT #ML12091, A 

LOCATION CHANGE AND A 6-MONTH NO-COST TERM EXTENSION. 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

Agenda Item #5 – Consider Increased Scope by City of Eastvale, Contract #ML16040 

(Install EV Charging Infrastructure) 

No comments were made by any MSRC-TAC members or MSRC staff.  No public comments 

were made.  

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER VICKI WHITE, UNDER APPROVAL OF ITEMS #4 - 

#7, THE MSRC-TAC UNANIMOUSLY VOTED TO RECOMMEND TO 
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APPROVE FOR THE CITY OF EASTVALE CONTRACT #ML16040, A NO-

COST INCREASE FROM 12 TO 16 LEVEL III EV CHARGING STATIONS. 

 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

 

Agenda Item #6 – Consider 27-Month No-Cost Term Extension by City of South Pasadena, 

Contract #ML18092 (Procure Two Light-Duty ZEVs and Install EV Charging 

Infrastructure) 

 

No comments were made by any MSRC-TAC members or MSRC staff.  No public comments 

were made.  

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER VICKI WHITE, UNDER APPROVAL OF ITEMS #4 - 

#7, THE MSRC-TAC UNANIMOUSLY VOTED TO RECOMMEND TO 

APPROVE FOR THE CITY OF SOUTH PASADENA CONTRACT #ML18092, 

A 27-MONTH NO-COST TERM EXTENSION. 

 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

 

Agenda Item #7 – Consider Modified Scope by Omnitrans, Proposed Contract #MS18180 

(Modify Vehicle Maintenance Facility and Train Technicians) 

 

No comments were made by any MSRC-TAC members or MSRC staff.  No public comments 

were made.  

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER VICKI WHITE, UNDER APPROVAL OF ITEMS #4 - 

#7, THE MSRC-TAC UNANIMOUSLY VOTED TO RECOMMEND TO 

APPROVE FOR OMNITRANS CONTRACT #MS18180, A CONTRACT 

MODIFICATION TO MODIFY THE SCOPE TO USE MORE CENTRALIZED 

SYSTEMS TO SUPPORT THE UPDATED METHANE DETECTION 

SYSTEM.  

 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

 

FYs 2016-18 WORK PROGRAM 

Agenda Item #8 – Update on MSRC’s Hydrogen Infrastructure Partnership Program 

 

Ray Gorski, MSRC Technical Advisor updated the board members on the Hydrogen Partnership 

Program. The Hydrogen Program is the last element of the 2016-18 Work Program. It is the first 

and only time the MSRC has implemented an infrastructure related program this way. The 

primary intent was for the MSRC to partner with other agencies including the South Coast Air 

Quality Management District, the California Air Resources Board and the California Energy 

Commission (CEC) to help improve the financial viability of candidate hydrogen fueling 
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stations. The MSRC would have a pot of money readily available. This money could be used 

when one of the partnering agencies went through their regular infrastructure procurement 

process, and they found a project that was meritorious but needed a little bit of extra funding to 

make it financially viable. This Program Opportunity Notice (PON) was released in April 2018 

and was intended as a two-year program. It had a $3 million targeted funding amount and a 

$500,000 per county geographic funding minimum. Though this program would have closed last 

April, there were compelling reasons for the MSRC to extend it for one year. To date, we had 

only received one proposal, but we knew there were procurements underway by agencies such as 

the CEC. Given the intent of the program, there needed to be time to allow the CEC to complete 

its activities. The program closed April 9, 2021. 

 

The University of California Irvine submitted the first proposal with a $1 million funding 

request. They had co-funding in the amount of $800,000, with the CEC and South Coast AQMD 

each providing $400,000. This proposal was awarded MSRC funding. California State 

University, Los Angeles (CSULA) and the San Bernardino County Transportation Authority 

(SBCTA) have submitted proposals this year. The MSRC took action to request full proposals 

from both CSULA and SBCTA relative to their initial concept responses. The MSRC-TAC 

Subcommittee is in receipt of the full proposals from CSULA and SBCTA which are currently 

under review. The intention is to have both proposals back for the MSRC-TAC for review and 

possible approval in the June timeframe.  

 

The MSRC has an original targeted funding amount of $3 million for this program. When adding 

up the total request from the three proposals that have either been awarded funding or have 

submitted full proposals, it exceeds the current targeted funding amount by $662,000. The 

MSRC will need to decide as to whether or not they want to cap the program at $3 million total 

funding level or if they want to dip into their current unallocated balance and fund above and 

beyond the original targeted funding amount.  

 

Toward the end of the procurement process, we received three additional PON responses. These 

have undergone an initial evaluation by the MSRC-TAC Subcommittee, but we have not yet 

requested full proposals because there currently is not enough money within the Program to 

request full proposals. That is going to require additional MSRC consideration. The Air 

Products, Nikola and Clean Energy requests exceed the total amount of funding that the MSRC 

currently has allocated to this program category by $13.468 million. This is a very significantly 

oversubscribed Work Program category. These projects would offer approximately $31 million 

in project co-funding, for a total category value approaching $50 million. The MSRC does not 

have $13.468 million at its disposal. It does have an unallocated balance of approximately 

$4.136 million. There is also the $2 million which remains allocated to the PON itself. Out of the 

FYs 2016-18 Work Program, there is the unused portion of the Event Center program that was 

originally targeted at $6.5 million, approximately $2.477 million of which will revert to the 

MSRC Discretionary Fund balance. When adding all that up, the total amount of money that the 

MSRC could choose to apply to the hydrogen refueling station projects is on the order of $8.6 

million, but it would still not fully fund the $13.468 million causing an overage.  

 

The MSRC-TAC Subcommittee will be reviewing these proposals and they may request the 

proposers to respond within a specific targeted funding range. The next steps are for the 

Subcommittee to complete review of the SBCTA and CSULA proposals which have been 

received. The intention is to have those recommendations available for the June MSRC-TAC 
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meeting. Secondly, the Subcommittee will continue their evaluation of the PON concept papers 

which were submitted. Those include the Air Products, Nikola and Clean Energy proposals. The 

initial review and the Subcommittee deliberations thus far suggest that those PON responses are 

meritorious. The recommendations that will be brought forth regarding this backup list will not 

be such that would exceed the total amount of funding that the MSRC has available. Therefore, 

the MSRC will not be asked to dip into their next year’s Work Program. The MSRC will receive 

a similar update, but we think it’s a good idea that we ask the board members directly what their 

desires are as to their unallocated funds, whether or not they would want the MSRC-TAC and its 

Subcommittee to continue the process of evaluating hydrogen projects which are over and above 

the targeted funding level, or if the MSRC would direct the MSRC-TAC not to utilize that 

additional funding and keep it available for the next year’s Work Program. Most likely two 

proposals will be brought for final consideration in the June MSRC-TAC meeting, and then in 

August potentially September, we will bring forth recommendations to close out the balance of 

the hydrogen infrastructure program.  

MSRC-TAC Member Dan York suggested we ask if the MSRC could consider at least allocating 

$3 million, and then provide all the projects on the list $1 million each. This would give good 

seed money to get those projects going. That would be six new or expanded stations with the 

balance to move into next year’s program. SBCTA is short $662,000, but maybe they are able to 

find that funding another way. Mr. York offered this as a suggestion to make this program grow, 

he stated that we need more hydrogen projects than what’s being proposed and if we award six 

proposals as opposed to just three, then maybe that’s incentive in next year’s program to get 

more applicants knowing that some money is available.  

MSRC-TAC Member Derek Winters stated that this program was oversubscribed and the MSRC 

has approved several non-zero projects. He would suggest moving forward to fund more zero 

emission projects as well.  

MSRC-TAC Member Tim Olson stated that some of the individual stations are high-cost and it 

may come down to how many kilograms per day they are producing for each site, which is a 

factor in uptake and cost effectiveness. He also mentioned that the three projects below the 

current funding are all part of the supply chain. Mr. Olson asked who are the fleets which are 

going to benefit? Who are the actual site owners? Mr. Olson stated that based on the proposer’s 

answers, that should factor in who gets funding, as opposed to Mr. York’s proposal to award all 

proposals some funding. Mr. Olson asked if the proposers could document the fleets that they 

would be supporting with this project? Will they have the uptake, or will this be an asset that’s 

not completely used? In some cases, these proposers may not have that information at this point, 

but Mr. Olson thinks it should be a factor in how we make that decision. 

Ray Gorski, MSRC Technical Advisor, responded to Mr. Olson’s comments by stating that these 

are project concept papers, though details vary between them. If the MSRC elects to request the 

full proposals, we would articulate to the project proponents that they provide the essential 

amount of detail and to make sure that they are able to stand by the original concept to a 

maximum. If there is some scaling involved, the number of vehicles would scale proportionately. 

Based upon the concepts provided, these projects were at least deemed to have merit and interest 

by the Subcommittee, which will be stated to the MSRC. It’s the MSRC’s determination as to 

whether they want to apply currently unallocated funding to this Work Program category.  
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Mr. Olson asked if there is a requirement to use renewable hydrogen under this program? 

 

Mr. Gorski stated that there is not a requirement, however, it would be viewed as being a 

beneficial attribute of a project.  

 

MSRC-TAC Member Minh Le stated that it may be difficult for the MSRC to make a 

recommendation based on Mr. Gorski’s proposal to the MSRC-TAC to consider dipping into 

prior year balances or other unallocated funds without the full context of what else those funds 

could be applied towards. Mr. Le stated that though the MSRC-TAC is being presented an option 

right now as to how those funds could be used, it would be great to see the bigger picture for 

other projects. There may be more proposals for heavy duty freight electrification or something 

else. Mr. Le also stated that he liked Mr. York’s recommendation but would suggest using the $2 

million from the FYs 2016-18 Hydrogen PON, which is kind of the same category and he would 

have no problem just using that prior balance.  

 

Mr. Gorski answered Mr. Le by stating that the MSRC could apply their current unallocated 

funding to the Hydrogen Station PON or they could roll it forward to their next Work Program. 

Since we are the end of the FYs 2018-21 Work Program and because the MSRC only has the 

PON for hydrogen as the residual element of their 2016-18 Work Program, there is nothing else 

to apply that funding toward. The new Work Program will start July of this year. SCAG will be 

launching their Last Mile Goods Movement Program, probably within the next week or so. We 

will have to see what projects are received from that Work Program category. Given the timeline 

that’s associated with that it would put us well into the next year’s Work Program.  

 

MSRC-TAC Member Steven Lee asked regarding the unused portion of the Major Event Center 

Transportation Program, $2.5 million, if that does not get used up is there a possibility that we 

can open up a Major Event Center program again? 

 

Mr. Gorski answered Mr. Lee by stating that that Work Program element has closed and those 

monies will revert to the unallocated balance. Because it is residual it is not earmarked at this 

time for anything. The MSRC at their discretion can utilize that funding for whatever Work 

Program type they choose to. It would be the decision of the MSRC as to whether or not they 

would want to continue with the Major Event Center category and apply funding to it. At this 

time, the process is that underutilized monies from a Work Program category revert to the overall 

Discretionary Fund and are available for use in any future program category that the MSRC 

chooses to initiate.  

 

Mr. Lee asked how they could get the ball rolling in regards to reviving that program again? 

 

Mr. Gorski stated that the MSRC will provide direction to the MSRC-TAC to initiate a process 

of developing the next Work Program. Typically, during non-COVID years, that is initiated with 

a type of workshop meeting, which is convened with members of the MSRC as well as the 

MSRC-TAC. Normally, these types of retreats or workshops would occur around the start of the 

new fiscal year for the MSRC, which starts on July 1st. It would be more difficult to do it via 

Zoom, but if members are unable to meet in a group in person due to restrictions, it may be our 

best option. At that point, the MSRC-TAC will get together and the MSRC will provide specific 

direction as to how to move forward with the development of the new Work Program.  
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NO MOTION BY THE MSRC-TAC, ITEM PROVIDED AS INFOMRATION 

ONLY 

 

ACTION: MSRC staff will include this update on the next MSRC agenda for information only.  

 

FYs 2018-21 WORK PROGRAM 

 

[MSRC-TAC Chair Jenny Chan arrived during the discussion of this item] 

 

Agenda Item #9 – Consider Application Received under Major Event Center 

Transportation Program Announcement 

 

MSRC-TAC Vice Chair Steven Lee explained this item is consideration of an application under 

the Major Event Center Transportation Program as an element of the FYs 2018-21 Work 

Program. The MSRC originally allocated $6.5 million to the Major Event Center Transportation 

Program, with the goal of reducing a significant number of automobile trips and their associated 

air pollutant emissions by shifting attendees of major events out of their personal automobiles. It 

offers zero and near-zero emission transportation alternatives. The Program Announcement was 

released on April 5, 2019 with a closing date of March 30, 2021. To date the MSRC has awarded 

a total amount of $3.8 million. One additional application which met the criteria for evaluation 

was received prior to the deadline and is being brought forward for consideration. Orange 

County Transportation Authority (OCTA) is requesting $289,054 in MSRC funding assistance to 

implement special transit service to the 2022 OC Fair. The Major Events Subcommittee has 

reviewed OCTA’s application and recommends approval of the $289,054 award amount.  

 

MSRC-TAC Member Derek Winters stated that though this item sounds great reducing the 

number of personal vehicles in and around the Fair area and he does support that, he is a little 

concerned about the high number of non-zero emission buses. He wonders if we could aim for 

100% zero emission buses. At a minimum he’d like to see the current number flipped from eight 

zero and 27 near-zero emission buses.  

 

Public Comment: 

 

Louis Zhao from OCTA stated that in terms of buses in their fleet, they only have about eight 

zero emission buses that are functioning; they have a total of 10. There were some fueling issues 

that they had in providing service for the previous Fair. They only had one bus that was 

operating then, but they now have their fueling station up. In this case, they don’t have the means 

to reverse the ratio to have more zero emission vehicles than CNG vehicles. Their core fleet right 

now is their CNG, so that’s why they are presenting eight hydrogen vehicles. They want to make 

sure they do reserve some just in case something happens to one of those eight.  

 

Mr. Winters asked if the hydrogen buses could be the ones getting used primarily in this 

situation? 

 

Mr. Zhao answered Mr. Winters by stating that he will have to follow up with their operations 

fleet. Right now, the purpose is just using all of their vehicles at any given time. The big issue 

they have is to make sure that they balance the distances that their hydrogen vehicles can obtain 
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versus what their CNG can obtain. Their CNG vehicles cover the distances that the hydrogen 

vehicles cannot.  

Mr. Le stated that the MSRC may always be providing subsidies or incentives for bus 

transportation to major events, but he would like to see a project for the transportation authorities 

to acquire zero emission buses. It may cost more upfront, but it may not cost as much in the long 

run.  

ON MOTION BY MSRC-TAC MEMBER AJ MARQUEZ AND SECONDED 

BY MSRC-TAC MEMBER KELLY LYNN, THE MSRC-TAC VOTED TO 

RECOMMEND TO APPROVE THE $289,054 AWARD TO OCTA. 
Ayes: Chang, Farin, Hillman, Yee, Le, Lee, Lynn, Olson, Soto, White, York, Marquez 

Noes: Winters 

Abstain: Cardoso 

ACTION: MSRC staff will include this recommended award on the next MSRC agenda for 

approval.  

OTHER BUSINESS 

No other business was introduced. 

PUBLIC COMMENTS: 

Ian Stewart, President of Rail Propulsion Systems, stated that his company submitted a 

proposal to the Technology Group under Matt Miyasato, to do a technology 

demonstration. Mr. Stewart informed the MSRC-TAC that his company is offering a 

market ready product. They have developed the first battery electric locomotive to go into 

service in the US. It is currently in operation in Anaheim, California. It went into service 

June of last year. Mr. Stewart stated his company is proposing a three-hour megawatt 

version of their battery locomotive going into service in Southern California. They can 

have this ready for service this calendar year. They are a Southern California Company 

and have recently partnered with BYD to use their batteries on their locomotives, which 

means two California companies that have partnered to deliver zero emissions 

locomotives. Mr. Stewart also stated that he would like to address the gap between the 

demonstration funding and the market ready funding that the technology sector always 

deals with, and to address Carl Moyer funding in the past for rail applications, which it is 

not really set up to do right now.  

MSRC-TAC Member Derek Winters stated that the zero-emission locomotive sounds 

great and asked if Mr. Stewart spoke with his CARB colleagues about his frustrations. If 

not, he would like to get Mr. Stewart’s information, so his colleagues are aware of 

something potentially coming down the pipeline. Mr. Stewart said has been in 

discussions with Mike Jaczola from CARB.  

MSRC-TAC Member Dan York thanked former chair AJ Marquez for his leadership in 

running the MSRC-TAC meetings this year. Mr. York stated that he is really excited 

about Jenny Chan and Steven Lee’s commitment of service of leadership that they will be 

bringing to this board in the upcoming year.  
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MSRC-TAC Vice-Chair Steven Lee thanked former AJ Marquez for his leadership and 

congratulated him on his retirement.  

MSRC-TAC Member AJ Marquez thanked the board for their well wishes and wished 

them good luck with their future Work Programs.  

Ray Gorski, MSRC Technical Advisor stated that the MSRC has a strong working 

relationship with the South Coast Air Quality Management District and its Technology 

Advancement Office. Dr. Aaron Katzenstein has replaced Mr. Naveen Berry, who 

recently retired from the South Coast AQMD. Dr. Katzenstein will be participating most 

likely in these meetings on behalf of the South Coast AQMD, because of the relationship 

the MSRC has with the District.  

ADJOURNMENT 

THERE BEING NO FURTHER BUSINESS, THE MSRC-TAC MEETING 

ADJOURNED AT 2:33 P.M. 

NEXT MEETING: Next meeting: Thursday, June 3, 2021, 1:30 p.m. 

(Minutes prepared by Maria M. Allen) 
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TECHNICAL ADVISORY COMMITTEE TO THE MSRC 

THURSDAY, JUNE 3, 2021 MEETING MINUTES 

21865 Copley Drive, Diamond Bar, CA 91765  

 

All participants attended the meeting remotely pursuant to  

Executive Orders N-25-20 and N-29-20 

 

MSRC-TAC MEMBERS PRESENT: 

MSRC-TAC Chair Jenny Chan, representing Riverside County Transportation 

Commission 

MSRC-TAC Vice-Chair Steven Lee, representing Los Angeles County Metropolitan 

Transportation Authority 

Denis Bilodeau, representing Orange County Board of Supervisors 

Adriann Cardoso, representing Orange County Transportation Authority 

Jason Farin, representing Riverside County Board of Supervisors 

Steve Hillman, representing City of Los Angeles 

Rick Yee, representing Cities of Orange County 

Minh Le, representing Los Angeles County Board of Supervisors 

Rongsheng Luo, representing Southern California Association of Governments 

Kelly Lynn, representing San Bernardino County Transportation Authority 

Sean O’Connor, representing Cities of San Bernardino County 

Tim Olson, Air Pollution Control Expert 

Nicole Soto, representing Regional Rideshare Agency 

Vicki White, representing South Coast AQMD 

Derek Winters, representing California Air Resources Board  

Dan York, representing Cities of Riverside County 

 

OTHERS PRESENT: 

 Israel Gomez 

 Brendan O’Donnell 

 Lauren Dunlap 

 Omar Gonzales 

 AJ Marquez 

 

 

 

 

SCAQMD STAFF & CONTRACTORS 

Leah Alfaro, Contracts Assistant 

Maria Allen, MSRC Administrative Liaison 
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Ray Gorski, Technical Advisor 

John Kampa, Financial Analyst  

Aaron Katzenstein, Assistant Deputy Executive Officer 

Daphne Hsu, Principal Deputy District Counsel 

Matt MacKenzie, Contracts Assistant 

Matt Miyasato, Deputy Executive Officer 

Cynthia Ravenstein, MSRC Contracts Administrator 
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CALL TO ORDER 

• Call to Order

MSRC-TAC Chair Jenny Chan called the meeting to order at 1:31 p.m.

STATUS REPORT 

• Clean Transportation Policy Update

The Clean Transportation Policy Update provides information on key legislative

and regulatory initiatives of potential interest to the MSRC. The report can be

viewed at www.cleantransportationfunding.org.

CONSENT CALENDAR 

Receive and Approve 

Agenda Item #1 – Minutes of December 10, 2020 MSRC-TAC meeting 

The minutes for the December 10, 2020 MSRC-TAC Meeting were included in the agenda 

package.  

ON MOTION BY MSRC-TAC VICE-CHAIR STEVEN LEE AND SECONDED 

BY MSRC-TAC MEMBER DAN YORK, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #4, THE MSRC-TAC RECEIVED AND APPROVED 

THE MINUTES OF THE DECEMBER 10, 2020 MSRC-TAC MEETING.  

ACTION:  MSRC staff will place the approved meeting minutes on the MSRC’s website. 

Agenda Item #2 – Summary of Final Report by MSRC Contractor 

One final report was submitted for MSRC-TAC review and approval during June: 

• Orange County Transportation Authority, Contract #MS21003 ($468,298 – Provide

Clean-Fuel Bus Service to the Orange County Fair)

ON MOTION BY MSRC-TAC VICE-CHAIR STEVEN LEE AND SECONDED 

BY MSRC-TAC MEMBER DAN YORK, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 - #4, THE MSRC-TAC RECEIVED AND VOTED TO 

RECOMMEND APPROVAL OF THE MSRC CONTRACTORS’ FINAL 

REPORT SUMMARY LISTED ABOVE. 

ACTION: The Summary of Final Report by MSRC Contractor will be included on the MSRC’s 

next agenda for final action. 

http://www.cleantransportationfunding.org/
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Information Only – Receive and File 

Agenda Item #3 – MSRC Contracts Administrator’s Report 

The Contracts Administrator’s Report for April 29, 2021 through May 26, 2021 was included in 

the agenda package.  

ON MOTION BY MSRC-TAC VICE-CHAIR STEVEN LEE AND SECONDED 

BY MSRC-TAC MEMBER DAN YORK, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #4, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND FILE THE MSRC CONTRACTS ADMINISTRATOR’S 

REPORT LISTED ABOVE.  

ACTION:  The Contracts Administrator’s Report will be included on the MSRC’s next agenda 

for final action. 

Agenda Item #4 – Financial Report on AB 2766 Discretionary Fund 

The Financial Report on the AB 2766 Discretionary Fund for April 2021 was included in the 

agenda package.  

ON MOTION BY MSRC-TAC VICE-CHAIR STEVEN LEE AND SECONDED 

BY MSRC-TAC MEMBER DAN YORK, UNDER APPROVAL OF CONSENT 

CALENDAR ITEMS #1 – #4, THE MSRC-TAC UNANIMOUSLY VOTED TO 

RECEIVE AND FILE THE FINANCIAL REPORT FOR THE MONTH OF 

APRIL 2021. 

ACTION:  No further action is required. 

ACTION CALENDAR 

Agenda Item #5 – Consider FY-2021-22 Administrative Budget 

John Kampa, South Coast AQMD Financial Services Manager, explained the Health and Safety 

Code allows for the South Coast AQMD to be reimbursed for costs relating to the support of the 

MSRC program. These administrative costs are capped at 6.25% of the annual fee revenue that’s 

collected within a fiscal year. For the proposal being presented, the administrative budget is at 

$829,544 and this is against a projected cap of $1,018,750. This leaves an unallocated balance of 

approximately $189,000. We’re not projecting any changes to the administrative cap, because 

we’ve seen the revenues coming in at the same level as they have in the past couple of years. 

Also, this budget has not changed any staffing hours, service and supplies from the budget that 

was approved in the previous fiscal years. The costs for this admin budget are increasing by 

approximately $20,000; this is mainly due to increased labor cost. The admin budget was 

presented to the TAC Administrative Subcommittee and unanimously recommended for 

approval.  

ON MOTION BY MSRC-TAC MEMBER DENIS BILODEAU AND 

SECONDED BY MSRC-TAC MEMBER TIM OLSON, THE MSRC-TAC 
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UNANIMOUSLY VOTED TO RECOMMEND TO APPROVE THE FY 2021-

22 ADMINISTRATIVE BUDGET. 

ACTION: MSRC staff will include this budget on the next MSRC agenda for approval. 

Agenda Item #6 – Consider Two-Year No-Cost Term Extension by City of Indian Wells, 

Contract #ML18036 ($50,000 - Install EV Charging Infrastructure) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained these extension requests were 

due to delays associated with impacts caused by the COVID-19 pandemic. In some cases, there 

were some additional delays due to staff turnover. No comments were made by any MSRC-TAC 

members. No public comments were made.  

ON MOTION BY MSRC-TAC MEMBER ADRIANN CARDOSO AND 

SECONDED BY MSRC-TAC MEMBER RONGSHENG LUO, UNDER 

APPROVAL OF ITEMS #6 - #9, THE MSRC-TAC UNANIMOUSLY VOTED 

TO RECOMMEND TO APPROVE FOR THE CITY OF INDIAN WELLS 

CONTRACT #ML18036, A TWO-YEAR NO-COST TERM EXTENSION  

ACTION: MSRC staff will include this contract term extension on the next MSRC agenda for 

approval.  

Agenda Item #7 – Consider Seventeen-Month No-Cost Term Extension by City of Carson, 

Contract #ML18057 ($106,250 – Procure Five Light-Duty Zero Emission Vehicles and 

Install EV Charging Infrastructure) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained these extension requests were 

due to delays associated with impacts caused the COVID-19 pandemic. In some cases, there 

were some additional delays due to staff turnover. No comments were made by any MSRC-TAC 

members. No public comments were made.  

ON MOTION BY MSRC-TAC MEMBER ADRIANN CARDOSO AND 

SECONDED BY MSRC-TAC MEMBER RONGSHENG LUO, UNDER 

APPROVAL OF ITEMS #6 - #9, THE MSRC-TAC UNANIMOUSLY VOTED 

TO RECOMMEND TO APPROVE FOR THE CITY OF CARSON CONTRACT 

ML#18057, A SEVENTEEN-MONTH NO-COST TERM EXTENSION. 

ACTION: MSRC staff will include this contract term extension on the next MSRC agenda for 

approval.  

Agenda Item #8 – Consider One-Year No-Cost Term Extension by Universal Waste 

Systems, Contract #MS18122 ($200,000 – Install Limited Access CNG Fueling Station) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained these extension requests were 

due to delays associated with impacts caused the COVID-19 pandemic. In some cases, there 

were some additional delays due to staff turnover. No comments were made by any MSRC-TAC 

members. No public comments were made. 
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ON MOTION BY MSRC-TAC MEMBER ADRIANN CARDOSO AND 

SECONDED BY MSRC-TAC MEMBER RONGSHENG LUO, UNDER 

APPROVAL OF ITEMS #6 - #9, THE MSRC-TAC UNANIMOUSLY VOTED 

TO RECOMMEND TO APPROVE FOR UNIVERSAL WASTE SYSTEMS, 

CONTRACT #MS18122, A ONE-YEAR NO-COST TERM EXTENSION. 

 

ACTION: MSRC staff will include this contract term extension on the next MSRC agenda for 

approval.  

 

Agenda Item #9 – Consider Two-Year No-Cost Term Extension by Riverside County 

Transportation Commission (RCTC), Contract #MS18024 ($1,500,000 – Implement 

Vanpool Incentive Program) 

 

Cynthia Ravenstein, MSRC Contracts Administrator, explained these extensions were due to 

delays associated with impacts caused the COVID-19 pandemic. In some cases, there were some 

additional delays due to staff turnover. No comments were made by any MSRC-TAC members. 

No public comments were made. 

 

ON MOTION BY MSRC-TAC MEMBER ADRIANN CARDOSO AND 

SECONDED BY MSRC-TAC MEMBER RONGSHENG LUO, UNDER 

APPROVAL OF ITEMS #6 - #9, THE MSRC-TAC UNANIMOUSLY VOTED 

TO RECOMMEND TO APPROVE FOR RIVERSIDE COUNTY 

TRANSPORTATION COMMISSION, CONTRACT #MS18024, A TWO-YEAR 

NO-COST TERM EXTENSION. 

 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

 

Agenda Item #10 – Consider Modified Scope of Work by City of Big Bear Lake, Contract 

#ML18088 ($50,000 – Install Bicycle Trail) 

 

Cynthia Ravenstein, MSRC Contracts Administrator, explained that the City of Big Bear Lake 

was awarded $50,000 as part of the MSRC’s Local Government Partnership Program to install a 

segment of bicycle trail. The Rathbun Creek Trail was identified as 0.3-mile segment. It was 

described in the contract as approximately 1,500 linear feet of 10-foot-wide paved trail, as well 

as 120 linear feet of six-foot tall wood privacy fence with two gates and 850 linear feet of split 

rail fencing with two gates and a prefabricated bridge. The City has installed the trail and it is 

now in use, but they still need to complete the bicycle and pedestrian usage counts as required by 

their contract. Staff has noted that the completed trail is approximately 1,200 linear feet and 

doesn’t have privacy fencing. The City explained that during construction, certain elements had 

to be adjusted to match the actual field conditions. They originally intended alignment for the 

trail was going to go through some private property. They still have a longer-term goal of doing 

that, but they currently weren’t able to work things out with the property owner. The City was 

able to get an easement through some property of the County of San Bernardino, but that made it 

a shorter trail. Since the trail didn’t go through private property, there was no need for privacy 

fencing, but they did install split rail fencing. They also installed a retaining wall and some 

concrete cross-gutters, which they hadn’t expected to need. Since the City has made so many 

changes, they are asking the TAC if their changes could be deemed equivalent. If not, the City is 
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requesting a one-year extension to complete the other elements as described in the contract, 

otherwise the contract will expire this August.  

Israel Gomez from the City of Big Bear Lake explained that the City had revised the scope of the 

project in the field. At the beginning a couple of property owners wanted privacy fences, but 

towards the end they said they didn’t want them. The City instead installed wood rail fence on 

both sides of the trail for the whole alignment. Originally, they intended 700 linear feet of wood 

rail fence, but they ended up placing 2,400 feet of wood fence, additional cross-gutters and a 

retaining wall. The trail is now functional and being used by pedestrians and cyclists.  

MSRC-TAC Member Minh Le asked the cost of the work they did. Even though it’s modified 

from the original contract, what was the actual cost to the City? Was it more than $50,000? 

Mr. Gomez said he did not have the exact total with him, but that the project cost the City an 

estimated $600,000.  

Mr. Le stated that the project scope changed slightly, and the changes made by the City were in 

the spirit of the grant, he would move to approve the request.  

MSRC-TAC Member Tim Olson asked if the City faced any local public opposition to what the 

City has completed or not completed? Did the City create a process for public input? 

Mr. Gomez stated they performed the project outreach in 2017 when the master plan of the trail 

was approved and during the preparation of plans, there was no opposition. The public has 

actually been very supportive of the project.  

ON MOTION BY MSRC-TAC MEMBER MINH LE AND SECONDED BY 

MSRC-TAC MEMBER TIM OLSON, THE MSRC-TAC VOTED TO 

RECOMMEND TO APPROVE FOR THE CITY OF BIG BEAR LAKE, 

CONTRACT #ML18088, A MODIFIED SCOPE OF WORK 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

Agenda Item #11 – Consider Modified Statement of Work and Two-Year Term Extension 

by City of South Gate, Contract #ML18146 ($127,400 – Procure Five Light-Duty Zero 

Emission Vehicles and Install EV Charging Infrastructure) 

Cynthia Ravenstein, MSRC Contracts Administrator, explained the City of South Gate had been 

awarded funding to purchase five light duty EVs and to install three Level II charging stations. In 

November 2020 the City had asked the MSRC to make one of those Level II charging stations a 

Level III charging station, and for a one-year term extension. The MSRC approved the 

modifications and granted an additional two years because Level III charging stations have a 

longer operational requirement associated with them under the MSRC Local Government 

Partnership Program. A contract modification document was prepared, but the City did not end 

up executing that document. The City decided they would do better with Level II charging 

stations after all. The City is now seeking to increase the number of Level II charging stations 

from three to six. These additional stations would be limited access. The City is not seeking 
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additional MSRC funding, but they are asking for a two-year term extension, which was 

previously approved.  

 

MSRC-TAC Member Denis Bilodeau asked if the City had received additional funds when they 

were initially approved for the one Level III charger? 

 

Ms. Ravenstein answered no that it is not possible, because under the MSRC program once 

you’ve been awarded funding under a program, the funds cannot be increased. Ms. Ravenstein 

added that she noticed some of the EV charging stations projects are finding that they have 

overestimated how much it was going to cost. It is unusual because more often in our projects, 

we find that people’s costs increase, but in this particular category of project, we have a lot of 

cases where they’re able to do more than what they originally thought.  

 

MSRC-TAC Member Tim Olson asked what were the prime contributing factors for the City to 

go back to Level II and increase the number? 

 

Ms. Ravenstein answered stating that the original rationale for going with the Level III was that 

they didn’t expect to be doing any more installations after this particular round. They wanted to 

make sure that what they put in would be sufficient. We don’t know exactly what came up in 

their thinking as to why they decided that Level II was going to be the best way to go, but maybe 

they just wanted to cover more locations.  

 

Mr. Olson asked is the charging during the day or off-peak hours? 

 

Ms. Ravenstein stated that the City didn’t give that information.  

 

South Coast AQMD Deputy Executive Officer Dr. Matt Miyasato shared some experience that 

they’ve had on their site. If it’s for dedicated fleet vehicles, Level II makes more sense since it’s 

less costly and you can have more of them. If it’s for short term public charging, then DC fast 

charging makes more sense. 

 

ON MOTION BY MSRC-TAC MEMBER DAN YORK AND SECONDED BY 

MSRC-TAC MEMBER STEVE HILLMAN, THE MSRC-TAC VOTED TO 

RECOMMEND TO APPROVE FOR THE CITY OF SOUTH GATE, 

CONTRACT #ML18146, A MODIFIED STATEMENT OF WORK AND TWO-

YEAR TERM EXTENSION 

 

ACTION: MSRC staff will include this contract modification on the next MSRC agenda for 

approval.  

 

Agenda Item #12 – Consider Incorporating a Labor Law Provision in MSRC Contracts for 

On-Road Truck Projects 

 

Principal Deputy District Counsel Daphne Hsu explained that in a recent South Coast AQMD 

Governing Board meeting there was an issue of incorporating a labor law provision into MSRC 

on-road truck contracts. The provision would require the contractor to notify South Coast 

AQMD in writing if it had been found by a court or an agency to have violated labor laws. They 

also would submit a yearly certification with this type of information and South Coast AQMD 
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would reserve the right to terminate a contract and request a return of funds, depending on the 

labor law violation.  

 

MSRC-TAC Member Kelly Lynn asked for clarification in regards to companies which operate 

in various states and may be subject to different local and state labor laws. 

 

Ms. Hsu answered the proposed language has been used previously in other South Coast AQMD 

contracts. It says court, federal or state agency is what they are required to report.  

 

MSRC-TAC Member Tim Olson commented he thinks this provision is a good addition but 

wanted to add that the letter from Wayne Nastri also addressed another topic and that was the 

MSRC is interested in seeing better cost share information on projects. Having that kind of 

information enhances the decision-making for the MSRC to know what the matches are and 

where the rest of the capital is coming from.  

 

Ray Gorski, MSRC Technical Advisor stated that when you assess a project, you really need to 

look at its overall ability to be successfully implemented and as we all understand being 

successfully implemented is usually a function of having the necessary financial resources. He 

thinks the comment that the Governing Board made during the discussion on this topic, that was 

articulated in the letter from Executive Officer Wayne Nastri to the MSRC, was how much 

visibility we share with the Governing Board when they’re making their MSRC decision as to 

whether or not to allow a Work Program to go forward. That’s really the discussion between Ms. 

Ravenstein, Contracts Administrator and Ms. Hsu, Principal Deputy District Counsel and 

everyone to determine what is the amount of information that needs to be in a Board report to the 

South Coast AQMD Governing Board members. We need to present a complete enough picture 

of the financial makeup of a project so they can make a good public policy call. He thinks that 

it’s something that we will continue to work together and come up with a formula for presenting 

that information to the Governing Board so that in the future they have a comfort level that they 

are seeing the complete financial picture for a project.  

 

MSRC-TAC Member Minh Le asked if the MSRC would be inserting the language around labor 

laws to awards moving forward and not onto existing projects? 

 

Ms. Hsu answered stating this provision has not been executed yet. Also, part of the TAC’s 

recommendation depends on how it would like to see this implemented.  

 

Mr. Le stated that he has some concerns around the clawback of already spent funds; he thinks it 

sets a bad precedent. The award was given for a specific purpose and though the labor provision 

is important, he doesn’t feel that it is necessarily directly related to the award. If a company were 

found to have violated some labor laws, he assumes that the courts would have imposed some 

kind of penalty on that organization. The company would have to pay back restitution or be 

under some kind of stipulated agreements. Wouldn’t that mean that they are repaying back 

society or that law violation? 

 

Ms. Hsu responded by stating that this provision is to protect the South Coast AQMD and its 

proprietary interests. We would be looking at violations that may increase our potential for 

liability. For example, if workers are driving hours beyond what they are supposed to, that will 

be the type of thing that we would be looking at. Ms. Hsu also stated that since this provision has 
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been in other contracts, we have not been aware of any adjudicated labor law violations, so there 

haven’t been instances where we have actually terminated a contract or asked for funds back on 

other contracts.  

 

Ms. Ravenstein added that when we notify someone that they’ve been awarded funds, in that 

time before we actually get the contract executed, we advise them that if they proceed with any 

of the work, they do so at their own risk. If they were to do something that was contrary to their 

contract it would be at their own risk.  

 

Mr. Le stated that Ms. Ravenstein’s statement wasn’t his concern. He gave an example of a 

company given an award to buy some zero emission heavy duty trucks, then some other part of 

the South Coast AQMD were to find a labor violation unrelated to the work the MSRC is 

engaged with the zero emission trucks. He’s not trying to defend a hypothetical labor law 

violation, but it’s also unrelated to what the MSRC award would be for. It doesn’t look good for 

the company nor the MSRC to be associated with a company that has a labor law violation, but 

that labor law regulation has nothing to do with the work that is at hand. That seems overly 

harsh, but he understands the optics and politics of it.  

 

Ms. Hsu stated that since the provision has been used in other contracts, we haven’t seen any 

findings or violations. We haven’t terminated a contract based on something like that. This 

provision is not meant to penalize any contractor, it really is to protect the South Coast AQMD 

from liability. If something did happen, if there was an accident, if a driver was driving 

exceeding the allowed hours, those types of violations, that’s what we’re looking at. We are not 

looking at any and all violations, just very specific ones that might potentially increase our 

liability.  

 

Mr. Gorski asked Ms. Hsu if there was a labor law violation found, who would have the final say 

to request the repayment provision? 

 

Ms. Hsu stated that someone in the legal department would take a look and make a determination 

as to whether or not that might potentially affect the South Coast AQMD liability and proprietary 

interests. This issue has not come up in practice.  

 

Dr. Miyasato recommended that the decision would typically rest with our General Counsel, but 

for this instance, because there are concerns from the TAC, we could put in the provision that if 

any such clawback provision was to occur, we would confer with the TAC or MSRC board.  

 

MSRC-TAC Member Vicki White stated this process has been in place since 2018 for the South 

Coast AQMD incentive funding programs. Like Ms. Hsu had said, it is more about vetting the 

fleet owners before we move ahead with an award. We want to make sure they’re in good 

standing. That being said, labor law violations are one of those situations that we know can 

happen among these fleet operators and that’s something we have to be very concerned about 

and want to make sure we have a process in place that requires the applicants to disclose the 

information so that our legal counsel can look at it. They wouldn’t be looking for one single 

violation that has penalties paid in full, they would be looking for a pattern. She doesn’t want to 

speak on behalf of legal but that’s her experience so far.   

 

ON MOTION BY MSRC-TAC MEMBER VICKI WHITE AND SECONDED 
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BY MSRC-TAC MEMBER TIM OLSON, THE MSRC-TAC VOTED TO 

RECOMMEND TO APPROVE INCORPORATING A LABOR LAW 

PROVISION IN MSRC CONTRACTS FOR ON-ROAD TRUCK PROJECTS, 

WITH THE PROVISION OF CONFERING WITH THE MSRC BEFORE 

REQUESTING A RETURN OF FUNDS 

 

ACTION: MSRC staff will include this contract language on the next MSRC agenda for 

approval.  

 

FYs 2016-18 WORK PROGRAM 

Agenda Item #13 – Consider Project Concepts and Proposals Received under the Hydrogen 

Infrastructure Partnership Program (Marquez/White) 

 

Hydrogen Infrastructure Subcommittee Chair AJ Marquez co-presented this item with MSRC-

TAC Member Vicki White. Last month Ray Gorski, MSRC Technical Advisor, presented the 

2016-18 Hydrogen Infrastructure Partnership Program at the May TAC meeting and also brought 

that forward to the MSRC meeting. The MSRC provided some guidance for the Subcommittee. 

They said to continue with the evaluations of the candidate proposals and concept papers. The 

MSRC was open to these projects even if they exceed the current targeted funding amount for 

the program of $3 million. They expressed some enthusiasm for the shovel-ready projects 

presented.  

 

For SBCTA’s Arrow Maintenance Facility Hydrogen Fuel Upgrade Project, the hydrogen station 

will support operation of the zero-emission multiple unit (ZEMU) train operations. The Arrow 

Maintenance facility is currently under construction; it will open in July of 2021. The hydrogen 

refueling area construction begins in 2022. The ZEMU will begin a non-revenue demonstration 

service in the fall of 2023. Revenue passenger service will begin in 2024. This will be a two-year 

initial demonstration period and the ZEMU’s operational life expectancy is 25 years.  

 

MSRC-TAC Member Vicki White explained that the Subcommittee also evaluated a full 

proposal submitted by CSULA. This project involved an upgrade to the existing hydrogen station 

located on the CSULA campus. The project would be implemented in two phases. The first 

phase involves adding medium and high-pressure storage vessels and a new dual stage 

compressor to increase the existing station capacity. The second phase involves updating the 

cooling system and dispensing equipment to reduce the fueling time. The proposal submitted by 

CSULA was based on co-funding from the Department of Defense to complete the project, 

which was ultimately not awarded. In addition, the proposal identified Argon Laboratories as a 

partner using their new compression technology that would be funded by the Department of 

Energy. This partnership was subsequently removed from the project. CSULA is currently 

pursuing other funding sources and they have identified SoCal Gas as a potential partner, 

however there is no clear nexus between that funding and the project as it has been proposed. 

Since this project has experienced a substantial loss of project co-funding, the Subcommittee is 

not recommending an award for this project at this time.  

 

The Subcommittee has also evaluated three project concepts that were submitted in response to 

the Program Opportunity Notice. The Subcommittee is recommending that full proposals be 

solicited from the three entities. The project concept submitted by Air Products, involves a new 

hydrogen station that would be located at the World Energy site in Paramount in Los Angeles 
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County. The new station would be connected to an Air Products hydrogen pipeline and serve as 

the world’s first pipeline-supplied dual service hydrogen refueling station that would be capable 

of supporting all vehicle classes ranging from Class 8 trucks to light-duty passenger vehicles. 

The station would serve hydrogen fuel cell vehicles operated in the Gateway Cities region, 

including trucks traveling along the drayage corridor to and from the Port facilities. The MSRC 

also received a concept paper from Nikola Energy. Nikola is a truck original equipment 

manufacturer (OEM), however they also plan to develop hydrogen production and fueling 

infrastructure through their Nikola Energy Division. The project would involve a new hydrogen 

fueling station located in San Bernardino County. The project involves a partnership with Travel 

Centers of America, who own and operate full-service truck stops throughout the United States, 

including two of the largest truck stops in the South Coast Air District. The station would be 

available to all fueling customers, including those utilizing other OEM’s fuel cell vehicles. The 

station would involve a liquid hydrogen storage system; the proposed station capacity would be 

4,000 kilograms per day. The third project concept was submitted by Clean Energy. This project 

concept involves a new hydrogen filling station located in the City of San Bernardino at the 

corner of Central and Tippecanoe Avenues. The new hydrogen station would co-located with the 

Clean Energy renewable natural gas station. This project is intended to support a large-scale 

deployment of new fuel cell trucks associated with ecommerce operations in the area. The 

project will include liquid hydrogen sourced from a local plant in Ontario with renewable content 

of at least 33%; the station would be accessible to the public 24/7.  

 

Mr. Marquez stated that the Infrastructure Subcommittee recommends the MSRC-TAC do the 

following: 1) recommend an award to the SBCTA in the amount of $1.662 million. This 

recommendation is conditioned upon SBCTA’s contractual agreement to reconfigure the 

hydrogen station as needed, and allow station access to other users at no cost to the MSRC, in the 

event that the ZEMU train is not in operation for at least five years; 2) Make no recommendation 

of award to Cal State LA at this time due to reasons cited earlier; and 3) Recommend that the 

MSRC authorize the submittal of full proposals from Air Products, Nikola Energy and Clean 

Energy with the guidance that any MSRC funding request be at a level previously or 

concurrently awarded by the MSRC.  

 

MSRC-TAC Member Minh Le asked when was staff last in contact with Nikola regarding this 

project. Mr. Le asked about Nikola’s commitment since their acquisition by General Motors and 

various scandals related to some allegations about their vehicles? 

 

Ray Gorski, MSRC Technical Advisor, stated that Cynthia Ravenstein, MSRC Contracts 

Administrator, has been in contact with Nikola within the last couple of weeks. He added that 

oftentimes the Subcommittee does seek clarification of certain elements within the concept paper 

and staff wants to make sure that they are evaluating the correct information. We do have an 

ongoing dialogue with all project proponents.  

 

Public Comment: 

 

Omar Gonzalez, Nikola Manager of State and Local Government Affairs, spoke on behalf the 

company. Mr. Gonzalez thanked the MSRC for their support of hydrogen fueling infrastructure 

and its efforts to reduce emissions associated with the transportation sector. Nikola is both the 

manufacturer of battery electric and hydrogen fuel cell vehicles and is engaged in the 

development of hydrogen production and refueling stations to support the increasing presence of 
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all zero emission heavy duty fleets and passenger vehicles, leading to the creation of a 

comprehensive zero emission transportation ecosystem. Programs such as the Hydrogen 

Infrastructure Partnership enable Nikola’s plans to build an expansive hydrogen production and 

fueling network in California and assist the state in achieving its goals for an innovative clean 

energy and transportation future. They’re driven to revolutionize the economic and 

environmental impact of commerce as we know it and they request the MSRC’s support to seek 

a full proposal from Nikola to construct a hydrogen fueling station intended to serve the needs of 

the heavy-duty truck sector operating in Inland Empire portion of San Bernardino County. Mr. 

Gonzalez thanked the staff and Subcommittee for reviewing their project concept and the 

committee for their consideration. Mr. Gonzalez stated that if there are members unfamiliar with 

Nikola or are referencing stories from a year ago, he would be happy to set up a meeting to 

discuss and give more information.  

 

ON MOTION BY MSRC-TAC MEMBER MINH LE AND SECONDED BY 

MSRC-TAC MEMBER KELLY LYNN, THE MSRC-TAC VOTED TO 

RECOMMEND TO APPROVE THE SUBCOMMITTEE’S 

RECOMMENDATIONS FOR PROJECT CONCEPTS AND PROPOSALS 

UNDER THE HYDROGEN INFRASTRUCTURE PARTNERSHIP PROGRAM 

 

ACTION: MSRC staff will include these project concepts and proposals on the next MSRC 

agenda for consideration.  

 

OTHER BUSINESS  

 

 

PUBLIC COMMENTS: 

 

MSRC-TAC Chair Jenny Chan thanked former Chair AJ Marquez for his service on the 

MSRC-TAC. He served from May 2007 to June 2021, for a total of 14 years. MSRC staff 

will be mailing him a certificate as a token of appreciation for all his time on the MSRC.  

 

AJ Marquez thanked Ms. Chan for her kind words. He added that when he was 

nominated for the committee 14 years ago, he was a complete novice at the work of the 

MSRC-TAC. He is an accountant by schooling and by trade but added that being a part 

of the committee was a wonderful experience and he learned a whole lot. The collective 

knowledge of this committee is tremendous and with that knowledge he wishes the 

committee to have success in the future.  

 

ADJOURNMENT 

 

THERE BEING NO FURTHER BUSINESS, THE MSRC-TAC MEETING 

ADJOURNED AT 2:42 P.M. 

 

 

NEXT MEETING: Next meeting: Thursday, August 5, 2021, 1:30 p.m. 

 

(Minutes prepared by Maria M. Allen) 
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MSRC-TAC Agenda Item No. 2 

Date: April 7, 2022 

From: Ray Gorski, MSRC Technical Advisor 

Subject: Final Report Received and Reviewed 

One (1) Final Report was submitted for MSRC-TAC review and approval: 

• Orange County Transportation Authority, Contract #MS18104 ($212,000 – OCTA College

Pass Program)

A summary of the Final Report is attached.  The MSRC staff has reviewed the Final Report and 

recommends approval. 
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Contractor:  Orange County Transportation Authority 

Contract Number: MS18104 

Contract Amount: $212,000 

Title:   College Pass Program 

 

The College Pass Program for Fullerton College students was operated by OCTA. During the 

program implementation period, registered full-time and part-time students were offered free 

rides on OCTA fixed-route buses. 

The OCTA Marketing Team implemented a comprehensive launch campaign to promote the 

College Pass Program.  With goals of reaching the maximum number of students and positioning 

the College Pass Program/OC Bus as a convenient and easy way for travel to and from campus, 

promotions were launched that included a prominent bus wrap, bus shelter ads, posters, 

brochures, social media, email blasts, and on-campus kick-off events to generate awareness and 

interests in riding among students.  

At the end of the first semester, the program attracted 2,441 total unique student riders, an 

105% increase compared to the number of student users during the first week of the program. 

OCTA’s Marketing staff periodically continued the marketing efforts through information 

updates both in print and digital formats to keep students informed and engaged. 

To ensure that Fullerton College students boarded the buses at no charge, student identification 

cards were encoded to work with OCTA farebox systems. Students also had the option to access 

their pass on the OC Bus mobile application to ride the buses. 

The Fullerton College Pass Program started on August 2019. During the period of May through 

November 2020, OCTA transitioned to rear-door boarding as a safety precaution due to the 

COVID-19. During this time, the fareboxes were not used and ridership attributed to each 

college could not be tracked.  Ridership declined systemwide due to the pandemic.  In turn, 

there was not enough ridership to draw down the whole MSRC funding allocation prior to the 

expiration of funding. 

When compared with the ridership prior to the College Pass Program, the Fullerton College 

Program helped increase the average monthly OC Bus ridership by 13%, or 2,652 boardings 

between the inception of the program on August 20, 2019, and March 2020. At that time, 

California issued a stay-at-home order due to the pandemic that resulted in the rear-door 

boarding safety measure and the subsequent inability to collect ridership data. 

By offering a low-cost transit pass to more college students, OCTA demonstrated the feasibility 

of increasing use of public transportation while decreasing dependence on automobiles. This 

program has been very well received by Fullerton College and its students and a plan to continue 

the program beyond the initial period is currently underway. 



 
 
 

3  

 



4/7/22 MSRC-TAC Meeting 

AGENDA ITEM #3 

MSRC Contracts Administrator’s Report 



MSRC-TAC Agenda Item No. 3 

DATE: April 7, 2022 

FROM: Cynthia Ravenstein 

SUBJECT: AB 2766 Contracts Administrator’s Report 

SYNOPSIS: This report covers key issues addressed by MSRC staff, status of 
open contracts, and administrative scope changes from February 
24 to March 30, 2022.   

RECOMMENDATION: Receive and file report 

WORK PROGRAM IMPACT:  None 

Contract Execution Status 

2018-21 Work Program 
On April 5, 2019, the SCAQMD Governing Board approved an award under the Major Event 
Center Transportation Program.  This contract is executed. 

On September 6, 2019, the SCAQMD Governing Board approved an award under the Major 
Event Center Transportation Program.  This contract is executed. 

On December 6, 2019, the SCAQMD Governing Board approved an award under the Major 
Event Center Transportation Program.  This contract is executed. 

On September 4, 2020, the SCAQMD Governing Board approved an award under the Last Mile 
component of the MSRC’s Regional Goods Movement Program. This contract is executed. 

On April 2, 2021, the SCAQMD Governing Board approved five awards under the Zero and Near-
Zero Emission Cargo Handling Equipment at Warehouse, Distribution and Intermodal Facilities 
in Riverside and San Bernardino Counties Program and ten awards under the Zero and Near-
Zero Emission Trucking to Warehouse, Distribution and Intermodal Facilities in Riverside and 
San Bernardino Counties Program. These contracts are under development, undergoing internal 
review, with the prospective contractor for signature, or executed. 

On June 4, 2021, the SCAQMD Governing Board approved an award under the Major Event 
Center Transportation Program. This contract is with the prospective contractor for signature. 

Work Program Status 
Contract Status Reports for Work Program years with open and/or pending contracts are 
attached. 
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FY 2010-11 Work Program Contracts 
One contract from this Work Program year is open; and 2 are in “Open/Complete” status, 
having completed all obligations except operations.  

FY 2010-11 Invoices Paid 
No invoices were paid during this period. 

FY 2011-12 Work Program Contracts 
4 contracts from this Work Program year are open, and 5 are in “Open/Complete” status. 

FY 2011-12 Invoices Paid 
No invoices were paid during this period. 

FYs 2012-14 Work Program Contracts 
7 contracts from this Work Program year are open, and 16 are in “Open/Complete” status. One 
contract closed during this period: City of La Habra, Contract #ML14061 – Purchase 2 Heavy-
Duty CNG Vehicles. 

FYs 2012-14 Invoices Paid 
No invoices were paid during this period. 

FYs 2014-16 Work Program Contracts 
23 contracts from this Work Program year are open, and 34 are in “Open/Complete” status. 3 
contracts moved into “Open/Complete” status during this period: City of El Monte, Contract 
#ML16083 – Install EV Charging Infrastructure; Omnitrans, Contract #MS16117 – Expansion of 
Existing CNG Infrastructure; and Omnitrans, Contract #MS16118 – Expansion of Existing CNG 
Infrastructure. 

FYs 2014-16 Invoices Paid 
2 invoices totaling $171,000.00 were paid during this period. 

FYs 2016-18 Work Program Contracts 
81 contracts from this Work Program year are open, and 57 are in “Open/Complete” status. 3 
contracts moved into “Open/Complete” status during this period: City of Chino, Contract 
#ML18056 – Install EV Charging Infrastructure; City of Murrieta, Contract #ML18087 – Install EV 
Charging Infrastructure; and City of Alhambra, Contract #ML18169 – Install EV Charging 
Infrastructure. 

FYs 2016-18 Invoices Paid 
2 invoices totaling $375,973.31 were paid during this period. 

FYs 2018-21 Work Program Contracts 
11 contracts from this Work Program year are open. 

FYs 2018-21 Invoices Paid 
4 invoices totaling $5,227.15 were paid during this period. 
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Administrative Scope Changes 
2 administrative scope changes were initiated during the period from February 24 to March 30, 
2022: 

• Geographics, Contract #MS21006 (Host & Maintain MSRC Website) – Add hourly rate for
web development, which was inadvertently omitted originally, to rate table

• Better World Group, Contract #MS21002 (Programmatic Outreach Services) – Add option
clause for two additional years, subject to approval by MSRC and South Coast AQMD
Governing Board, which was inadvertently omitted originally

Attachments 

• FY 2008-09 through FYs 2018-21 (except FY 2009-10) Contract Status Reports

• FY 2008-09 through FYs 2018-21 (except FY 2009-10) Progress Report Tracking



AB2766 Discretionary Fund Program Invoices

February 24, 2022 March 30, 2022to Database

Contract 

Admin.

MSRC 

Chair

MSRC 

Liaison Finance Contract # Contractor Invoice # Amount

2014-2016Work Program

3/15/2022 3/30/2022 MS16121 Long Beach Transit 8 $85,500.00

2/24/2022 3/10/2022 3/11/2022 MS16121 Long Beach Transit 7 $85,500.00

Total: $171,000.00

2016-2018Work Program

3/15/2022 3/30/2022 ML18098 City of Redondo Beach FINAL $89,400.00

3/8/2022 3/10/2022 3/11/2022 MS18002 Southern California Association of GovernmentsGH MS18002-17-19 $286,573.31

Total: $375,973.31

2018-2021Work Program

3/29/2022 3/30/2022 MS21002 Better World Group Advisors BWG-MSRC24 $1,801.25

3/29/2022 3/30/2022 MS21002 Better World Group Advisors BWG-MSRC23 $2,872.65

3/29/2022 3/30/2022 MS21006 Geographics 22-22724 $180.25

3/9/2022 3/10/2022 3/11/2022 MS21006 Geographics 22-22723 $373.00

Total: $5,227.15

Total This Period: $552,200.46



FYs 2008-09 Through 2018-21 AB2766 Contract Status Report 3/30/2022
 Database

Cont.# Contractor Start Date

Original 

End Date

Amended 

End Date

Contract 

Value Remitted Project Description

Award 

Balance
Billing 

Complete?

Contracts2008-2009FY

Declined/Cancelled Contracts

ML09017 County of San Bernardino Public Wor 1/28/2010 7/27/2016 $200,000.00 $0.00 8 Nat. Gas Heavy-Duty Vehicles $200,000.00 No

ML09018 Los Angeles Department of Water an 7/16/2010 9/15/2012 $850,000.00 $0.00 Retrofit 85 Off-Road Vehicles w/DECS $850,000.00 No

ML09019 City of San Juan Capistrano Public 12/4/2009 11/3/2010 $10,125.00 $0.00 Remote Vehicle Diagnostics/45 Vehicles $10,125.00 No

ML09022 Los Angeles County Department of P $8,250.00 $0.00 Remote Vehicle Diagnostics/15 Vehicles $8,250.00 No

ML09025 Los Angeles County Department of P 10/15/2010 12/14/2012 6/14/2013 $50,000.00 $0.00 Remote Vehicle Diagnostics/85 Vehicles $50,000.00 No

ML09028 Riverside County Waste Managemen $140,000.00 $0.00 Retrofit 7 Off-Road Vehicles w/DECS $140,000.00 No

ML09039 City of Inglewood $310,000.00 $0.00 Purchase 12 H.D. CNG Vehicles and Remot $310,000.00 No

ML09040 City of Cathedral City $83,125.00 $0.00 Purchase 3 H.D. CNG Vehicles and Remote $83,125.00 No

ML09044 City of San Dimas $425,000.00 $0.00 Install CNG Station and Purchase 1 CNG Sw $425,000.00 No

ML09045 City of Orange $125,000.00 $0.00 Purchase 5 CNG Sweepers $125,000.00 No

10Total:

Closed Contracts

ML09007 City of Rancho Cucamonga 2/26/2010 4/25/2012 $117,500.00 $62,452.57 Maintenance Facility Modification $55,047.43 Yes

ML09008 City of Culver City Transportation De 1/19/2010 7/18/2016 7/18/2017 $175,000.00 $175,000.00 8 Nat. Gas Heavy-Duty Vehicles $0.00 Yes

ML09009 City of South Pasadena 11/5/2010 12/4/2016 3/4/2019 $125,930.00 $125,930.00 CNG Station Expansion $0.00 Yes

ML09010 City of Palm Springs 1/8/2010 2/7/2016 $25,000.00 $25,000.00 1 Nat. Gas Heavy-Duty Vehicle $0.00 Yes

ML09011 City of San Bernardino 2/19/2010 5/18/2016 $250,000.00 $250,000.00 10 Nat. Gas Heavy-Duty Vehicles $0.00 Yes

ML09012 City of Gardena 3/12/2010 11/11/2015 $25,000.00 $25,000.00 1 Nat. Gas Heavy-Duty Vehicle $0.00 Yes

ML09013 City of Riverside Public Works 9/10/2010 12/9/2011 7/31/2013 $144,470.00 $128,116.75 Traffic Signal Synchr./Moreno Valley $16,353.25 Yes

ML09014 City of Riverside Public Works 9/10/2010 12/9/2011 7/31/2013 $113,030.00 $108,495.94 Traffic Signal Synchr./Corona $4,534.06 Yes

ML09015 City of Riverside Public Works 9/10/2010 12/9/2011 7/31/2013 $80,060.00 $79,778.52 Traffic Signal Synchr./Co. of Riverside $281.48 Yes

ML09016 County of San Bernardino Public Wor 1/28/2010 3/27/2014 $50,000.00 $50,000.00 Install New CNG Station $0.00 Yes

ML09020 County of San Bernardino 8/16/2010 2/15/2012 $49,770.00 $49,770.00 Remote Vehicle Diagnostics/252 Vehicles $0.00 Yes

ML09021 City of Palm Desert 7/9/2010 3/8/2012 $39,450.00 $38,248.87 Traffic Signal Synchr./Rancho Mirage $1,201.13 Yes

ML09023 Los Angeles County Department of P 12/10/2010 12/9/2017 $50,000.00 $50,000.00  2 Heavy-Duty Alternative Fuel Transit Vehicl $0.00 Yes

ML09026 Los Angeles County Department of P 10/15/2010 10/14/2017 4/14/2019 $150,000.00 $80,411.18 3 Off-Road Vehicles Repowers $69,588.82 Yes

ML09027 Los Angeles County Department of P 7/23/2010 3/22/2012 6/22/2012 $150,000.00 $150,000.00 Freeway Detector Map Interface $0.00 Yes

ML09029 City of Whittier 11/6/2009 4/5/2016 $25,000.00 $25,000.00 1 Nat. Gas Heavy-Duty Vehicle $0.00 Yes

ML09030 City of Los Angeles GSD/Fleet Servic 6/18/2010 6/17/2011 $22,310.00 $22,310.00 Remote Vehicle Diagnostics/107 Vehicles $0.00 Yes

ML09031 City of Los Angeles Dept of General 10/29/2010 10/28/2017 $825,000.00 $825,000.00 33 Nat. Gas Heavy-Duty Vehicles $0.00 Yes

ML09032 Los Angeles World Airports 4/8/2011 4/7/2018 $175,000.00 $175,000.00 7 Nat. Gas Heavy-Duty Vehicles $0.00 Yes



Cont.# Contractor Start Date

Original 

End Date

Amended 

End Date

Contract 

Value Remitted Project Description

Award 

Balance
Billing 

Complete?

ML09033 City of Beverly Hills 3/4/2011 5/3/2017 1/3/2019 $550,000.00 $550,000.00 10 Nat. Gas Heavy-Duty Vehicles & CNG St $0.00 Yes

ML09034 City of La Palma 11/25/2009 6/24/2015 $25,000.00 $25,000.00 1 LPG Heavy-Duty Vehicle $0.00 Yes

ML09035 City of Fullerton 6/17/2010 6/16/2017 6/16/2018 $450,000.00 $450,000.00 2 Heavy-Duty CNG Vehicles &  Install CNG $0.00 Yes

ML09037 City of Redondo Beach 6/18/2010 6/17/2016 $50,000.00 $50,000.00 Purchase Two CNG Sweepers $0.00 Yes

ML09038 City of Chino 9/27/2010 5/26/2017 $250,000.00 $250,000.00 Upgrade Existing CNG Station $0.00 Yes

ML09041 City of Los Angeles, Bureau of Sanit 10/1/2010 9/30/2017 $875,000.00 $875,000.00 Purchase 35 H.D. Nat. Gas Vehicles $0.00 Yes

ML09042 Los Angeles Department of Water an 12/10/2010 12/9/2017 $1,400,000.00 $1,400,000.00 Purchase 56 Dump Trucks $0.00 Yes

ML09043 City of Covina 10/8/2010 4/7/2017 10/7/2018 $179,591.00 $179,591.00 Upgrade Existing CNG Station $0.00 Yes

ML09046 City of Newport Beach 5/20/2010 5/19/2016 $162,500.00 $162,500.00 Upgrade Existing CNG Station, Maintenance $0.00 Yes

ML09047 Los Angeles County Department of P 8/13/2014 8/12/2015 11/12/2015 $400,000.00 $272,924.53 Maintenance Facility Modifications $127,075.47 Yes

29Total:

Closed/Incomplete Contracts

ML09024 Los Angeles County Department of P 10/15/2010 12/14/2012 6/14/2013 $400,000.00 $0.00 Maintenance Facility Modifications $400,000.00 No

1Total:

Open/Complete Contracts

ML09036 City of Long Beach 5/7/2010 5/6/2017 11/6/2022 $875,000.00 $875,000.00 Purchase 35 Natural Gas Refuse Trucks $0.00 Yes

1Total:



Cont.# Contractor Start Date

Original 

End Date

Amended 

End Date

Contract 

Value Remitted Project Description

Award 

Balance
Billing 

Complete?

Contracts2010-2011FY

Open Contracts

ML11029 City of Santa Ana 9/7/2012 3/6/2020 3/6/2023 $262,500.00 $75,000.00 Expansion of Existing CNG Station, Install N $187,500.00 No

1Total:

Declined/Cancelled Contracts

ML11038 City of Santa Monica 5/18/2012 7/17/2018 $400,000.00 $0.00 Maintenance Facility Modifications $400,000.00 No

MS11013 Go Natural Gas, Inc. $150,000.00 $0.00 New CNG Station - Huntington Beach $150,000.00 No

MS11014 Go Natural Gas, Inc. $150,000.00 $0.00 New CNG Station - Santa Ana $150,000.00 No

MS11015 Go Natural Gas, Inc. $150,000.00 $0.00 New CNG Station - Inglewood $150,000.00 No

MS11046 Luis Castro $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11047 Ivan Borjas $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11048 Phase II Transportation $1,080,000.00 $0.00 Repower 27 Heavy-Duty Vehicles $1,080,000.00 No

MS11049 Ruben Caceras $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11050 Carlos Arrue $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11051 Francisco Vargas $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11053 Jose Ivan Soltero $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11054 Albino Meza $40,000.00 $0.00 Repower One Heavy-Duty Vehicle $40,000.00 No

MS11059 Go Natural Gas $150,000.00 $0.00 New Public Access CNG Station - Paramoun $150,000.00 No

MS11063 Standard  Concrete Products $310,825.00 $0.00 Retrofit Two Off-Road Vehicles under Showc $310,825.00 No

MS11070 American Honda Motor Company $100,000.00 $0.00 Expansion of Existing CNG Station $100,000.00 No

MS11072 Trillium USA Company DBA Californi $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No

MS11077 DCL America Inc. $263,107.00 $0.00 Retrofit of 13 Off-Road Diesel Vehicles with $263,107.00 No

MS11083 Cattrac Construction, Inc. $500,000.00 $0.00 Install DECS on Eight Off-Road Vehicles $500,000.00 No

MS11084 Ivanhoe Energy Services and Develo $66,750.00 $0.00 Retrofit One H.D. Off-Road Vehicle Under S $66,750.00 No

MS11088 Diesel Emission Technologies $32,750.00 $0.00 Retrofit Three H.D. Off-Road Vehicles Under $32,750.00 No

MS11089 Diesel Emission Technologies $9,750.00 $0.00 Retrofit One H.D. Off-Road Vehicle Under S $9,750.00 No

MS11090 Diesel Emission Technologies $14,750.00 $0.00 Retrofit One H.D. Off-Road Vehicle Under S $14,750.00 No

22Total:

Closed Contracts

ML11007 Coachella Valley Association of Gove 7/29/2011 7/28/2012 $250,000.00 $249,999.96 Regional PM10 Street Sweeping Program $0.04 Yes

ML11020 City of Indio 2/1/2013 3/31/2019 9/30/2020 $15,000.00 $9,749.50 Retrofit one H.D. Vehicles w/DECS, repower $5,250.50 Yes

ML11021 City of Whittier 1/27/2012 9/26/2018 6/26/2019 $210,000.00 $210,000.00 Purchase 7 Nat. Gas H.D. Vehicles $0.00 Yes

ML11022 City of Anaheim 3/16/2012 7/15/2018 $150,000.00 $150,000.00  Purchase of 5 H.D. Vehicles $0.00 Yes

ML11023 City of Rancho Cucamonga 4/20/2012 12/19/2018 9/19/2020 $260,000.00 $260,000.00 Expand Existing CNG Station, 2 H.D. Vehicl $0.00 Yes

ML11025 County of Los Angeles Department o 3/14/2014 9/13/2021 $150,000.00 $150,000.00 Purchase 5 Nat. Gas H.D. Vehicles $0.00 Yes

ML11026 City of Redlands 3/2/2012 10/1/2018 $90,000.00 $90,000.00 Purchase 3 Nat. Gas H.D. Vehicles $0.00 Yes
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ML11027 City of Los Angeles, Dept. of General 5/4/2012 7/3/2015 1/3/2016 $300,000.00 $300,000.00 Maintenance Facility Modifications $0.00 Yes

ML11028 City of Glendale 1/13/2012 5/12/2018 $300,000.00 $300,000.00 Purchase 10 H.D. CNG Vehicles $0.00 Yes

ML11030 City of Fullerton 2/3/2012 3/2/2018 $109,200.00 $109,200.00 Purchase 2 Nat. Gas H.D. Vehicles, Retrofit $0.00 Yes

ML11031 City of Culver City Transportation De 12/2/2011 12/1/2018 $300,000.00 $300,000.00 Purchase 10 H.D. Nat. Gas Vehicles $0.00 Yes

ML11032 City of Gardena 3/2/2012 9/1/2018 10/1/2020 $102,500.00 $102,500.00 Purchase Heavy-Duty CNG Vehicle, Install S $0.00 Yes

ML11033 City of Los Angeles, Bureau of Sanit 3/16/2012 1/15/2019 $1,080,000.00 $1,080,000.00 Purchase 36 LNG H.D. Vehicles $0.00 Yes

ML11034 City of Los Angeles Dept of General 5/4/2012 1/3/2019 $630,000.00 $630,000.00 Purchase 21 H.D. CNG Vehicles $0.00 Yes

ML11035 City of La Quinta 11/18/2011 11/17/2012 $25,368.00 $25,368.00 Retrofit 3 On-Road Vehicles w/DECS $0.00 Yes

ML11036 City of Riverside 1/27/2012 1/26/2019 3/26/2021 $670,000.00 $670,000.00 Install New CNG Station, Purchase 9 H.D. N $0.00 Yes

ML11037 City of Anaheim 12/22/2012 12/21/2019 $300,000.00 $300,000.00 Purchase 12 Nat. Gas H.D. Vehicles $0.00 Yes

ML11039 City of Ontario, Housing & Municipal 1/27/2012 9/26/2018 $180,000.00 $180,000.00 Purchase 6 Nat. Gas H.D. Vehicles $0.00 Yes

ML11040 City of South Pasadena 5/4/2012 1/3/2019 1/3/2022 $30,000.00 $30,000.00 Purchase 1 Nat. Gas H.D. Vehicle $0.00 Yes

ML11041 City of Santa Ana 9/7/2012 11/6/2018 1/6/2021 $265,000.00 $244,651.86 Purchase 7 LPG H.D. Vehicles, Retrofit 6 H. $20,348.14 Yes

ML11042 City of Chino 2/17/2012 4/16/2018 $30,000.00 $30,000.00 Purchase 1 Nat. Gas H.D. Vehicle, Repower $0.00 Yes

ML11043 City of Hemet Public Works 2/3/2012 2/2/2019 $60,000.00 $60,000.00 Purchase 2 H.D. Nat. Gas Vehicles $0.00 Yes

ML11044 City of Ontario, Housing & Municipal 1/27/2012 6/26/2019 $400,000.00 $400,000.00 Expand Existing CNG Station $0.00 Yes

ML11045 City of Newport Beach 2/3/2012 8/2/2018 3/2/2021 $30,000.00 $30,000.00 Purchase 1 Nat. Gas H.D. Vehicle $0.00 Yes

MS11001 Mineral LLC 4/22/2011 4/30/2013 4/30/2015 $111,827.00 $103,136.83 Design, Develop, Host and Maintain MSRC $8,690.17 Yes

MS11002 A-Z Bus Sales, Inc. 7/15/2011 12/31/2011 6/30/2013 $1,705,000.00 $1,705,000.00 Alternative Fuel School Bus Incentive Progra $0.00 Yes

MS11003 BusWest 7/26/2011 12/31/2011 12/31/2012 $1,305,000.00 $1,305,000.00 Alternative Fuel School Bus Incentive Progra $0.00 Yes

MS11004 Los Angeles County MTA 9/9/2011 2/29/2012 $450,000.00 $299,743.34 Clean Fuel Transit Service to Dodger Stadiu $150,256.66 Yes

MS11006 Orange County Transportation Autho 10/7/2011 2/29/2012 8/31/2012 $268,207.00 $160,713.00 Metrolink Service to Angel Stadium $107,494.00 Yes

MS11008 USA Waste of California, Inc. 10/24/2013 4/23/2020 $125,000.00 $125,000.00 Expansion of Existing LCNG Station $0.00 Yes

MS11009 USA Waste of California, Inc. 10/24/2013 4/23/2020 $125,000.00 $125,000.00 Expansion of Existing LCNG Station $0.00 Yes

MS11010 Border Valley Trading 8/26/2011 10/25/2017 4/25/2020 $150,000.00 $150,000.00 New LNG Station $0.00 Yes

MS11011 EDCO Disposal Corporation 12/30/2011 4/29/2019 $100,000.00 $100,000.00 New CNG Station - Signal Hill $0.00 Yes

MS11012 EDCO Disposal Corporation 12/30/2011 4/29/2019 $100,000.00 $100,000.00 New CNG Station - Buena Park $0.00 Yes

MS11016 CR&R Incorporated 4/12/2013 10/11/2019 $100,000.00 $100,000.00 New CNG Station - Perris $0.00 Yes

MS11017 CR&R, Inc. 3/2/2012 2/1/2018 $100,000.00 $100,000.00 Expansion of existing station - Garden Grove $0.00 Yes

MS11018 Orange County Transportation Autho 10/14/2011 1/31/2012 $211,360.00 $211,360.00 Express Bus Service to Orange County Fair $0.00 Yes

MS11019 City of Corona 11/29/2012 4/28/2020 $225,000.00 $225,000.00 Expansion of Existing CNG Station $0.00 Yes

MS11052 Krisda Inc 9/27/2012 6/26/2013 $120,000.00 $120,000.00 Repower Three Heavy-Duty Vehicles $0.00 Yes

MS11055 KEC Engineering 2/3/2012 8/2/2018 8/2/2019 $200,000.00 $200,000.00 Repower 5 H.D. Off-Road Vehicles $0.00 Yes

MS11056 Better World Group Advisors 12/30/2011 12/29/2013 12/29/2015 $206,836.00 $186,953.46 Programmatic Outreach Services $19,882.54 Yes

MS11057 Riverside County Transportation Co 7/28/2012 3/27/2013 $100,000.00 $89,159.40 Develop and Implement 511 "Smart Phone" $10,840.60 Yes

MS11058 L A Service Authority for Freeway E 5/31/2013 4/30/2014 $123,395.00 $123,395.00 Implement 511 "Smart Phone" Application $0.00 Yes

MS11060 Rowland Unified School District 8/17/2012 1/16/2019 1/16/2020 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes
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MS11061 Eastern Municipal Water District 3/29/2012 5/28/2015 $11,659.00 $1,450.00 Retrofit One Off-Road Vehicle under Showca $10,209.00 Yes

MS11062 Load Center 9/7/2012 1/6/2016 12/6/2016 $175,384.00 $169,883.00 Retrofit Six Off-Road Vehicles under Showca $5,501.00 Yes

MS11065 Temecula Valley Unified School Distr 8/11/2012 1/10/2019 $50,000.00 $48,539.62 Expansion of Existing CNG Station $1,460.38 Yes

MS11066 Torrance Unified School District 11/19/2012 9/18/2018 $42,296.00 $42,296.00 Expansion of Existing CNG Station $0.00 Yes

MS11067 City of Redlands 5/24/2012 11/23/2018 11/23/2019 $85,000.00 $85,000.00 Expansion of Existing CNG Station $0.00 Yes

MS11068 Ryder System Inc. 7/28/2012 10/27/2018 $175,000.00 $175,000.00 New Public Access L/CNG Station (Fontana) $0.00 Yes

MS11069 Ryder System Inc. 7/28/2012 8/27/2018 $175,000.00 $175,000.00 New Public Access L/CNG Station (Orange) $0.00 Yes

MS11071 City of Torrance Transit Department 12/22/2012 1/21/2019 1/21/2020 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes

MS11074 SunLine Transit Agency 5/11/2012 7/31/2012 $41,849.00 $22,391.00 Transit Service for Coachella Valley Festival $19,458.00 Yes

MS11079 Bear Valley Unified School District 2/5/2013 10/4/2019 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes

MS11080 Southern California Regional Rail Aut 4/6/2012 7/31/2012 $26,000.00 $26,000.00 Metrolink Service to Auto Club Speedway $0.00 Yes

MS11086 DCL America Inc. 6/7/2013 10/6/2016 $500,000.00 $359,076.96 Retrofit Eight H.D. Off-Road Vehicles Under $140,923.04 Yes

MS11087 Cemex Construction Material Pacific, 10/16/2012 2/15/2016 $448,766.00 $448,760.80 Retrofit 13 H.D. Off-Road Vehicles Under Sh $5.20 Yes

MS11092 Griffith Company 2/15/2013 6/14/2016 12/14/2017 $390,521.00 $78,750.00 Retrofit 17 H.D. Off-Road Vehicles Under Sh $311,771.00 Yes

58Total:

Closed/Incomplete Contracts

MS11064 City of Hawthorne 7/28/2012 8/27/2018 8/27/2019 $175,000.00 $0.00 New Limited Access CNG Station $175,000.00 No

MS11076 SA Recycling, LLC 5/24/2012 9/23/2015 $424,801.00 $0.00 Retrofit of 13 Off-Road Diesel Vehicles with $424,801.00 No

MS11081 Metropolitan Stevedore Company 9/7/2012 1/6/2016 $45,416.00 $0.00 Install DECS on Two Off-Road Vehicles $45,416.00 No

MS11082 Baumot North America, LLC 8/2/2012 12/1/2015 $65,958.00 $4,350.00 Install DECS on Four Off-Road Vehicles $61,608.00 Yes

MS11085 City of Long Beach 8/23/2013 12/22/2016 $159,012.00 $0.00 Retrofit Seven H.D. Off-Road Vehicles Unde $159,012.00 No

MS11091 California Cartage Company, LLC 4/5/2013 8/4/2016 2/4/2018 $55,000.00 $0.00 Retrofit Two H.D. Off-Road Vehicles Under $55,000.00 No

6Total:

Open/Complete Contracts

ML11024 County of Los Angeles, Dept of Publi 12/5/2014 6/4/2022 $90,000.00 $90,000.00 Purchase 3 Nat. Gas H.D. Vehicles $0.00 Yes

MS11073 Los Angeles Unified School District 9/11/2015 2/10/2022 $175,000.00 $175,000.00 Expansion of Existing CNG Station $0.00 Yes

2Total:
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Contracts2011-2012FY

Open Contracts

ML12014 City of Santa Ana 11/8/2013 8/7/2020 2/7/2022 $338,000.00 $4,709.00 9 H.D. Nat. Gas & LPG Trucks, EV Charging $333,291.00 No

ML12045 City of Baldwin Park DPW 2/14/2014 12/13/2020 12/13/2026 $400,000.00 $0.00 Install New CNG Station $400,000.00 No

ML12090 City of Palm Springs 10/9/2015 10/8/2021 9/8/2025 $21,163.00 $0.00 EV Charging Infrastructure $21,163.00 No

ML12091 City of Bellflower 10/5/2018 10/4/2019 6/30/2022 $100,000.00 $34,759.94 EV Charging Infrastructure $65,240.06 No

4Total:

Declined/Cancelled Contracts

ML12016 City of Cathedral City 1/4/2013 10/3/2019 $60,000.00 $0.00 CNG Vehicle & Electric Vehicle Infrastructur $60,000.00 No

ML12038 City of Long Beach Public Works $26,000.00 $0.00 Electric Vehicle Charging Infrastructure $26,000.00 No

ML12040 City of Duarte $30,000.00 $0.00 One Heavy-Duty Nat. Gas Vehicle $30,000.00 No

ML12044 County of San Bernardino Public Wor $250,000.00 $0.00 Install New CNG Station $250,000.00 No

ML12048 City of La Palma 1/4/2013 11/3/2018 $20,000.00 $0.00 Two Medium-Duty LPG Vehicles $20,000.00 No

ML12052 City of Whittier 3/14/2013 7/13/2019 $165,000.00 $0.00 Expansion of Existing CNG Station $165,000.00 No

ML12053 City of Mission Viejo $60,000.00 $0.00 EV Charging Infrastructure $60,000.00 No

MS12007 WestAir Gases & Equipment $100,000.00 $0.00 Construct New Limited-Acess CNG Station $100,000.00 No

MS12027 C.V. Ice Company, Inc. 5/17/2013 11/16/2019 $75,000.00 $0.00 Purchase 3 Medium-Heavy Duty Vehicles $75,000.00 No

MS12030 Complete Landscape Care, Inc. $150,000.00 $0.00 Purchase 6 Medium-Heavy Duty Vehicles $150,000.00 No

MS12067 Leatherwood Construction, Inc. 11/8/2013 3/7/2017 $122,719.00 $0.00 Retrofit Six Vehicles w/DECS - Showcase III $122,719.00 No

MS12070 Valley Music Travel/CID Entertainme $99,000.00 $0.00 Implement Shuttle Service to Coachella Musi $99,000.00 No

12Total:

Closed Contracts

ML12013 City of Pasadena 10/19/2012 3/18/2015 9/18/2015 $200,000.00 $65,065.00 Electric Vehicle Charging Infrastructure $134,935.00 Yes

ML12015 City of Fullerton 4/25/2013 11/24/2020 11/24/2021 $40,000.00 $40,000.00 HD CNG Vehicle, Expand CNG Station $0.00 Yes

ML12017 City of Los Angeles, Bureau of Sanit 6/26/2013 5/25/2020 11/25/2021 $950,000.00 $950,000.00 32 H.D. Nat. Gas Vehicles $0.00 Yes

ML12019 City of Palm Springs 9/6/2013 7/5/2015 $38,000.00 $16,837.00 EV Charging Infrastructure $21,163.00 Yes

ML12020 City of Los Angeles Dept of General 9/27/2012 3/26/2019 3/26/2020 $450,000.00 $450,000.00 15 H.D. Nat. Gas Vehicles $0.00 Yes

ML12021 City of Rancho Cucamonga 9/14/2012 1/13/2020 $40,000.00 $40,000.00 Four Medium-Duty Nat. Gas Vehicles $0.00 Yes

ML12022 City of La Puente 12/6/2013 6/5/2020 $110,000.00 $110,000.00 2 Medium-Duty and Three Heavy-Duty CNG $0.00 Yes

ML12023 County of Los Angeles Internal Servi 8/1/2013 2/28/2015 $250,000.00 $192,333.00 EV Charging Infrastructure $57,667.00 Yes

ML12037 Coachella Valley Association of Gove 3/14/2013 3/13/2014 $250,000.00 $250,000.00 Street Sweeping Operations $0.00 Yes

ML12039 City of Redlands 2/8/2013 10/7/2019 $90,000.00 $90,000.00 Three Heavy-Duty Nat. Gas Vehicles $0.00 Yes

ML12041 City of Anaheim Public Utilities Depar 4/4/2014 11/3/2015 11/3/2017 $68,977.00 $38,742.16 EV Charging Infrastructure $30,234.84 Yes

ML12042 City of Chino Hills 1/18/2013 3/17/2017 $87,500.00 $87,500.00 Expansion of Existing CNG Station $0.00 Yes

ML12043 City of Hemet 6/24/2013 9/23/2019 11/23/2021 $30,000.00 $30,000.00 One Heavy-Duty Nat. Gas Vehicles $0.00 Yes

ML12046 City of Irvine 8/11/2013 3/10/2021 $30,000.00 $30,000.00 One Heavy-Duty Nat. Gas Vehicle $0.00 Yes
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ML12047 City of Orange 2/1/2013 1/31/2019 $30,000.00 $30,000.00 One Heavy-Duty Nat. Gas Vehicle $0.00 Yes

ML12049 City of Rialto Public Works 7/14/2014 9/13/2015 $30,432.00 $3,265.29 EV Charging Infrastructure $27,166.71 Yes

ML12050 City of Baldwin Park 4/25/2013 4/24/2014 10/24/2014 $402,400.00 $385,363.00 EV Charging Infrastructure $17,037.00 Yes

ML12054 City of Palm Desert 9/30/2013 2/28/2015 $77,385.00 $77,385.00 EV Charging Infrastructure $0.00 Yes

ML12055 City of Manhattan Beach 3/1/2013 12/31/2018 $10,000.00 $10,000.00 One Medium-Duty Nat. Gas Vehicle $0.00 Yes

ML12056 City of Cathedral City 3/26/2013 5/25/2014 $25,000.00 $25,000.00 Regional Street Sweeping Program $0.00 Yes

ML12057 City of Coachella 8/28/2013 8/27/2019 1/27/2022 $57,456.00 $57,456.00 Purchase One Nat. Gas H.D. Vehicle/Street $0.00 Yes

ML12066 City of Manhattan Beach 1/7/2014 4/6/2015 $5,900.00 $5,900.00 Electric Vehicle Charging Infrastructure $0.00 Yes

MS12001 Los Angeles County MTA 7/1/2012 4/30/2013 $300,000.00 $211,170.00 Clean Fuel Transit Service to Dodger Stadiu $88,830.00 Yes

MS12002 Orange County Transportation Autho 9/7/2012 4/30/2013 $342,340.00 $333,185.13 Express Bus Service to Orange County Fair $9,154.87 Yes

MS12003 Orange County Transportation Autho 7/20/2012 2/28/2013 $234,669.00 $167,665.12 Implement Metrolink Service to Angel Stadiu $67,003.88 Yes

MS12004 USA Waste of California, Inc. 10/24/2013 11/23/2019 $175,000.00 $175,000.00 Construct New Limited-Access CNG Station $0.00 Yes

MS12005 USA Waste of California, Inc. 10/19/2012 8/18/2013 $75,000.00 $75,000.00 Vehicle Maintenance Facility Modifications $0.00 Yes

MS12006 Waste Management Collection & Re 10/19/2012 8/18/2013 $75,000.00 $75,000.00 Vehicle Maintenance Facility Modifications $0.00 Yes

MS12008 Bonita Unified School District 7/12/2013 12/11/2019 4/11/2021 $175,000.00 $175,000.00 Construct New Limited-Access CNG Station $0.00 Yes

MS12009 Sysco Food Services of Los Angeles 1/7/2014 4/6/2020 $150,000.00 $150,000.00 Construct New Public-Access LNG Station $0.00 Yes

MS12010 Murrieta Valley Unified School Distric 4/5/2013 9/4/2019 $242,786.00 $242,786.00 Construct New Limited-Access CNG Station $0.00 Yes

MS12011 Southern California Gas Company 6/14/2013 6/13/2019 5/28/2021 $150,000.00 $150,000.00 Construct New Public-Access CNG Station - $0.00 Yes

MS12012 Rim of the World Unified School Distr 12/20/2012 5/19/2014 $75,000.00 $75,000.00 Vehicle Maintenance Facility Modifications $0.00 Yes

MS12024 Southern California Gas Company 6/13/2013 12/12/2019 11/12/2020 $150,000.00 $150,000.00 Construct New Public-Access CNG Station - $0.00 Yes

MS12025 Silverado Stages, Inc. 11/2/2012 7/1/2018 $150,000.00 $150,000.00 Purchase Six Medium-Heavy Duty Vehicles $0.00 Yes

MS12026 U-Haul Company of California 3/14/2013 3/13/2019 $500,000.00 $353,048.26 Purchase 23 Medium-Heavy Duty Vehicles $146,951.74 Yes

MS12028 Dy-Dee Service of Pasadena, Inc. 12/22/2012 1/21/2019 $45,000.00 $40,000.00 Purchase 2 Medium-Duty and 1 Medium-He $5,000.00 Yes

MS12029 Community Action Partnership of Ora 11/2/2012 11/1/2018 $25,000.00 $14,850.00 Purchase 1 Medium-Heavy Duty Vehicle $10,150.00 Yes

MS12031 Final Assembly, Inc. 11/2/2012 11/1/2018 $50,000.00 $32,446.00 Purchase 2 Medium-Heavy Duty Vehicles $17,554.00 Yes

MS12032 Fox Transportation 12/14/2012 12/13/2018 $500,000.00 $500,000.00 Purchase 20 Medium-Heavy Duty Vehicles $0.00 Yes

MS12033 Mike Diamond/Phace Management S 12/22/2012 12/21/2018 6/21/2021 $148,900.00 $148,900.00 Purchase 20 Medium-Heavy Duty Vehicles $0.00 Yes

MS12035 Disneyland Resort 1/4/2013 7/3/2019 $25,000.00 $18,900.00 Purchase 1 Medium-Heavy Duty Vehicle $6,100.00 Yes

MS12036 Jim & Doug Carter's Automotive/VSP 1/4/2013 11/3/2018 $50,000.00 $50,000.00 Purchase 2 Medium-Heavy Duty Vehicles $0.00 Yes

MS12058 Krisda Inc 4/24/2013 1/23/2019 $25,000.00 $25,000.00 Repower One Heavy-Duty Off-Road Vehicle $0.00 Yes

MS12059 Orange County Transportation Autho 2/28/2013 12/27/2014 $75,000.00 $75,000.00 Maintenance Facilities Modifications $0.00 Yes

MS12060 City of Santa Monica 4/4/2014 8/3/2017 8/3/2019 $500,000.00 $434,202.57 Implement Westside Bikeshare Program $65,797.43 Yes

MS12061 Orange County Transportation Autho 3/14/2014 3/13/2017 $224,000.00 $114,240.00 Transit-Oriented Bicycle Sharing Program $109,760.00 Yes

MS12062 Fraser Communications 12/7/2012 5/31/2014 $998,669.00 $989,218.49 Develop & Implement "Rideshare Thursday" $9,450.51 Yes

MS12063 Custom Alloy Light Metals, Inc. 8/16/2013 2/15/2020 $100,000.00 $100,000.00 Install New Limited Access CNG Station $0.00 Yes

MS12064 Anaheim Transportation Network 3/26/2013 12/31/2014 $127,296.00 $56,443.92 Implement Anaheim Circulator Service $70,852.08 Yes

MS12065 Orange County Transportation Autho 7/27/2013 11/30/2013 $43,933.00 $14,832.93 Ducks Express Service to Honda Center $29,100.07 Yes
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MS12068 Southern California Regional Rail Aut 3/1/2013 9/30/2013 $57,363.00 $47,587.10 Implement Metrolink Service to Autoclub Sp $9,775.90 Yes

MS12069 City of Irvine 8/11/2013 2/28/2014 $45,000.00 $26,649.41 Implement Special Transit Service to Solar D $18,350.59 Yes

MS12071 Transit Systems Unlimited, Inc. 5/17/2013 12/16/2018 $21,250.00 $21,250.00 Expansion of Existing CNG Station $0.00 Yes

MS12072 99 Cents Only Stores 4/5/2013 9/4/2019 $100,000.00 $100,000.00 Construct New CNG Station $0.00 Yes

MS12073 FirstCNG, LLC 7/27/2013 12/26/2019 $150,000.00 $150,000.00 Construct New CNG Station $0.00 Yes

MS12074 Arcadia Unified School District 7/5/2013 9/4/2019 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS12076 City of Ontario, Housing & Municipal 3/8/2013 4/7/2015 $75,000.00 $75,000.00 Maintenance Facilities Modification $0.00 Yes

MS12078 Penske Truck Leasing Co., L.P. 1/7/2014 1/6/2016 $75,000.00 $73,107.00 Maintenance Facility Modifications - Vernon $1,893.00 Yes

MS12080 City of Pasadena 11/8/2013 8/7/2020 2/7/2022 $225,000.00 $225,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS12081 Penske Truck Leasing Co., L.P. 1/7/2014 1/6/2016 $75,000.00 $75,000.00 Maintenance Facility Modifications - Santa A $0.00 Yes

MS12085 Bear Valley Unified School District 4/25/2013 6/24/2014 $75,000.00 $75,000.00 Maintenance Facility Modifications $0.00 Yes

MS12086 SuperShuttle International, Inc. 3/26/2013 3/25/2019 $225,000.00 $225,000.00 Purchase 23 Medium-Heavy Duty Vehicles $0.00 Yes

MS12087 Los Angeles County MTA 8/29/2013 11/28/2015 $125,000.00 $125,000.00 Implement Rideshare Incentives Program $0.00 Yes

MS12088 Orange County Transportation Autho 12/6/2013 3/5/2016 $125,000.00 $18,496.50 Implement Rideshare Incentives Program $106,503.50 Yes

MS12089 Riverside County Transportation Co 10/18/2013 9/17/2015 $249,136.00 $105,747.48 Implement Rideshare Incentives Program $143,388.52 Yes

MS12Hom Mansfield Gas Equipment Systems $296,000.00 $0.00 Home Refueling Apparatus Incentive Progra $296,000.00 Yes

67Total:

Closed/Incomplete Contracts

ML12051 City of Bellflower 2/7/2014 2/6/2016 5/6/2018 $100,000.00 $0.00 EV Charging Infrastructure $100,000.00 No

MS12077 City of Coachella 6/14/2013 6/13/2020 $225,000.00 $0.00 Construct New CNG Station $225,000.00 No

MS12079 Penske Truck Leasing Co., L.P. 1/7/2014 1/6/2016 $75,000.00 $0.00 Maintenance Facility Modifications - Boyle H $75,000.00 No

MS12084 Airport Mobil Inc. 12/6/2013 5/5/2020 $150,000.00 $0.00 Install New CNG Infrastructure $150,000.00 No

4Total:

Open/Complete Contracts

ML12018 City of West Covina 10/18/2013 10/17/2020 8/17/2023 $300,000.00 $300,000.00 Expansion of Existing CNG Station $0.00 Yes

MS12034 Ware Disposal Company, Inc. 11/2/2012 11/1/2018 5/1/2022 $133,070.00 $133,070.00 Purchase 8 Medium-Heavy Duty Vehicles $0.00 Yes

MS12075 CR&R Incorporated 7/27/2013 1/26/2021 1/26/2022 $100,000.00 $100,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS12082 City of Los Angeles, Bureau of Sanit 11/20/2013 2/19/2021 2/19/2023 $175,000.00 $175,000.00 Install New CNG Infrastructure $0.00 Yes

MS12083 Brea Olinda Unified School District 7/30/2015 2/29/2024 $59,454.00 $59,454.00 Install New CNG Infrastructure $0.00 Yes

5Total:
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Contracts2012-2014FY

Open Contracts

ML14012 City of Santa Ana 2/13/2015 10/12/2021 4/12/2022 $244,000.00 $0.00 EV Charging and 7 H.D. LPG Vehicles $244,000.00 No

ML14021 Riverside County Regional Park and 7/24/2014 12/23/2016 9/30/2024 $250,000.00 $0.00 Bicycle Trail Improvements $250,000.00 No

ML14027 County of Los Angeles Dept of Public 10/2/2015 5/1/2023 12/1/2025 $492,000.00 $0.00 Construct New CNG Station in Canyon Coun $492,000.00 No

ML14072 City of Cathedral City 8/13/2014 1/12/2021 7/12/2022 $41,000.00 $35,089.03 Install Bicycle Racks & Implement Bicycle E $5,910.97 No

MS14057 Los Angeles County MTA 11/7/2014 10/6/2019 10/6/2023 $1,250,000.00 $0.00 Implement Various Signal Synchronization P $1,250,000.00 No

MS14059 Riverside County Transportation Co 9/5/2014 3/4/2018 4/4/2023 $1,250,000.00 $899,594.08 Implement Various Signal Synchronization P $350,405.92 No

MS14072 San Bernardino County Transportatio 3/27/2015 3/26/2018 3/26/2024 $1,250,000.00 $1,023,566.17 Implement Various Signal Synchronization P $226,433.83 No

7Total:

Declined/Cancelled Contracts

ML14063 City of Hawthorne $32,000.00 $0.00 Expansion of Existng CNG Infrastructure $32,000.00 No

ML14068 City of South Pasadena 9/12/2014 10/11/2015 1/11/2020 $10,183.00 $0.00 Electric Vehicle Charging Infrastructure $10,183.00 No

ML14069 City of Beaumont 3/3/2017 3/2/2025 $200,000.00 $0.00 Construct New CNG Infrastructure $200,000.00 No

MS14035 Penske Truck Leasing Co., L.P. $75,000.00 $0.00 Vehicle Maint. Fac. Modifications - Sun Valle $75,000.00 No

MS14036 Penske Truck Leasing Co., L.P. $75,000.00 $0.00 Vehicle Maint. Fac. Modifications - La Mirada $75,000.00 No

MS14038 Penske Truck Leasing Co., L.P. $75,000.00 $0.00 Vehicle Maint. Fac. Modifications - Fontana $75,000.00 No

MS14043 City of Anaheim $175,000.00 $0.00 Expansion of Existing CNG Station $175,000.00 No

MS14078 American Honda Motor Co., Inc. 9/4/2015 8/3/2022 $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No

MS14085 Prologis, L.P. $100,000.00 $0.00 New Limited Access CNG Station $100,000.00 No

MS14086 San Gabriel Valley Towing I $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No

MS14091 Serv-Wel Disposal $100,000.00 $0.00 New Limited-Access CNG Infrastructure $100,000.00 No

11Total:

Closed Contracts

ML14010 City of Cathedral City 8/13/2014 10/12/2015 $25,000.00 $25,000.00 Street Sweeping Operations $0.00 Yes

ML14011 City of Palm Springs 6/13/2014 1/12/2016 $79,000.00 $78,627.00 Bicycle Racks, Bicycle Outreach & Educatio $373.00 Yes

ML14014 City of Torrance 9/5/2014 12/4/2019 $56,000.00 $56,000.00 EV Charging Infrastructure $0.00 Yes

ML14015 Coachella Valley Association of Gove 6/6/2014 9/5/2015 $250,000.00 $250,000.00 Street Sweeping Operations $0.00 Yes

ML14016 City of Anaheim 4/3/2015 9/2/2021 $380,000.00 $380,000.00 Purchase 2 H.D. Vehicles, Expansion of Exis $0.00 Yes

ML14023 County of Los Angeles Department o 10/2/2015 9/1/2017 3/1/2021 $230,000.00 $230,000.00 Maintenance Fac. Modifications-Westcheste $0.00 Yes

ML14024 County of Los Angeles Department o 10/2/2015 9/1/2017 9/1/2021 $230,000.00 $230,000.00 Maintenance Fac. Modifications-Baldwin Par $0.00 Yes

ML14028 City of Fullerton 9/5/2014 1/4/2022 $126,950.00 $126,950.00 Expansion of Exisiting CNG Infrastructure $0.00 Yes

ML14029 City of Irvine 7/11/2014 6/10/2017 $90,500.00 $71,056.78 Bicycle Trail Improvements $19,443.22 Yes

ML14030 County of Los Angeles Internal Servi 1/9/2015 3/8/2018 7/30/2021 $425,000.00 $216,898.02 Bicycle Racks, Outreach & Education $208,101.98 Yes

ML14031 Riverside County Waste Managemen 6/13/2014 12/12/2020 $90,000.00 $90,000.00 Purchase 3 H.D. CNG Vehicles $0.00 Yes

ML14032 City of Rancho Cucamonga 1/9/2015 1/8/2022 $113,990.00 $104,350.63 Expansion of Existing CNG Infras., Bicycle L $9,639.37 Yes
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ML14033 City of Irvine 7/11/2014 2/10/2021 2/10/2022 $60,000.00 $60,000.00 Purchase 2 H.D. CNG Vehicles $0.00 Yes

ML14034 City of Lake Elsinore 9/5/2014 5/4/2021 $56,700.00 $56,700.00 EV Charging Stations $0.00 Yes

ML14049 City of Moreno Valley 7/11/2014 3/10/2021 $105,000.00 $101,976.09 One HD Nat Gas Vehicle, EV Charging, Bicy $3,023.91 Yes

ML14051 City of Brea 9/5/2014 1/4/2017 7/4/2018 $450,000.00 $450,000.00 Installation of Bicycle Trail $0.00 Yes

ML14054 City of Torrance 11/14/2014 4/13/2017 7/13/2017 $350,000.00 $319,908.80 Upgrade Maintenance Facility $30,091.20 Yes

ML14055 City of Highland 10/10/2014 3/9/2018 3/9/2019 $500,000.00 $489,385.24 Bicycle Lanes and Outreach $10,614.76 Yes

ML14056 City of Redlands 9/5/2014 5/4/2016 5/4/2018 $125,000.00 $125,000.00 Bicycle Lanes $0.00 Yes

ML14061 City of La Habra 3/11/2016 3/10/2022 $41,600.00 $41,270.49 Purchase Two Heavy-Duty Nat. Gas Vehicle $329.51 Yes

ML14064 City of Claremont 7/11/2014 7/10/2020 1/10/2021 $60,000.00 $60,000.00 Purchase Two Heavy-Duty Nat. Gas Vehicle $0.00 Yes

ML14065 City of Orange 9/5/2014 8/4/2015 $10,000.00 $10,000.00 Electric Vehicle Charging Infrastructure $0.00 Yes

ML14070 City of Rancho Cucamonga 9/3/2016 12/2/2018 $365,245.00 $326,922.25 Bicycle Trail Improvements $38,322.75 Yes

ML14071 City of Manhattan Beach 1/9/2015 11/8/2018 $22,485.00 $22,485.00 Electric Vehicle Charging Infrastructure $0.00 Yes

ML14094 City of Yucaipa 6/9/2017 6/8/2018 $84,795.00 $84,795.00 Installation of Bicycle Lanes $0.00 Yes

ML14095 City of South Pasadena 1/10/2019 7/9/2019 $142,096.00 $134,182.09 Bicycle Trail Improvements $7,913.91 Yes

ML14096 County of Los Angeles Dept of Pub 5/3/2019 12/2/2019 3/2/2020 $74,186.00 $74,186.00 San Gabriel BikeTrail Underpass Improveme $0.00 Yes

ML14097 County of Los Angeles Internal Servi 9/6/2019 9/5/2020 9/5/2021 $104,400.00 $104,400.00 Electric Vehicle Charging Infrastructure $0.00 Yes

MS14001 Los Angeles County MTA 3/6/2015 4/30/2015 $1,216,637.00 $1,199,512.68 Clean Fuel Transit Service to Dodger Stadiu $17,124.32 Yes

MS14002 Orange County Transportation Autho 9/6/2013 4/30/2014 $576,833.00 $576,833.00 Clean Fuel Transit Service to Orange County $0.00 Yes

MS14003 Orange County Transportation Autho 8/1/2013 4/30/2014 10/30/2014 $194,235.00 $184,523.00 Implement Metrolink Service to Angel Stadiu $9,712.00 Yes

MS14004 Orange County Transportation Autho 9/24/2013 4/30/2014 $36,800.00 $35,485.23 Implement Express Bus Service to Solar De $1,314.77 Yes

MS14005 Transit Systems Unlimited, Inc. 4/11/2014 2/28/2016 $515,200.00 $511,520.00 Provide Expanded Shuttle Service to Hollyw $3,680.00 Yes

MS14007 Orange County Transportation Autho 6/6/2014 4/30/2015 $208,520.00 $189,622.94 Implement Special Metrolink Service to Ange $18,897.06 Yes

MS14008 Orange County Transportation Autho 8/13/2014 5/31/2015 $601,187.00 $601,187.00 Implement Clean Fuel Bus Service to Orang $0.00 Yes

MS14009 A-Z Bus Sales, Inc. 1/17/2014 12/31/2014 3/31/2015 $388,000.00 $388,000.00 Alternative Fuel School Bus Incentive Progra $0.00 Yes

MS14037 Penske Truck Leasing Co., L.P. 4/7/2017 6/6/2020 $75,000.00 $75,000.00 Vehicle Maint. Fac. Modifications - Carson $0.00 Yes

MS14039 Waste Management Collection and R 7/10/2015 4/9/2016 $75,000.00 $75,000.00 Vehicle Maint. Fac. Modifications - Irvine $0.00 Yes

MS14040 Waste Management Collection and R 7/10/2015 4/9/2016 $75,000.00 $75,000.00 Vehicle Maint. Fac. Modifications - Santa An $0.00 Yes

MS14041 USA Waste of California, Inc. 9/4/2015 10/3/2021 $175,000.00 $175,000.00 Limited-Access CNG Station, Vehicle Maint. $0.00 Yes

MS14042 Grand Central Recycling & Transfer 6/6/2014 9/5/2021 $150,000.00 $150,000.00 Expansion of Existing CNG Station $0.00 Yes

MS14044 TIMCO CNG Fund I, LLC 5/2/2014 11/1/2020 $150,000.00 $150,000.00 New Public-Access CNG Station in Santa An $0.00 Yes

MS14045 TIMCO CNG Fund I, LLC 6/6/2014 12/5/2020 $150,000.00 $150,000.00 New Public-Access CNG Station in Inglewoo $0.00 Yes

MS14047 Southern California Regional Rail Aut 3/7/2014 9/30/2014 $49,203.00 $32,067.04 Special Metrolink Service to Autoclub Speed $17,135.96 Yes

MS14048 BusWest 3/14/2014 12/31/2014 5/31/2015 $940,850.00 $847,850.00 Alternative Fuel School Bus Incentive Progra $93,000.00 Yes

MS14052 Arcadia Unified School District 6/13/2014 10/12/2020 $78,000.00 $78,000.00 Expansion of an Existing CNG Fueling Statio $0.00 Yes

MS14053 Upland Unified School District 1/9/2015 7/8/2021 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS14058 Orange County Transportation Autho 11/7/2014 4/6/2016 4/6/2017 $1,250,000.00 $1,250,000.00 Implement Various Signal Synchronization P $0.00 Yes

MS14073 Anaheim Transportation Network 1/9/2015 4/30/2017 $221,312.00 $221,312.00 Anaheim Resort Circulator Service $0.00 Yes
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MS14074 Midway City Sanitary District 1/9/2015 3/8/2021 $250,000.00 $250,000.00 Limited-Access CNG Station & Facility Modif $0.00 Yes

MS14077 County Sanitation Districts of L.A. Co 3/6/2015 5/5/2021 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes

MS14081 CR&R Incorporated 6/1/2015 5/30/2021 $175,000.00 $100,000.00 Expansion of Existing CNG Infrastructure/Ma $75,000.00 Yes

MS14084 US Air Conditioning Distributors 5/7/2015 9/6/2021 $100,000.00 $100,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS14087 Orange County Transportation Autho 8/14/2015 4/30/2016 $239,645.00 $195,377.88 Implement Special Metrolink Service to Ange $44,267.12 Yes

MS14088 Southern California Regional Rail Aut 5/7/2015 9/30/2015 $79,660.00 $66,351.44 Special Metrolink Service to Autoclub Speed $13,308.56 Yes

MS14089 Top Shelf Consulting, LLC 1/18/2017 8/4/2016 3/31/2017 $200,000.00 $200,000.00 Enhanced Fleet Modernization Program $0.00 Yes

MS14090 City of Monterey Park 5/7/2015 5/6/2021 $225,000.00 $225,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

57Total:

Closed/Incomplete Contracts

ML14020 County of Los Angeles Dept of Pub 8/13/2014 1/12/2018 $150,000.00 $0.00 San Gabriel BikeTrail Underpass Improveme $150,000.00 No

ML14050 City of Yucaipa 7/11/2014 9/10/2015 7/1/2016 $84,795.00 $0.00 Installation of Bicycle Lanes $84,795.00 No

ML14060 County of Los Angeles Internal Servi 10/6/2017 1/5/2019 $104,400.00 $0.00 Electric Vehicle Charging Infrastructure $104,400.00 No

ML14066 City of South Pasadena 9/12/2014 7/11/2016 2/11/2018 $142,096.00 $0.00 Bicycle Trail Improvements $142,096.00 No

ML14093 County of Los Angeles Dept of Pub 8/14/2015 1/13/2019 $150,000.00 $0.00 San Gabriel BikeTrail Underpass Improveme $150,000.00 No

MS14092 West Covina Unified School District 9/3/2016 12/2/2022 $124,000.00 $0.00 Expansion of Existing CNG Infrastructure $124,000.00 No

6Total:

Open/Complete Contracts

ML14013 City of Los Angeles, Bureau of Sanit 10/7/2016 2/6/2025 $400,000.00 $400,000.00 Purchase 14 H.D. Nat. Gas Vehicles $0.00 Yes

ML14018 City of Los Angeles Dept of General 3/6/2015 9/5/2021 2/5/2026 $810,000.00 $810,000.00 Purchase 27 H.D. Nat. Gas Vehicles $0.00 Yes

ML14019 City of Corona Public Works 12/5/2014 6/4/2020 3/6/2023 $111,518.00 $111,517.18 EV Charging, Bicycle Racks, Bicycle Locker $0.82 Yes

ML14022 County of Los Angeles Department o 10/2/2015 5/1/2022 $270,000.00 $270,000.00 Purchase 9 H.D. Nat. Gas Vehicles $0.00 Yes

ML14025 County of Los Angeles Dept of Public 10/2/2015 7/1/2018 7/1/2024 $300,000.00 $300,000.00 Construct New CNG Station in Malibu $0.00 Yes

ML14026 County of Los Angeles Dept of Public 10/2/2015 5/1/2023 5/1/2024 $300,000.00 $300,000.00 Construct New CNG Station in Castaic $0.00 Yes

ML14062 City of San Fernando 3/27/2015 5/26/2021 10/31/2023 $325,679.00 $325,679.00 Expand Existing CNG Fueling Station $0.00 Yes

ML14067 City of Duarte 12/4/2015 1/3/2023 6/3/2024 $60,000.00 $60,000.00 Purchase Two Electric Buses $0.00 Yes

MS14046 Ontario CNG Station Inc. 5/15/2014 5/14/2020 11/14/2021 $150,000.00 $150,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS14075 Fullerton Joint Union High School Dis 7/22/2016 11/21/2023 $300,000.00 $293,442.00 Expansion of Existing CNG Infrastructure/Ma $6,558.00 Yes

MS14076 Rialto Unified School District 6/17/2015 2/16/2022 6/25/2023 $225,000.00 $225,000.00 New Public Access CNG Station $0.00 Yes

MS14079 Waste Resources, Inc. 9/14/2016 8/13/2022 10/13/2024 $100,000.00 $100,000.00 New Limited Access CNG Station $0.00 Yes

MS14080 CR&R Incorporated 6/1/2015 8/31/2021 8/31/2022 $200,000.00 $200,000.00 Expansion of Existing CNG Infrastructure/Ma $0.00 Yes

MS14082 Grand Central Recycling & Transfer 12/4/2015 3/3/2023 3/3/2024 $150,000.00 $150,000.00 Construct New Public Access CNG Station $0.00 Yes

MS14083 Hacienda La Puente Unified School 7/10/2015 3/9/2022 6/9/2023 $175,000.00 $175,000.00 New Limited Access CNG Station $0.00 Yes

15Total:
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Open Contracts

ML16006 City of Cathedral City 4/27/2016 4/26/2022 4/26/2023 $25,000.00 $0.00 Bicycle Outreach $25,000.00 No

ML16010 City of Fullerton 10/7/2016 4/6/2023 4/6/2024 $78,222.00 $27,896.71 Install EV Charging Stations $50,325.29 No

ML16017 City of Long Beach 2/5/2016 8/4/2023 1/4/2026 $1,445,400.00 $1,375,400.00 Purchase 50 Medium-Duty, 17 H.D. Nat. Ga $70,000.00 No

ML16018 City of Hermosa Beach 10/7/2016 1/6/2023 $29,520.00 $23,768.44 Purchase 2 M.D. Nat. Gas Vehicles, Bicycle $5,751.56 No

ML16022 Los Angeles Department of Water an 5/5/2017 3/4/2024 9/4/2027 $360,000.00 $0.00 Purchase 12 H.D. Nat. Gas Vehicles $360,000.00 No

ML16025 City of South Pasadena 6/22/2016 4/21/2023 10/21/2024 $160,000.00 $0.00 Purchase H.D. Nat. Gas Vehicle, Expand Exi $160,000.00 No

ML16038 City of Palm Springs 4/1/2016 7/31/2022 9/30/2022 $170,000.00 $60,000.00 Install Bicycle Lanes & Purchase 2 Heavy-D $110,000.00 No

ML16039 City of Torrance Transit Department 1/6/2017 9/5/2022 9/5/2023 $32,000.00 $0.00 Install EV Charging Infrastructure $32,000.00 No

ML16047 City of Fontana 1/6/2017 8/5/2019 8/5/2022 $500,000.00 $0.00 Enhance an Existing Class 1 Bikeway $500,000.00 No

ML16048 City of Placentia 3/26/2016 5/25/2021 12/25/2026 $80,000.00 $18,655.00 Install EV Charging Infrastructure $61,345.00 No

ML16057 City of Yucaipa 4/27/2016 1/26/2019 1/26/2023 $380,000.00 $0.00 Implement a "Complete Streets" Pedestrian $380,000.00 No

ML16071 City of Highland 5/5/2017 1/4/2020 1/4/2023 $264,500.00 $0.00 Implement a "Complete Streets" Pedestrian $264,500.00 No

ML16075 City of San Fernando 10/27/2016 2/26/2019 8/26/2024 $354,000.00 $0.00 Install a Class 1 Bikeway $354,000.00 No

ML16077 City of Rialto 5/3/2018 10/2/2021 2/2/2026 $463,216.00 $158,105.51 Pedestrian Access Improvements, Bicycle L $305,110.49 No

MS16086 San Bernardino County Transportatio 9/3/2016 10/2/2021 $800,625.00 $769,021.95 Freeway Service Patrols $31,603.05 Yes

MS16094 Riverside County Transportation Co 1/25/2017 1/24/2022 4/24/2023 $1,909,241.00 $0.00 MetroLink First Mile/Last Mile Mobility Strate $1,909,241.00 No

MS16110 City of Riverside 10/6/2017 2/5/2025 2/5/2026 $300,000.00 $71,250.00 Expansion of Existing CNG Station and Main $228,750.00 No

MS16115 City of Santa Monica 4/14/2017 7/13/2025 $870,000.00 $427,500.00 Repower 58 Transit Buses $442,500.00 No

MS16119 Omnitrans 4/21/2017 8/20/2022 $150,000.00 $0.00 New Public Access CNG Station $150,000.00 No

MS16120 Omnitrans 4/7/2017 5/6/2025 $945,000.00 $826,500.00 Repower 63 Existing Buses $118,500.00 No

MS16121 Long Beach Transit 11/3/2017 4/2/2024 11/30/2028 $600,000.00 $413,250.00 Repower 39 and Purchase 1 New Transit Bu $186,750.00 No

MS16123 Orange County Transportation Autho 12/7/2018 11/6/2023 $91,760.00 $0.00 Install La Habra Union Pacific Bikeway $91,760.00 No

MS16127 Los Angeles County MTA 6/29/2021 6/28/2022 $2,500,000.00 $2,500,000.00 Expansion of the Willowbrook/Rosa Parks Tr $0.00 No

23Total:

Declined/Cancelled Contracts

ML16014 City of Dana Point $153,818.00 $0.00 Extend an Existing Class 1 Bikeway $153,818.00 No

ML16065 City of Temple City $500,000.00 $0.00 Implement a "Complete Streets" Pedestrian $500,000.00 No

ML16067 City of South El Monte $73,329.00 $0.00 Implement an "Open Streets" Event $73,329.00 No

ML16074 City of La Verne 7/22/2016 1/21/2023 $365,000.00 $0.00 Install CNG Fueling Station $365,000.00 No

MS16043 LBA Realty Company LLC $100,000.00 $0.00 Install Limited-Access CNG Station $100,000.00 No

MS16080 Riverside County Transportation Co $1,200,000.00 $0.00 Passenger Rail Service for Coachella and St $1,200,000.00 No

MS16098 Long Beach Transit $198,957.00 $0.00 Provide Special Bus Service to Stub Hub Ce $198,957.00 No

MS16104 City of Perris $175,000.00 $0.00 Expansion of Existing CNG Infrastructure $175,000.00 No

MS16106 City of Lawndale 3/1/2019 11/30/2025 $175,000.00 $0.00 Expansion of Existing CNG Infrastructure $175,000.00 No
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MS16107 Athens Services $100,000.00 $0.00 Construct a Limited-Access CNG Station $100,000.00 No

MS16108 VNG 5703 Gage Avenue, LLC $150,000.00 $0.00 Construct Public-Access CNG Station in Bell $150,000.00 No

MS16109 Sanitation Districts of Los Angeles C $275,000.00 $0.00 Expansion of an Existing L/CNG Station $275,000.00 No

MS16111 VNG 925 Lakeview Avenue, LLC $150,000.00 $0.00 Construct Public Access CNG Station in Pla $150,000.00 No

13Total:

Closed Contracts

ML16009 City of Fountain Valley 10/6/2015 2/5/2018 5/5/2019 $46,100.00 $46,100.00 Install EV Charging Infrastructure $0.00 Yes

ML16015 City of Yorba Linda 3/4/2016 11/3/2017 $85,000.00 $85,000.00 Install Bicycle Lanes $0.00 Yes

ML16020 City of Pomona 4/1/2016 2/1/2018 8/1/2018 $440,000.00 $440,000.00 Install Road Surface Bicycle Detection Syste $0.00 Yes

ML16023 City of Banning 12/11/2015 12/10/2021 $30,000.00 $30,000.00 Purchase 1 H.D. Nat. Gas Vehicle $0.00 Yes

ML16026 City of Downey 5/6/2016 9/5/2017 $40,000.00 $40,000.00 Install EV Charging Infrastructure $0.00 Yes

ML16028 City of Azusa 9/9/2016 4/8/2018 $25,000.00 $25,000.00 Enhance Existing Class 1 Bikeway $0.00 Yes

ML16031 City of Cathedral City 12/19/2015 2/18/2017 $25,000.00 $25,000.00 Street Sweeping in Coachella Valley $0.00 Yes

ML16032 City of Azusa 9/9/2016 4/8/2019 4/8/2021 $474,925.00 $474,925.00 Implement a "Complete Streets" Pedestrian $0.00 No

ML16033 Coachella Valley Association of Gove 4/27/2016 4/26/2018 $250,000.00 $250,000.00 Street Sweeping Operations in Coachella Val $0.00 Yes

ML16034 City of Riverside 3/11/2016 10/10/2018 7/10/2020 $500,000.00 $500,000.00 Implement a "Complete Streets" Pedestrian $0.00 Yes

ML16036 City of Brea 3/4/2016 12/3/2018 $500,000.00 $500,000.00 Install a Class 1 Bikeway $0.00 Yes

ML16042 City of San Dimas 4/1/2016 12/31/2019 12/31/2021 $55,000.00 $55,000.00 Install EV Charging Infrastructure $0.00 No

ML16045 City of Anaheim 6/22/2016 8/21/2019 $275,000.00 $255,595.08 Maintenance Facility Modifications $19,404.92 Yes

ML16049 City of Buena Park 4/1/2016 11/30/2018 $429,262.00 $429,262.00 Installation of a Class 1 Bikeway $0.00 Yes

ML16051 City of South Pasadena 2/12/2016 1/11/2017 12/11/2017 $320,000.00 $258,691.25 Implement "Open Streets" Event with Variou $61,308.75 Yes

ML16052 City of Rancho Cucamonga 9/3/2016 11/2/2019 3/31/2021 $315,576.00 $305,576.00 Install Two Class 1 Bikeways $10,000.00 No

ML16053 City of Claremont 3/11/2016 7/10/2018 12/10/2020 $498,750.00 $498,750.00 Implement a "Complete Streets" Pedestrian $0.00 Yes

ML16054 City of Yucaipa 3/26/2016 7/26/2018 10/25/2019 $120,000.00 $120,000.00 Implement a "Complete Streets" Pedestrian $0.00 Yes

ML16056 City of Ontario 3/23/2016 9/22/2020 9/22/2021 $106,565.00 $106,565.00 Expansion of an Existing CNG Station $0.00 Yes

ML16060 City of Cudahy 2/5/2016 10/4/2017 $73,910.00 $62,480.00 Implement an "Open Streets" Event $11,430.00 Yes

ML16061 City of Murrieta 4/27/2016 1/26/2020 $11,642.00 $9,398.36 Installation of EV Charging Infrastructure $2,243.64 Yes

ML16062 City of Colton 6/3/2016 7/2/2020 $21,003.82 $21,003.82 Installation of EV Charging Infrastructure $0.00 Yes

ML16064 County of Orange, OC Parks 2/21/2017 10/20/2018 $204,073.00 $157,632.73 Implement "Open Streets" Events with Vario $46,440.27 Yes

ML16066 City of Long Beach Public Works 1/13/2017 9/12/2018 $75,050.00 $63,763.62 Implement an "Open Streets" Event $11,286.38 Yes

ML16068 Riverside County Dept of Public Heal 12/2/2016 8/1/2018 $171,648.00 $171,648.00 Implement "Open Streets" Events with Vario $0.00 Yes

ML16069 City of West Covina 3/10/2017 6/9/2021 $54,199.00 $54,199.00 Installation of EV Charging Infrastructure $0.00 Yes

ML16072 City of Palm Desert 3/4/2016 1/4/2020 1/3/2022 $56,000.00 $56,000.00 Installation of EV Charging Infrastructure $0.00 Yes

ML16073 City of Long Beach Public Works 1/13/2017 7/12/2017 $50,000.00 $50,000.00 Implement an "Open Streets" Event $0.00 Yes

ML16076 City of San Fernando 2/21/2017 8/20/2021 $43,993.88 $43,993.88 Install EV Charging Infrastructure $0.00 Yes

ML16078 City of Moreno Valley 5/6/2016 11/5/2017 5/5/2018 $32,800.00 $31,604.72 Install Bicycle Infrastructure & Implement Bic $1,195.28 Yes

ML16079 City of Yucaipa 4/1/2016 3/31/2020 $5,000.00 $5,000.00 Purchase Electric Lawnmower $0.00 Yes
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ML16122 City of Wildomar 6/8/2018 6/7/2019 $500,000.00 $500,000.00 Install Bicycle Lanes $0.00 Yes

ML16126 City of Palm Springs 7/31/2019 7/30/2020 10/30/2020 $22,000.00 $19,279.82 Install Bicycle Racks, and Implement Bicycle $2,720.18 Yes

MS16001 Los Angeles County MTA 4/1/2016 4/30/2017 $1,350,000.00 $1,332,039.84 Clean Fuel Transit Service to Dodger Stadiu $17,960.16 Yes

MS16002 Orange County Transportation Autho 10/6/2015 5/31/2016 $722,266.00 $703,860.99 Clean Fuel Transit Service to Orange County $18,405.01 Yes

MS16003 Special Olympics World Games Los 10/9/2015 12/30/2015 $380,304.00 $380,304.00 Low-Emission Transportation Service for Sp $0.00 Yes

MS16004 Mineral LLC 9/4/2015 7/3/2017 1/3/2018 $27,690.00 $9,300.00 Design, Develop, Host and Maintain MSRC $18,390.00 Yes

MS16029 Orange County Transportation Autho 1/12/2018 6/11/2020 $836,413.00 $567,501.06 TCM Partnership Program - OC Bikeways $268,911.94 Yes

MS16030 Better World Group Advisors 12/19/2015 12/31/2017 12/31/2019 $271,619.00 $245,355.43 Programmic Outreach Services to the MSRC $26,263.57 Yes

MS16084 Transit Systems Unlimited, Inc. 5/6/2016 2/28/2018 $565,600.00 $396,930.00 Implement Special Shuttle Service from Unio $168,670.00 Yes

MS16085 Southern California Regional Rail Aut 3/11/2016 9/30/2016 $78,033.00 $64,285.44 Special MetroLink Service to Autoclub Spee $13,747.56 Yes

MS16089 Orange County Transportation Autho 7/8/2016 4/30/2017 $128,500.00 $128,500.00 Implement Special Bus Service to Angel Sta $0.00 Yes

MS16092 San Bernardino County Transportatio 2/3/2017 1/2/2019 $242,937.00 $242,016.53 Implement a Series of "Open Streets" Event $920.47 Yes

MS16093 Orange County Transportation Autho 9/3/2016 3/2/2018 9/2/2018 $1,553,657.00 $1,499,575.85 Implement a Mobile Ticketing System $54,081.15 Yes

MS16095 Orange County Transportation Autho 7/22/2016 5/31/2017 $694,645.00 $672,864.35 Implement Special Bus Service to Orange C $21,780.65 Yes

MS16096 San Bernardino County Transportatio 10/27/2016 12/26/2019 6/30/2021 $450,000.00 $450,000.00 EV Charging Infrastructure $0.00 Yes

MS16099 Foothill Transit 3/3/2017 3/31/2017 $50,000.00 $50,000.00 Provide Special Bus Service to the Los Ange $0.00 Yes

MS16100 Southern California Regional Rail Aut 5/5/2017 9/30/2017 $80,455.00 $66,169.43 Provide Metrolink Service to Autoclub Speed $14,285.57 Yes

MS16124 Riverside County Transportation Co 12/14/2018 12/14/2019 5/14/2020 $253,239.00 $246,856.41 Extended Freeway Service Patrols $6,382.59 Yes

MS16125 San Bernardino County Transportatio 9/20/2019 11/19/2020 $1,000,000.00 $1,000,000.00 Traffic Signal Synchronization Projects $0.00 Yes

50Total:

Closed/Incomplete Contracts

ML16005 City of Palm Springs 3/4/2016 10/3/2017 $40,000.00 $0.00 Install Bicycle Racks, and Implement Bicycle $40,000.00 No

ML16035 City of Wildomar 4/1/2016 11/1/2017 $500,000.00 $0.00 Install Bicycle Lanes $500,000.00 No

MS16082 Riverside County Transportation Co 9/3/2016 8/2/2018 $590,759.00 $337,519.71 Extended Freeway Service Patrols $253,239.29 No

MS16090 Los Angeles County MTA 10/27/2016 4/26/2020 10/26/2020 $2,500,000.00 $0.00 Expansion of the Willowbrook/Rosa Parks Tr $2,500,000.00 No

MS16091 San Bernardino County Transportatio 10/7/2016 11/6/2018 $1,000,000.00 $0.00 Traffic Signal Synchronization Projects $1,000,000.00 No

5Total:

Open/Complete Contracts

ML16007 City of Culver City Transportation De 10/6/2015 4/5/2023 $246,000.00 $246,000.00 Purchase 7 H.D. Nat. Gas Vehicles, EV Cha $0.00 No

ML16008 City of Pomona 9/20/2016 11/19/2022 5/19/2025 $60,000.00 $60,000.00 Purchase 3 Medium-Duty and 1 Heavy-Duty $0.00 No

ML16011 City of Claremont 10/6/2015 6/5/2022 $90,000.00 $90,000.00 Purchase 3 Heavy-Duty Nat. Gas Vehicles $0.00 Yes

ML16012 City of Carson 1/15/2016 10/14/2022 $60,000.00 $60,000.00 Purchase 2 Heavy-Duty Nat. Gas Vehicles $0.00 Yes

ML16013 City of Monterey Park 12/4/2015 7/3/2022 7/3/2024 $90,000.00 $90,000.00 Purchase 3 Heavy-Duty Nat. Gas Vehicles $0.00 Yes

ML16016 City of Los Angeles Dept of General 2/5/2016 12/4/2022 $630,000.00 $630,000.00 Purchase 21 Heavy-Duty Nat. Gas Vehicles $0.00 Yes

ML16019 City of Los Angeles, Dept of General 1/25/2017 3/24/2023 $102,955.00 $102,955.00 Install EV Charging Infrastructure $0.00 Yes

ML16021 City of Santa Clarita 10/7/2016 6/6/2024 $49,400.00 $49,399.00 Install EV Charging Infrastructure $1.00 Yes

ML16024 City of Azusa 4/27/2016 2/26/2022 $30,000.00 $30,000.00 Purchase 1 H.D. Nat. Gas Vehicle $0.00 Yes
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ML16027 City of Whittier 1/8/2016 11/7/2022 $30,000.00 $30,000.00 Purchase 1 H.D. Nat. Gas Vehicle $0.00 Yes

ML16037 City of Rancho Cucamonga 2/5/2016 11/4/2022 $30,000.00 $30,000.00 Purchase One Heavy-Duty Natural Gas Vehi $0.00 Yes

ML16040 City of Eastvale 1/6/2017 7/5/2022 7/5/2026 $110,000.00 $53,908.85 Install EV Charging Infrastructure $56,091.15 No

ML16041 City of Moreno Valley 9/3/2016 1/2/2021 4/2/2024 $20,000.00 $20,000.00 Install EV Charging Infrastructure $0.00 Yes

ML16046 City of El Monte 4/1/2016 5/31/2021 5/31/2023 $20,160.00 $14,637.50 Install EV Charging Infrastructure $5,522.50 No

ML16050 City of Westminster 5/6/2016 7/5/2020 5/5/2022 $115,000.00 $93,925.19 Installation of EV Charging Infrastructure $21,074.81 Yes

ML16055 City of Ontario 5/6/2016 5/5/2022 $270,000.00 $270,000.00 Purchase Nine Heavy-Duty Natural-Gas Vehi $0.00 Yes

ML16058 Los Angeles County Department of P 10/7/2016 4/6/2024 $371,898.00 $371,898.00 Purchase 11 H.D. Nat. Gas Vehicles and Ins $0.00 Yes

ML16059 City of Burbank 4/1/2016 2/28/2022 $180,000.00 $180,000.00 Purchase 6 H.D. Nat. Gas Vehicles $0.00 Yes

ML16063 City of Glendora 3/4/2016 4/3/2022 $30,000.00 $30,000.00 Purchase One H.D. Nat. Gas Vehicle $0.00 Yes

ML16070 City of Beverly Hills 2/21/2017 6/20/2023 $90,000.00 $90,000.00 Purchase 3 H.D. Nat. Gas Vehicles $0.00 Yes

ML16083 City of El Monte 4/1/2016 4/30/2021 4/30/2023 $57,210.00 $25,375.60 Install EV Charging Infrastructure $31,834.40 No

MS16081 EDCO Disposal Corporation 3/4/2016 10/3/2022 $150,000.00 $150,000.00 Expansion of Existing Public Access CNG St $0.00 Yes

MS16087 Burrtec Waste & Recycling Services, 7/8/2016 3/7/2023 $100,000.00 $100,000.00 Construct New Limited-Access CNG Station $0.00 Yes

MS16088 Transit Systems Unlimited, Inc. 5/12/2017 1/11/2023 $17,000.00 $17,000.00 Expansion of Existing CNG Station $0.00 Yes

MS16097 Walnut Valley Unified School District 10/7/2016 11/6/2022 $250,000.00 $250,000.00 Expand CNG Station & Modify Maintenance $0.00 Yes

MS16102 Nasa Services, Inc. 2/21/2017 4/20/2023 $100,000.00 $100,000.00 Construct a Limited-Access CNG Station $0.00 Yes

MS16103 Arrow Services, Inc. 2/3/2017 4/2/2023 $100,000.00 $100,000.00 Construct a Limited-Access CNG Station $0.00 Yes

MS16105 Huntington Beach Union High School 3/3/2017 7/2/2024 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 Yes

MS16112 Orange County Transportation Autho 4/14/2017 3/13/2024 $1,470,000.00 $1,470,000.00 Repower Up to 98 Transit Buses $0.00 Yes

MS16113 Los Angeles County MTA 5/12/2017 4/11/2024 $1,875,000.00 $1,875,000.00 Repower Up to 125 Transit Buses $0.00 Yes

MS16114 City of Norwalk 3/3/2017 6/2/2024 $45,000.00 $32,170.00 Purchase 3 Transit Buses $12,830.00 Yes

MS16116 Riverside Transit Agency 3/3/2017 1/2/2023 $10,000.00 $9,793.00 Purchase One Transit Bus $207.00 Yes

MS16117 Omnitrans 4/21/2017 6/20/2023 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 No

MS16118 Omnitrans 4/21/2017 6/20/2023 $175,000.00 $175,000.00 Expansion of Existing CNG Infrastructure $0.00 No

34Total:
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ML18020 City of Colton 5/3/2018 4/2/2024 12/2/2026 $67,881.00 $35,667.00 Purchase One Medium-Duty and One Heavy $32,214.00 No

ML18030 City of Grand Terrace 6/28/2018 3/27/2022 3/27/2025 $45,000.00 $0.00 Install EVSE $45,000.00 No

ML18031 City of Diamond Bar 9/7/2018 11/6/2025 11/6/2026 $73,930.00 $0.00 Install EVSE, Purchase up to 2-LD Vehicles $73,930.00 No

ML18036 City of Indian Wells 8/8/2018 5/7/2023 5/7/2025 $50,000.00 $0.00 Install EV Charging Stations $50,000.00 No

ML18041 City of West Hollywood 8/8/2018 12/7/2023 6/7/2024 $50,000.00 $0.00 Install EV Charging Infrastructure $50,000.00 No

ML18043 City of Yorba Linda 9/7/2018 12/6/2023 12/6/2024 $87,990.00 $0.00 Install EV Charging Infrastructure $87,990.00 No

ML18046 City of Santa Ana 11/9/2018 7/8/2026 $385,000.00 $0.00 Purchase 6 Light-Duty ZEVs, 9 Heavy-Duty $385,000.00 No

ML18047 City of Whittier 8/8/2018 4/7/2026 $113,910.00 $45,564.00 Purchase 5 Heavy-Duty Near-Zero Emission $68,346.00 No

ML18050 City of Irvine 9/7/2018 8/6/2028 $330,490.00 $0.00 Purchase 1 Medium/Heavy-Duty ZEV and In $330,490.00 No

ML18051 City of Rancho Cucamonga 3/1/2019 10/31/2025 $91,500.00 $30,000.00 Purchase 6 Light-Duty ZEVs, Install 3 Limite $61,500.00 No

ML18053 City of Paramount 9/7/2018 3/6/2023 $64,675.00 $0.00 Install EV Charging Infrastructure $64,675.00 No

ML18055 City of Long Beach 11/29/2018 11/28/2026 $622,220.00 $207,283.14 Install EV Charging Stations $414,936.86 No

ML18057 City of Carson 10/5/2018 7/4/2023 $106,250.00 $50,000.00 Purchase 5  Zero-Emission Vehicles and Infr $56,250.00 No

ML18058 City of Perris 10/12/2018 11/11/2024 $94,624.00 $0.00 Purchase 1 Medim-Dity ZEV and EV Chargin $94,624.00 No

ML18059 City of Glendale Water & Power 2/1/2019 7/31/2026 $260,500.00 $0.00 Install Electric Vehicle Charging Infrastructur $260,500.00 No

ML18060 County of Los Angeles Internal Servi 10/5/2018 8/4/2026 8/4/2028 $1,367,610.00 $599,306.31 Purchase 29 Light-Duty Zero Emission Vehic $768,303.69 No

ML18063 City of Riverside 6/7/2019 1/6/2027 $383,610.00 $0.00 Expand Existing CNG Stations $383,610.00 No

ML18064 City of Eastvale 11/29/2018 4/28/2026 4/28/2028 $80,400.00 $28,457.43 Purchase 2 Light-Duty, One Medium-Duty. Z $51,942.57 No

ML18067 City of Pico Rivera 9/7/2018 11/6/2022 7/6/2025 $83,500.00 $0.00 Install EVSE $83,500.00 No

ML18068 City of Mission Viejo 7/31/2019 6/30/2027 $125,690.00 $10,000.00 Purchase 2 Light-Duty ZEVs, Install EVSE & $115,690.00 No

ML18069 City of Torrance 3/1/2019 7/31/2027 $187,400.00 $100,000.00 Purchase 4 Heavy-Duty Near-Zero Emission $87,400.00 No

ML18078 County of Riverside 10/5/2018 10/4/2028 $375,000.00 $300,000.00 Purchase 15 Heavy-Duty Vehicles $75,000.00 No

ML18080 City of Santa Monica 1/10/2019 12/9/2023 7/9/2025 $121,500.00 $14,748.62 Install EV Charging Stations $106,751.38 No

ML18082 City of Los Angeles Bureau of Sanita 8/30/2019 8/29/2028 $900,000.00 $0.00 Purchase Medium-Duty Vehicles and EV Ch $900,000.00 No

ML18083 City of San Fernando 11/2/2018 11/1/2022 $20,000.00 $0.00 Implement Traffic Signal Synchronization $20,000.00 No

ML18084 City of South El Monte 10/18/2019 9/17/2023 9/17/2024 $30,000.00 $0.00 EV Charging Infrastructure $30,000.00 No

ML18089 City of Glendora 7/19/2019 4/18/2025 4/18/2026 $50,760.00 $0.00 Purchase a medium-duty ZEV $50,760.00 No

ML18091 City of Temecula 1/19/2019 7/18/2023 $141,000.00 $0.00 Install Sixteen EV Charging Stations $141,000.00 No

ML18092 City of South Pasadena 2/1/2019 1/31/2025 4/30/2027 $50,000.00 $20,000.00 Procure Two Light-Duty ZEVs and Install EV $30,000.00 No

ML18093 City of Monterey Park 2/1/2019 2/28/2026 $25,000.00 $0.00 Purchase Heavy-Duty Near-ZEV $25,000.00 No

ML18094 City of Laguna Woods 7/12/2019 12/11/2024 $50,000.00 $0.00 Install Two EV Charging Stations $50,000.00 No

ML18098 City of Redondo Beach 2/1/2019 3/31/2023 3/31/2025 $89,400.00 $89,400.00 Install Six EV Charging Stations $0.00 No

ML18099 City of Laguna Hills 3/1/2019 5/31/2023 $32,250.00 $0.00 Install Six EV Charging Stations $32,250.00 No

ML18100 City of Brea 10/29/2020 12/28/2024 7/28/2025 $56,500.00 $0.00 Install Twenty-Four Level II EV Charging Sta $56,500.00 No
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ML18101 City of Burbank 2/1/2019 4/30/2024 10/30/2024 $137,310.00 $0.00 Install Twenty EV Charging Stations $137,310.00 No

ML18129 City of Yucaipa 12/14/2018 3/13/2023 3/13/2026 $63,097.00 $0.00 Install Six EV Charging Stations $63,097.00 No

ML18132 City of Montclair 4/5/2019 9/4/2023 $40,000.00 $0.00 Install Eight EVSEs $40,000.00 No

ML18134 City of Los Angeles Dept of General 5/3/2019 5/2/2028 $290,000.00 $0.00 Purchase Five Medium-Duty ZEVs $290,000.00 No

ML18135 City of Azusa 12/6/2019 12/5/2029 $55,000.00 $0.00 Purchase Three Light-Duty ZEVs and One H $55,000.00 No

ML18136 City of Orange 4/12/2019 8/11/2024 $42,500.00 $40,000.00 Purchase Four Light-Duty ZEVs and Install $2,500.00 No

ML18137 City of Wildomar 3/1/2019 5/31/2021 12/1/2022 $50,000.00 $0.00 Install Bicycle Trail $50,000.00 No

ML18141 City of Rolling Hills Estates 2/14/2020 1/13/2024 1/13/2025 $40,000.00 $0.00 Purchase One Light-Duty ZEV and Install Tw $40,000.00 No

ML18142 City of La Quinta 4/24/2019 2/23/2023 8/23/2023 $51,780.00 $0.00 Install Two EV Charging Stations $51,780.00 No

ML18144 City of Fontana Public Works 10/4/2019 12/3/2023 $269,090.00 $0.00 Install Twelve EVSEs $269,090.00 No

ML18145 City of Los Angeles Dept of Transpor 1/10/2020 4/9/2027 $1,400,000.00 $0.00 Provide One Hundred Rebates to Purchaser $1,400,000.00 No

ML18146 City of South Gate 3/1/2019 11/30/2023 11/30/2025 $127,400.00 $50,000.00 Purchase Five Light-Duty ZEVs and Install T $77,400.00 No

ML18147 City of Palm Springs 1/10/2019 1/9/2024 7/9/2026 $60,000.00 $0.00 Install Eighteen EV Charging Stations $60,000.00 No

ML18148 City of San Dimas 1/21/2022 5/20/2023 $50,000.00 $0.00 Implement Bicycle Detection Measures $50,000.00 No

ML18151 County of San Bernardino Departme 8/25/2020 10/24/2029 $200,000.00 $0.00 Purchase Eight Heavy-Duty Near Zero Emis $200,000.00 No

ML18152 County of San Bernardino Flood Cont 8/11/2020 10/10/2029 $108,990.00 $0.00 Purchase Five Heavy-Duty Near Zero Emissi $108,990.00 No

ML18159 City of Rialto 12/13/2019 5/12/2024 5/12/2025 $135,980.00 $0.00 Purchase Nine Light-Duty ZEVs and EV Cha $135,980.00 No

ML18161 City of Indio 5/3/2019 10/2/2025 $25,000.00 $10,000.00 Purchase 1 Light-Duty Zero Emission and E $15,000.00 No

ML18163 City of San Clemente 3/8/2019 12/7/2024 12/7/2025 $85,000.00 $70,533.75 Purchase Four Light-Duty ZEVs and EV Cha $14,466.25 No

ML18165 City of Baldwin Park 2/1/2019 1/30/2024 $49,030.00 $0.00 Expand CNG Station $49,030.00 No

ML18166 City of Placentia 2/18/2021 5/17/2027 $25,000.00 $0.00 Purchase One Heavy-Duty Near-Zero Emissi $25,000.00 No

ML18167 City of Beverly Hills 3/29/2019 6/28/2025 $50,000.00 $0.00 Purchase Two Heavy-Duty Near-Zero Emissi $50,000.00 No

ML18168 City of Maywood 3/29/2019 11/28/2022 $7,059.00 $0.00 Purchase EV Charging Infrastructure $7,059.00 No

ML18170 City of Laguna Niguel 1/10/2020 8/9/2028 $85,100.00 $0.00 Purchase Two Light-Duty ZEVs and EV Char $85,100.00 No

ML18172 City of Huntington Park 3/1/2019 2/28/2025 $65,450.00 $0.00 Purchase One Heavy-Duty ZEV $65,450.00 No

ML18174 City of Bell 11/22/2019 7/21/2026 $25,000.00 $0.00 Purchase One Heavy-Duty ZEV $25,000.00 No

ML18177 City of San Bernardino 6/7/2019 12/6/2026 12/6/2028 $279,088.00 $0.00 Purchase Medium- and Heavy-Duty Evs and $279,088.00 No

ML18178 City of La Puente 11/1/2019 11/30/2025 11/30/2027 $25,000.00 $0.00 Purchase One Heavy-Duty Near-Zero Emissi $25,000.00 No

ML18179 City of Rancho Mirage 8/20/2021 2/19/2022 $50,000.00 $50,000.00 Traffic Signal Synchronization $0.00 No

MS18002 Southern California Association of G 6/9/2017 11/30/2018 12/30/2021 $2,500,000.00 $2,276,272.46 Regional Active Transportation Partnership $223,727.54 No

MS18015 Southern California Association of G 7/13/2018 2/28/2021 8/31/2022 $2,000,000.00 $0.00 Southern California Future Communities Part $2,000,000.00 No

MS18023 Riverside County Transportation Co 6/28/2018 6/27/2021 12/27/2022 $500,000.00 $361,688.10 Weekend Freeway Service Patrols $138,311.90 No

MS18024 Riverside County Transportation Co 6/28/2018 8/27/2021 8/27/2023 $1,500,000.00 $659,640.00 Vanpool Incentive Program $840,360.00 No

MS18027 City of Gardena 11/2/2018 9/1/2026 1/1/2028 $365,000.00 $0.00 Install New Limited Access CNG, Modify Mai $365,000.00 No

MS18029 Irvine Ranch Water District 8/8/2018 10/7/2024 $185,000.00 $0.00 Install New Limited Access CNG Station & T $185,000.00 No

MS18065 San Bernardino County Transportatio 3/29/2019 8/28/2023 $2,000,000.00 $2,000,000.00 Implement Metrolink Line Fare Discount Pro $0.00 No

MS18073 Los Angeles County MTA 1/10/2019 2/9/2026 $2,000,000.00 $2,000,000.00 Purchase 40 Zero-Emission Transit Buses $0.00 No
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MS18104 Orange County Transportation Autho 2/21/2020 3/31/2021 3/31/2022 $212,000.00 $165,235.92 Implement College Pass Transit Fare Subsid $46,764.08 No

MS18106 R.F. Dickson Co., Inc. 7/19/2019 1/18/2026 $265,000.00 $250,000.00 Expansion of Existing Infrastructure/Mechani $15,000.00 No

MS18108 Capistrano Unified School District 2/1/2019 5/30/2025 $116,000.00 $0.00 Expansion of Existing Infrastructure & Train $116,000.00 No

MS18110 Mountain View Unified School District 2/1/2019 3/31/2025 $275,000.00 $0.00 Install New Limited-Access CNG Infrastructu $275,000.00 No

MS18114 Los Angeles County Department of P 11/15/2019 11/14/2026 $175,000.00 $0.00 Install New Limited-Access CNG Infrastructu $175,000.00 No

MS18115 City of Commerce 6/7/2019 12/6/2025 $275,000.00 $0.00 Expansion of Existing L/CNG Infrastructure $275,000.00 No

MS18116 Los Angeles County Department of P 11/15/2019 11/14/2026 $175,000.00 $0.00 Install New Limited-Access CNG Infrastructu $175,000.00 No

MS18118 City of Beverly Hills 3/29/2019 7/28/2025 $85,272.00 $0.00 Expansion of Existing CNG Infrastructure $85,272.00 No

MS18122 Universal Waste Systems, Inc. 2/1/2019 3/31/2025 3/31/2027 $200,000.00 $0.00 Install New Limited Acess CNG Infrastructur $200,000.00 No

MS18175 Regents of the University of Californi 6/7/2019 8/6/2025 8/6/2026 $1,000,000.00 $0.00 Expansion of Existing Hydrogen Station $1,000,000.00 No

81Total:

Pending Execution Contracts

MS18180 Omnitrans $83,000.00 $0.00 Modify Vehicle Maintenance Facility and Trai $83,000.00 No

MS18181 San Bernardino County Transportatio $1,662,000.00 $0.00 Construct Hydrogen Fueling Station $1,662,000.00 No

MS18182 Air Products and Chemicals Inc. $1,000,000.00 $0.00 Install Publicly Accessible Hydrogen Fueling $1,000,000.00 No

MS18183 Nikola Energy, Inc. $1,660,000.00 $0.00 Install Publicly Accessible Hydrogen Fueling $1,660,000.00 No

MS18184 Clean Energy $1,000,000.00 $0.00 Install Publicly Accessible Hydrogen Fueling $1,000,000.00 No

5Total:

Declined/Cancelled Contracts

ML18044 City of Malibu 8/8/2018 10/7/2022 10/7/2023 $50,000.00 $0.00 Install EV Charging Infrastructure $50,000.00 No

ML18075 City of Orange $25,000.00 $0.00 One Heavy-Duty Vehicle $25,000.00 No

ML18140 City of Bell Gardens 12/14/2018 12/13/2028 $50,000.00 $0.00 Purchase Two Heavy-Duty Near-ZEVs $50,000.00 No

ML18149 City of Sierra Madre $50,000.00 $0.00 Implement Bike Share Program $50,000.00 No

ML18150 City of South El Monte $20,000.00 $0.00 Implement Bike Share Program $20,000.00 No

ML18153 City of Cathedral City 5/3/2019 4/2/2025 $52,215.00 $0.00 Install EV Charging Infrastructure $52,215.00 No

ML18158 City of Inglewood $146,000.00 $0.00 Purchase 4 Light-Duty Zero Emission, 4 Hea $146,000.00 No

ML18164 City of Pomona $200,140.00 $0.00 Purchase Three Heavy-Duty ZEVs $200,140.00 No

MS18009 Penske Truck Leasing Co., L.P. 8/8/2018 12/7/2020 $82,500.00 $0.00 Modify Maintenance Facility & Train Technici $82,500.00 No

MS18013 California Energy Commission $3,000,000.00 $0.00 Advise MSRC and Administer Hydrogen Infr $3,000,000.00 No

MS18017 City of Banning $225,000.00 $0.00 Expansion of Existing CNG Infrastructure $225,000.00 No

MS18018 City of Norwalk 6/8/2018 9/7/2019 $75,000.00 $0.00 Vehicle Maintenance Facility Modifications $75,000.00 No

MS18107 Huntington Beach Union High School $225,000.00 $0.00 Expansion of Existing Infrastructure $225,000.00 No

MS18109 City of South Gate $175,000.00 $0.00 Install New Limited-Access CNG Infrastructu $175,000.00 No

MS18111 Newport-Mesa Unified School District $175,000.00 $0.00 Expansion of Existing CNG Infrastructure $175,000.00 No

MS18112 Banning Unified School District 11/29/2018 11/28/2024 11/28/2025 $275,000.00 $0.00 Install New CNG Infrastructure $275,000.00 No

MS18113 City of Torrance $100,000.00 $0.00 Expansion of Existing CNG Infrastructure $100,000.00 No

MS18119 LBA Realty Company XI LP $100,000.00 $0.00 Install New Limited-Access CNG Infrastructu $100,000.00 No



Cont.# Contractor Start Date

Original 

End Date
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End Date
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Complete?

MS18121 City of Montebello $70,408.00 $0.00 Expansion of Existing CNG Infrastructure $70,408.00 No

19Total:

Closed Contracts

ML18021 City of Signal Hill 4/6/2018 1/5/2022 $49,661.00 $46,079.31 Install EV Charging Stations $3,581.69 Yes

ML18022 City of Desert Hot Springs 5/3/2018 1/2/2020 1/2/2021 $50,000.00 $50,000.00 Traffic Signal and Synchronization Project $0.00 Yes

ML18088 City of Big Bear Lake 11/29/2018 8/28/2020 8/28/2021 $50,000.00 $50,000.00 Install Bicycle Trail $0.00 Yes

ML18126 City of Lomita 12/7/2018 1/6/2020 $26,500.00 $13,279.56 Install bicycle racks and lanes $13,220.44 Yes

ML18139 City of Calimesa 8/30/2019 7/29/2020 11/29/2021 $50,000.00 $50,000.00 Install Bicycle Lane $0.00 No

MS18001 Los Angeles County MTA 6/29/2017 4/30/2018 $807,945.00 $652,737.07 Provide Clean Fuel Transit Service to Dodge $155,207.93 Yes

MS18003 Geographics 2/21/2017 2/20/2021 6/20/2021 $72,453.00 $65,521.32 Design, Host and Maintain MSRC Website $6,931.68 Yes

MS18004 Orange County Transportation Autho 8/3/2017 4/30/2019 $503,272.00 $456,145.29 Provide Special Rail Service to Angel Stadiu $47,126.71 Yes

MS18005 Orange County Transportation Autho 1/5/2018 4/30/2019 $834,222.00 $834,222.00 Clean Fuel Bus Service to OC Fair $0.00 Yes

MS18006 Anaheim Transportation Network 10/6/2017 2/28/2020 $219,564.00 $9,488.22 Implement Anaheim Circulator Service $210,075.78 Yes

MS18008 Foothill Transit 1/12/2018 3/31/2019 $100,000.00 $99,406.61 Special Transit Service to LA County Fair $593.39 Yes

MS18010 Southern California Regional Rail Aut 12/28/2017 7/31/2019 $351,186.00 $275,490.61 Implement Special Metrolink Service to Unio $75,695.39 Yes

MS18011 Southern California Regional Rail Aut 2/9/2018 6/30/2018 $239,565.00 $221,725.12 Special Train Service to Festival of Lights $17,839.88 Yes

MS18014 Regents of the University of Californi 10/5/2018 12/4/2019 3/4/2020 $254,795.00 $251,455.59 Planning for EV Charging Infrastructure Inve $3,339.41 Yes

MS18016 Southern California Regional Rail Aut 1/10/2019 3/31/2019 $87,764.00 $73,140.89 Special Train Service to Auto Club Speedwa $14,623.11 Yes

MS18025 Los Angeles County MTA 11/29/2018 5/31/2019 $1,324,560.00 $961,246.86 Special Bus and Train Service to Dodger Sta $363,313.14 Yes

MS18102 Orange County Transportation Autho 10/4/2019 5/31/2020 $1,146,000.00 $1,146,000.00 Implement OC Flex Micro-Transit Pilot Proje $0.00 Yes

MS18103 Orange County Transportation Autho 2/8/2019 9/7/2020 $642,000.00 $613,303.83 Install Hydrogen Detection System $28,696.17 Yes

MS18105 Southern California Regional Rail Aut 1/10/2019 6/30/2019 $252,696.00 $186,830.04 Special Train Service to the Festival of Light $65,865.96 Yes

19Total:

Closed/Incomplete Contracts

ML18133 City of Rancho Mirage 12/7/2018 11/6/2020 $50,000.00 $0.00 Traffic Signal Synchronization $50,000.00 No

MS18026 Omnitrans 10/5/2018 1/4/2020 $83,000.00 $0.00 Modify Vehicle Maintenance Facility and Trai $83,000.00 No

2Total:

Open/Complete Contracts

ML18019 City of Hidden Hills 5/3/2018 5/2/2022 5/2/2023 $49,999.00 $49,999.00 Purchase Two Light-Duty ZEVs and EVSE $0.00 Yes

ML18028 City of Artesia 6/28/2018 3/27/2025 $50,000.00 $50,000.00 Install EVSE $0.00 Yes

ML18032 City of Arcadia 2/1/2019 4/30/2025 $24,650.00 $24,650.00 Purchase 1 Heavy-Duty Near-ZEV $0.00 Yes

ML18033 City of Duarte 8/8/2018 2/7/2025 $50,000.00 $50,000.00 Purchase 1-HD ZEV $0.00 Yes

ML18034 City of Calabasas 6/8/2018 3/7/2022 3/7/2023 $50,000.00 $50,000.00 Install EVSE $0.00 No

ML18035 City of Westlake Village 8/8/2018 11/7/2022 $50,000.00 $50,000.00 Install EVSE $0.00 Yes

ML18037 City of Westminster 6/28/2018 6/27/2024 12/27/2026 $120,900.00 $120,900.00 Install EVSE, Purchase up to 3-LD ZEV & 1- $0.00 Yes

ML18038 City of Anaheim 10/5/2018 5/4/2025 5/4/2026 $151,630.00 $147,883.27 Purchase 5 Light-Duty ZEVs and Install EVS $3,746.73 Yes

ML18039 City of Redlands 6/28/2018 7/27/2024 1/27/2025 $63,191.00 $63,190.33 Purchase 1 Medium/Heavy-Duty ZEV and In $0.67 Yes
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ML18040 City of Agoura Hills 7/13/2018 6/12/2022 $17,914.00 $17,914.00 Install EV Charging Infrastructure $0.00 Yes

ML18042 City of San Fernando 6/28/2018 2/27/2024 $10,000.00 $10,000.00 Purchase 1 Light-Duty ZEV $0.00 Yes

ML18045 City of Culver City Transportation De 6/28/2018 6/27/2025 $51,000.00 $51,000.00 Purchase Eight Near-Zero Vehicles $0.00 Yes

ML18048 City of Lynwood 6/28/2018 10/27/2024 $93,500.00 $44,505.53 Purchase Up to 3 Medium-Duty Zero-Emissi $48,994.47 Yes

ML18049 City of Downey 7/6/2018 5/5/2023 $148,260.00 $148,116.32 Install EV Charging Stations $143.68 Yes

ML18052 City of Garden Grove 8/8/2018 10/7/2022 $53,593.00 $46,164.28 Purchase 4 L.D. ZEVs and Infrastructure $7,428.72 Yes

ML18054 City of La Habra Heights 8/8/2018 4/7/2022 $9,200.00 $9,200.00 Purchase 1 L.D. ZEV $0.00 Yes

ML18056 City of Chino 3/29/2019 9/28/2023 $103,868.00 $103,868.00 Install EV Charging Infrastructure $0.00 No

ML18061 City of Moreno Valley 4/9/2019 2/8/2025 $25,000.00 $25,000.00 Purchase 1 Heavy-Duty Near-ZEV $0.00 Yes

ML18062 City of Beaumont 8/8/2018 9/7/2024 $25,000.00 $25,000.00 Purchase 1 Heavy-Duty Near-ZEV $0.00 Yes

ML18070 City of Lomita 11/29/2018 6/28/2022 $6,250.00 $6,250.00 Purchase 1 Light-Duty ZEV $0.00 Yes

ML18071 City of Chino Hills 9/7/2018 10/6/2022 $20,000.00 $20,000.00 Purchase 2 Light-Duty ZEVs $0.00 Yes

ML18072 City of Anaheim 12/18/2018 11/17/2026 $239,560.00 $239,560.00 Purchase 9 Light-Duty ZEVs & 2 Med/Hvy-D $0.00 Yes

ML18074 City of Buena Park 12/14/2018 6/13/2026 $107,960.00 $107,960.00 EV Charging Infrastructure $0.00 Yes

ML18076 City of Culver City Transportation De 10/5/2018 10/4/2023 $1,130.00 $1,130.00 Purchase Light-Duty ZEV $0.00 Yes

ML18077 City of Orange 11/2/2018 10/1/2022 $59,776.00 $59,776.00 Four Light-Duty ZEV and EV Charging Infras $0.00 Yes

ML18079 City of Pasadena 12/7/2018 11/6/2023 $183,670.00 $183,670.00 EV Charging Infrastructure $0.00 Yes

ML18081 City of Beaumont 10/5/2018 10/4/2022 10/4/2025 $31,870.00 $31,870.00 EV Charging Infrastructure $0.00 Yes

ML18085 City of Orange 4/12/2019 10/11/2026 $50,000.00 $50,000.00 Purchase Two Heavy-Duty Near-Zero Emissi $0.00 Yes

ML18086 City of Los Angeles Bureau of Street 2/8/2019 4/7/2023 $300,000.00 $300,000.00 Install Sixty EV Charging Stations $0.00 Yes

ML18087 City of Murrieta 3/29/2019 3/28/2025 $143,520.00 $143,520.00 Install Four EV Charging Stations $0.00 No

ML18090 City of Santa Clarita 5/9/2019 2/8/2023 2/8/2024 $122,000.00 $118,978.52 Install Nine EV Charging Stations $3,021.48 Yes

ML18095 City of Gardena 11/9/2018 12/8/2024 $25,000.00 $25,000.00 Purchase Heavy-Duty Near-ZEV $0.00 Yes

ML18096 City of Highland 12/13/2019 8/12/2024 $10,000.00 $9,918.84 Purchase Light-Duty Zero Emission Vehicle $81.16 Yes

ML18097 City of Temple City 11/29/2018 7/28/2022 $16,000.00 $12,000.00 Purchase Two Light-Duty ZEVs $4,000.00 Yes

ML18127 City of La Puente 2/1/2019 2/28/2023 $10,000.00 $7,113.70 Purchase Light-Duty Zero Emission Vehicle $2,886.30 Yes

ML18128 City of Aliso Viejo 8/30/2019 11/29/2023 $65,460.00 $65,389.56 Purchase Two Light-Duty ZEVs and Install S $70.44 No

ML18130 City of Lake Forest 3/1/2019 9/30/2022 $106,480.00 $106,480.00 Install Twenty-One EVSEs $0.00 No

ML18131 City of Los Angeles, Police Departme 5/3/2019 12/2/2022 $19,294.00 $19,294.00 Purchase Three Light-Duty ZEVs $0.00 Yes

ML18138 City of La Canada Flintridge 2/8/2019 5/7/2023 $50,000.00 $32,588.07 Install Four EVSEs and Install Bicycle Racks $17,411.93 No

ML18143 City of La Habra 10/18/2019 9/17/2025 9/17/2027 $80,700.00 $80,700.00 Install Two EV Charging Stations $0.00 Yes

ML18154 City of Hemet 11/22/2019 9/21/2023 3/21/2024 $30,000.00 $30,000.00 Purchase Two Light-Duty ZEVs and EV Char $0.00 Yes

ML18155 City of Claremont 7/31/2019 9/30/2023 $35,609.00 $35,608.86 Install EV Charging Infrastructure $0.14 Yes

ML18156 City of Covina 2/1/2019 3/31/2023 12/31/2023 $63,800.00 $62,713.00 Purchase Four Light-Duty ZEVs and EV Cha $1,087.00 Yes

ML18157 City of Los Angeles Bureau of Street 6/21/2019 5/20/2027 $85,000.00 $85,000.00 Purchase One Medium-Duty ZEV $0.00 Yes

ML18160 City of Irwindale 3/29/2019 12/28/2022 $14,263.00 $14,263.00 Purchase Two Light-Duty ZEVs $0.00 Yes

ML18162 City of Costa Mesa 1/10/2020 7/9/2026 $148,210.00 $148,210.00 Purchase Three Light-Duty ZEVs and EV Ch $0.00 Yes
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ML18169 City of Alhambra 6/14/2019 8/13/2024 $111,980.00 $111,980.00 Install EV Charging Infrastructure $0.00 No

ML18171 City of El Monte 3/1/2019 4/30/2025 $119,757.00 $68,077.81 Purchase One Heavy-Duty ZEVs and EV Ch $51,679.19 No

ML18173 City of Manhattan Beach 3/29/2019 2/28/2023 $49,000.00 $49,000.00 Purchase Two Light-Duty ZEVs and EV Char $0.00 Yes

ML18176 City of Coachella 3/1/2019 11/30/2024 $58,020.00 $58,020.00 Install EV Charging Stations $0.00 Yes

MS18012 City of Hermosa Beach 2/2/2018 2/1/2024 $36,000.00 $36,000.00 Construct New Limited-Access CNG Station $0.00 Yes

MS18066 El Dorado National 12/6/2019 2/5/2026 $100,000.00 $100,000.00 Install New Limited-Access CNG Station $0.00 Yes

MS18117 City of San Bernardino 6/7/2019 11/6/2025 $240,000.00 $240,000.00 Expansion of Existing CNG Infrastructure/Me $0.00 No

MS18120 City of Redondo Beach 2/1/2019 9/30/2025 $275,000.00 $275,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes

MS18123 City Rent A Bin DBA Serv-Wel Dispo 12/14/2018 2/13/2025 $200,000.00 $200,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes

MS18124 County Sanitation Districts of Los An 7/31/2019 2/28/2027 $275,000.00 $275,000.00 Install New Limited-Access CNG Infrastructu $0.00 No

MS18125 U.S. Venture 5/9/2019 8/8/2025 $200,000.00 $200,000.00 Install New Limited-Access CNG Infrastructu $0.00 Yes

57Total:
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Contracts2018-2021FY

Open Contracts

MS21002 Better World Group Advisors 11/1/2019 12/31/2022 $265,079.00 $119,163.95 Programmatic Outreach Services $145,915.05 No

MS21004 Los Angeles County MTA 1/7/2021 5/31/2023 $2,188,899.00 $0.00 Clean Fuel Bus Service to Dodger Stadium $2,188,899.00 No

MS21005 Southern California Association of G 5/5/2021 1/31/2024 $10,000,000.00 $0.00 Implement Last Mile Goods Movement Progr $10,000,000.00 No

MS21006 Geographics 4/1/2021 6/20/2023 $12,952.00 $3,214.25 Hosting & Maintenance of the MSRC Websit $9,737.75 No

MS21010 MHX, LLC 9/29/2021 1/28/2028 $569,275.00 $0.00 Deploy One Zero-Emission Overhead Crane $569,275.00 No

MS21011 RDS Logistics Group 1/21/2022 7/20/2028 $808,500.00 $0.00 Deploy 3 Zero-Emission Yard Tractors and C $808,500.00 No

MS21013 4 Gen Logistics 3/27/2022 5/26/2028 $7,000,000.00 $0.00 Deploy 40 Zero Emssion Trucks $7,000,000.00 No

MS21014 Green Fleet Systems, LLC 8/31/2021 8/30/2027 $500,000.00 $0.00 Deploy up to 5 Near Zero Emission Trucks $500,000.00 No

MS21015 Premium Transportation Services, In 9/22/2021 5/21/2027 $1,500,000.00 $0.00 Deploy up to 15 Near-Zero Emissions Trucks $1,500,000.00 No

MS21017 MHX, LLC 9/29/2021 9/28/2030 $1,900,000.00 $0.00 Deploy up to 10 Zero-Emission Trucks & Infr $1,900,000.00 No

MS21018 Pac Anchor Transportation, Inc. 8/17/2021 8/16/2027 $2,300,000.00 $0.00 Deploy up to 23 Near Zero Emission Trucks $2,300,000.00 No

11Total:

Pending Execution Contracts

MS21007 Penske Truck Leasing Co., L.P. $1,000,000.00 $0.00 Deploy 5 Zero-Emission Yard Tractors $1,000,000.00 No

MS21008 CMA CGM (America) LLC $3,000,000.00 $0.00 Deploy 2 Zero-Emission Rubber Tire Gantry $3,000,000.00 No

MS21009 ITS Technologies & Logistics, LLC $1,686,900.00 $0.00 Deploy 12 Zero-Emission Yard Tractors $1,686,900.00 No

MS21012 Amazon Logistics, Inc. $4,157,710.00 $0.00 Deploy up to 10 Zero-Emission and 100 Nea $4,157,710.00 No

MS21016 Ryder Integrated Logistics, Inc. $3,169,746.00 $0.00 Procure Two Integrated Power Centers and $3,169,746.00 No

MS21019 Volvo Financial Services $3,930,270.00 $0.00 Lease up to 14 Zero-Emission Trucks and Pr $3,930,270.00 No

MS21021 CMA CGM (America) LLC $1,946,463.00 $0.00 Deploy up to 13 Near Zero Emission Trucks $1,946,463.00 No

MS21022 Orange County Transportation Autho $289,054.00 $0.00 Implement Special Transit Service to the Ora $289,054.00 No

MS21023 BNSF Railway Company $1,313,100.00 $0.00 Install EV Charging Infrastructure $1,313,100.00 No

MS21024 Costco Wholesale $160,000.00 $0.00 Install EV Charging Infrastructure $160,000.00 No

10Total:

Declined/Cancelled Contracts

MS21020 Sea-Logix, LLC $2,300,000.00 $0.00 Deploy up to 23 Near-Zero Emssions Trucks $2,300,000.00 No

1Total:

Closed Contracts

MS21001 Los Angeles County MTA 8/30/2019 7/29/2020 $1,148,742.00 $285,664.87 Implement Special Transit Service to Dodger $863,077.13 Yes

MS21003 Orange County Transportation Autho 7/8/2020 5/31/2021 $468,298.00 $241,150.48 Provide Express Bus Service to the Orange $227,147.52 Yes

2Total:



3/30/2022

2010-11 Subvention Fund Match Program Progress Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Reporting Jan'22 Feb Mar Apr May Jun Jul

Open Contracts

ML11029 City of Santa Ana 09/07/12 03/06/20 03/06/23 Quarterly WL

Total 1



3/30/2022

2011-12 Subvention Fund Match Progress Reportsm Progress Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Reporting Jan'22 Feb Mar Apr May Jun Jul

Open Contracts

ML12014 City of Santa Ana 11/08/13 08/07/20 02/07/22 Quarterly FR Rec'd

ML12045 City of Baldwin Park DPW 02/14/14 12/13/20 12/13/26 Quarterly WL

ML12090 City of Palm Springs 10/09/15 10/08/21 09/08/25 Quarterly WL

ML12091 City of Bellflower 10/05/18 10/04/19 06/30/22 Quarterly WL

Total 4



3/30/2022

2012-14 Subvention Fund Match Program Progress Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Reporting Jan'22 Feb Mar Apr May Jun Jul Aug

Open Contracts

ML14012 City of Santa Ana 06/13/15 10/12/21 04/12/22 Quarterly 02/17/22

ML14021 Riverside County Regional Park 07/24/14 12/23/16 09/30/24 Quarterly 03/03/22

ML14027 County of LA Dept of Public Works 10/02/15 05/01/23 12/01/25 Quarterly 02/02/22

ML14072 City of Cathedral City 08/13/14 01/12/21 07/12/22 Quarterly Working on FR WL

Total 4



2012-14 AB2766 Contract Progress Reportsss Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Jan'22 Feb Mar Apr May Jun Jul Aug

Open Contracts

MS14057 Los Angeles County MTA 11/07/14 10/06/19 10/06/23 02/23/22

MS14059 Riverside County Transportation Commission 09/05/14 03/04/18 04/04/23 01/27/22

MS14072 San Bernardino Associated Governments 03/27/15 03/26/18 03/26/24 01/26/22

Total:  3



3/30/2022

2014-16 AB2766 Contract Progress Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Reporting Jan '22 Feb Mar Apr May Jun Jul Aug Sep

Open Contracts

ML16006 City of Cathedral City 04/27/16 04/26/22 04/26/23 Quarterly 01/13/22

ML16010 City of Fullerton 10/07/16 04/06/23 04/06/24 Quarterly 03/10/22

ML16017 City of Long Beach 02/05/16 08/04/23 01/04/26 Quarterly 03/01/22

ML16018 City of Hermosa Beach 10/07/16 01/06/23 Quarterly WL

ML16022 Los Angeles Department of Water and Power 05/05/17 03/04/24 09/04/27 Quarterly 03/05/22

ML16025 City of South Pasadena 06/22/16 04/21/23 10/21/24 Quarterly

ML16038 City of Palm Springs 04/01/16 07/31/22 09/30/22 Quarterly

ML16039 City of Torrance Transit Department 01/06/17 09/05/22 09/05/23 Quarterly WL

ML16047 City of Fontana 01/06/17 08/05/19 08/05/22 Quarterly

ML16048 City of Placentia 03/26/16 05/25/21 06/25/22 Quarterly WL

ML16057 City of Yucaipa 04/27/16 01/26/19 01/26/23 Quarterly

ML16071 City of Highland 05/05/17 01/04/20 01/04/23 Quarterly WL

ML16075 City of San Fernando 10/27/16 02/26/19 08/26/24 Quarterly WL

ML16077 City of Rialto 05/03/18 10/02/21 02/02/26 Quarterly

MS16094 Riverside County Transportation Commission 01/25/17 01/24/22 04/24/23 Quarterly

MS16110 City of Riverside 10/06/17 02/05/25 02/05/26 Quarterly

MS16115 City of Santa Monica 04/14/17 07/13/25 Quarterly WL

MS16119 Omnitrans 05/21/17 08/20/22 Quarterly WL

MS16120 Omnitrans 04/07/17 05/06/25 Quarterly WL

MS16121 Long Beach Transit 11/03/17 04/02/24 11/30/28 Quarterly 02/03/22

MS16123 Orange County Transportation Authority 12/07/18 11/06/23 Quarterly

MS16127 Los Angeles County MTA 06/29/21 06/28/22 Quarterly 01/27/22

22



3/30/2022

2016-18 AB2766 Contract Progress Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Reporting Jan '22 Feb Mar Apr May Jun Jul Aug

Open Contracts

ML18020 City of Colton 05/03/18 04/02/24 12/02/26 Quarterly

ML18030 City of Grand Terrace 06/28/18 03/27/22 03/27/25 Quarterly WL

ML18031 City of Diamond Bar 09/07/18 11/06/25 11/06/26 Quarterly 03/25/22

ML18036 City of Indian Wells 08/08/18 05/07/23 05/07/25 Quarterly

ML18041 City of West Hollywood 08/08/18 12/07/23 06/07/24 Quarterly

ML18043 City of Yorba Linda 09/07/18 12/06/23 12/06/24 Quarterly

ML18046 City of Santa Ana 11/09/18 07/08/26 Quarterly

ML18047 City of Whittier 08/08/18 04/07/26 Quarterly 02/11/22

ML18050 City of Irvine 09/07/18 08/06/23 Quarterly

ML18051 City of Rancho Cucamonga 03/01/19 10/31/25 Quarterly

ML18053 City of Paramount 09/07/18 03/06/23 Quarterly 03/25/22

ML18055 City of Long Beach 11/29/18 11/28/26 Quarterly

ML18057 City of Carson 10/05/18 07/04/23 Quarterly

ML18058 City of Perris 10/12/18 11/11/24 Quarterly WL

ML18059 City of Glendale 02/01/19 07/31/26 Quarterly 03/25/22

ML18060 County of Los Angeles Internal Services Dept 10/05/18 08/04/26 08/04/28 Quarterly

ML18063 City of Riverside 06/07/19 01/06/27 Quarterly

ML18064 City of Eastvale 11/29/18 04/28/26 10/28/28 Quarterly 03/28/22

ML18067 City of Pico Rivera 09/07/18 11/06/22 07/06/25 Quarterly 03/30/22

ML18068 City of Mission Viejo 07/31/19 06/30/27 Quarterly

ML18069 City of Torrance 03/01/19 07/31/27 Quarterly

ML18078 County of Riverside 10/05/18 10/04/28 Quarterly 03/15/22

ML18080 City of Santa Monica 01/10/19 12/09/23 07/09/25 Quarterly

ML18082 City of Los Angeles 08/30/19 08/29/28 Quarterly 03/22/22

ML18083 City of San Fernando 11/02/18 11/01/22 Quarterly

ML18084 City of South El Monte 10/18/19 09/17/23 09/17/24 Quarterly WL

ML18089 City of Glendora 07/18/19 04/18/25 04/18/26 Quarterly WL

ML18091 City of Temecula 01/19/19 07/18/23 Quarterly WL

ML18092 City of South Pasadena 02/01/19 01/31/25 04/30/27 QuarterlyRec'd Pub Out

ML18093 City of Monterey Park 02/01/19 02/28/26 Quarterly WL

ML18094 City of Laguna Woods 07/12/19 12/11/24 Quarterly WL

ML18098 City of Redondo Beach 02/01/19 05/01/23 03/31/25 Quarterly FR Rec'd



ML18099 City of Laguna Hills 03/01/19 05/31/23 Quarterly

ML18100 City of Brea 10/29/20 12/28/24 07/28/25 Quarterly 01/26/22 03/15/22

ML18101 City of Burbank 02/01/19 04/30/24 Quarterly

ML18129 City of Yucaipa 12/14/18 03/13/23 03/13/26 Quarterly

ML18132 City of Montclair 04/05/19 09/04/23 Quarterly WL

ML18134 City of Los Angeles 05/03/19 05/02/28 Quarterly

ML18135 City of Azusa 12/06/19 12/05/29 Quarterly WL

ML18136 City of Orange 04/12/19 08/11/24 Quarterly

ML18137 City of Wildomar 03/01/19 05/31/21 12/01/22 Quarterly WL

ML18141 City of Rolling Hills Estates 02/14/20 01/13/24 01/13/25 Quarterly WL

ML18142 City of La Quinta 04/24/19 02/23/23 08/23/23 Quarterly

ML18144 City of Fontana 10/04/19 12/03/23 Quarterly WL

ML18145 City of Los Angeles 01/10/20 04/09/27 Quarterly

ML18146 City of South Gate 03/01/19 11/30/23 11/30/25 Quarterly WL

ML18147 City of Palm Springs 01/10/19 01/09/24 07/09/26 Quarterly

ML18148 City of San Dimas 01/21/22 05/20/23 Quarterly

ML18151 County of San Bernardino Department of Public Works08/25/20 10/24/29 Quarterly

ML18152 County of San Bernardino Flood Control District 08/11/20 10/10/29 Quarterly Begin Rpting

ML18159 City of Rialto 12/13/19 05/12/24 05/12/25 Quarterly 01/26/22

ML18161 City of Indio 05/03/19 10/02/25 Quarterly

ML18163 City of San Clemente 03/08/19 12/07/24 12/07/25 Quarterly WL

ML18165 City of Baldwin Park 02/01/19 01/30/24 Quarterly WL

ML18166 City of Placentia 02/18/21 05/17/27 Quarterly

ML18167 City of Beverly Hills 03/29/19 06/28/25 Quarterly

ML18168 City of Maywood 03/29/19 11/28/22 Quarterly WL

ML18170 City of Laguna Niguel 01/10/20 08/09/28 Quarterly WL

ML18172 City of Huntington Park 03/01/19 02/28/25 Quarterly Will terminate

ML18174 City of Bell 11/22/19 07/21/26 Quarterly

ML18177 City of San Bernardino 06/07/19 12/06/26 12/06/28 Quarterly WL

ML18178 City of La Puente 11/01/19 11/30/25 11/30/27 Quarterly 01/27/22

ML18179 City of Rancho Mirage 08/20/21 02/19/22 Quarterly FR Rec'd

MS18002 Southern California Association of Governments 06/09/17 11/30/18 12/30/21 Quarterly

MS18015 Southern California Association of Governments 07/13/18 02/28/21 08/31/22 Quarterly

MS18023 Riverside County Transportation Commission 06/28/18 06/27/21 12/27/22 Quarterly

MS18024 Riverside County Transportation Commission 06/28/18 08/27/21 Quarterly

MS18027 City of Gardena 11/02/18 09/01/26 01/01/28 Quarterly

MS18029 Irvine Ranch Water District 08/08/18 10/07/24 Quarterly WL

MS18065 San Bernardino County Transportation Authority 03/29/19 08/28/23 Quarterly

MS18073 Los Angeles County MTA 01/10/19 02/09/26 Quarterly WL

MS18104 Orange County Transportation Authority 02/21/20 03/31/21 03/31/22 Quarterly FR Rec'd



MS18106 R.F. Dickson Co. 07/19/19 01/18/26 Quarterly

MS18108 Capistrano Unified School District 02/01/19 05/30/25 Quarterly

MS18110 Mountain View Unified School District 02/01/19 03/31/25 Quarterly

MS18114 Los Angeles County Dept of Public Works 11/15/19 11/14/26 Quarterly 02/02/22

MS18115 City of Commerce 06/07/19 12/06/25 Quarterly

MS18116 Los Angeles County Dept of Public Works 11/15/19 11/14/26 Quarterly 02/02/22

MS18118 City of Beverly Hills 03/29/19 07/28/25 Quarterly

MS18122 Universal Waste Systems Inc. 02/01/19 03/31/25 03/31/27 Quarterly

MS18175 Regents of the University of California 06/07/19 08/06/25 08/06/26 Quarterly

81



3/30/2022

2018-21 AB2766 Contract Progress Reports

Cont# Contractor Start Date

Original 

End Date

Amended 

End Date Reporting Jan'22 Feb Mar Apr May Jun Jul Aug Sep Oct

Open Contracts

MS21002 Better World Group Advisors 11/01/19 12/31/22 Monthly

MS21003 Orange County Transportation Authority 07/08/20 05/31/21 Quarterly

MS21004 Los Angeles County MTA 01/07/21 05/31/23 Quarterly

MS21005 Southern California Association of Gov'ts 05/05/21 01/31/24 Quarterly

MS21010 MHX, LLC 09/29/21 01/28/28 Quarterly

MS21011 RDS Logistics Group 01/21/22 07/20/28 Quarterly

MS21013 4 Gen Logistics (la) 03/27/22 05/26/28 Quarterly

MS21014 Green Fleet Systems, LLC (la) 08/31/21 08/30/27 Quarterly

MS21015 Premium Transportation Services, Inc. (la) 09/22/21 05/21/27 Quarterly

MS21017 MHX, LLC 09/29/21 09/28/30 Quarterly 02/04/22

MS21018 Pac Anchor Transportation, Inc. (la) 08/17/21 08/16/27 Quarterly

Total:  11



4/7/22 MSRC-TAC Meeting 

AGENDA ITEM #4 

AB 2766 Discretionary Fund Financial Report 



Available Funding (a) 61,863,023$        

Less Awards by Work Program: (b)

FY 2014-16 (145,996)$           

FY 2016-18 (2,000,000)          

FY 2018-21 (45,726,243)        

FY 2021-24 (289,275) 

Total Awards by Work Program: (48,161,514)$           

Less Balance of FY 2018-21 and FY 2021-24 Work Programs (funding not yet awarded) (5,920,000)$         

Sub-total - Surplus/(Deficit) 7,781,509$          

Estimated Revenue  (d) 42,106,374$        

Estimated Available 49,887,883$        

Notes:

(a)

(b)

(c)

FY 16-18 Work Program  Total  Executed  

Contracts 

 Awarded   Balance 

Major Event Center Transportation Program - (PA2015-13) 938,400$     938,400$     -$     -$     

SCAG-Regional Active Transportation Program 2,500,000$     2,500,000$     -$     -$     

MSRC Web-Site Development 60,753$     60,753$     -$     -$     

Programmatic Outreach Coordinator 136,619$     136,619$     -$     

Major Event Center Transportation Program - (PA2017-05) 3,912,829$     3,912,829$     -$     -$     

Natural Gas Infrastructure Program 2,945,000$     2,945,000$     -$     -$     

Local Government Partnership 14,842,465$    14,842,465$    -$     -$     

Technical Advisor - Work Program Portion 262,500$     262,500$     -$     -$     

Hydrogen Infrastructure Projects 3,000,000$     1,000,000$     2,000,000$    -$     

EV Charging Infrastructure Investments 254,795$     254,795$     -$     -$     

SCAG-Future Communities Partnership Program 2,000,000$     2,000,000$     -$     -$     

CTC Partnership Program 8,000,000$     8,000,000$     -$     -$     

FY 16-18 Totals 38,853,361$    36,853,361$    2,000,000$    -$     

FY 2018-21 Work Program  Total  Executed  

Contracts 

 Awarded   Balance 

Major Event Center Transportation Program  $    4,094,993  $    3,805,939  $    289,054 -$     

MSRC Website Hosting & Maintenance 20,952$     20,952$     -$     -$     

Natural Gas Infrastructure Program 1,012,772$     1,012,772$     -$     -$     

Programmatic Outreach Coordinator (MS16030 modification) 15,000$     15,000$     -$     -$     

Programmatic Outreach Coordinator 265,079$     265,079$     -$     -$     

Technical Advisor - Work Program Portion 272,475$     272,475$     -$     -$     

Market Acceleration Program 4,000,000$     400,000$     -$     3,600,000$     

VIP Plus Up Incentive Program 2,500,000$     180,000$     -$     2,320,000$     

Regional Goods Movement Program 16,751,000$    10,000,000$    6,751,000$    -$     

Inland Ports Zero and Near-Zero Emission Trucking 26,404,189$    6,200,000$     20,204,189$    -$     

Inland Ports Zero and Near-Zero Emission Cargo Handling 8,537,775$     1,377,775$     7,160,000$    -$     

Zero-Emission Drayage Truck and Infrastructure Pilot Project 8,000,000$     -$     8,000,000$    -$     

Hydrogen Infrastructure Projects 3,322,000$     -$     3,322,000$    -$     

FY 2018-21 Totals 75,196,235$    23,549,992$    45,726,243$    5,920,000$     

FY 2021-24 Work Program  Total  Executed  

Contracts 

 Awarded   Balance 

Technical Advisor - Work Program Portion 289,275$     -$     289,275$     -$     

FY 2021-24 Totals 289,275$     -$     289,275$     -$     

(d) Estimated  revenue is the interest receivable for FY 2020-21. Annual estimated revenue for outyears is projected to be $16.7 million per

year based on FY 2020-21 revenue. Any change to Health & Safety Code 44243 could affect future revenue.

AB 2766 Discretionary Fund

Financial Report - February 2022

Cash less: open commitments on executed contracts, balance on administrative budget and $500,000 reserve. 

Information provided by MSRC contracts staff.  (Awards = Board approved contracts pending execution)

FY 16-18, FY 18-21 & FY 21-24 Work Program Summary:
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Report on Outreach Activities 



 

 
Los Angeles 
801 S. Grand Ave., Suite 530 
Los Angeles, CA 90017

Sacramento 
1107 9th Street, Suite 630 
Sacramento, CA 95814

ph 818.563.9111 betterworldgroup.com 

Memorandum 
To: MSRC Technical Advisory Committee 

From: Ruben Aronin, Senior Vice President 
Sam Emmersen, Vice President of Programs 
Better World Group  

Date: March 31, 2022 

Re: Winter 2021 – Quarterly Report on Outreach Activities 

Better World Group (BWG) is pleased to provide the TAC with this report on outreach, 
communications and policy activities that we have undertaken on behalf of the MSRC during 
the last three months, as well as an overview of some of the activities we anticipate conducting 
over the next three months.   

Task 2 – Outreach and Promotion of MSRC Work Program Achievements 

• March Clean Air Road Map e-newsletter
o City of Big Bear Lake active transportation trails project
o City of Eastvale EV chargers
o Historic State budget investments in clean transportation
o States that have adopted CA’s Clean Trucks Rule

• Update the MSRC’s Facebook page with links to news and relevant stories

Task 3 – Development and Dissemination of Marketing/Promotional Materials 

• Develop sample social media messaging for TAC and MSRC members to help promote
the MSRC’s spring electronic newsletter. We will be disseminating the sample social
media soon.

o Tweet 1:
The @cleantranspfund Spring E-newsletter is here!

Read about Eastvale’s new EV chargers, Big Bear Lake’s walkable/bikeable trail
project, and historic State budget investments in clean transportation.

http://www.cleantransportationfunding.org/newsletters
https://www.facebook.com/Clean-Transportation-Funding-MSRC-339580194103/
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Learn more: https://bit.ly/3o831Ax 

o Tweet 2:
The @cleantranspfund E-news is hot off the (digital) press!

Read about historic investments in clean transportation in the State budget, new 
EV chargers in the City of Eastvale, and Big Bear Lake’s walkable/bikeable trail 
project. 

Learn more: https://bit.ly/3o831Ax 

Task 4 – Participation in Meetings and Events 

• Presented to the Hemet and Riverside Chapters of the Transportation NOW Coalition on
the MSRC and its mission

• Participated in bi-monthly check-in calls with Cynthia Ravenstein, Contracts
Administrator

• Participated in monthly CARB/NGOs call re: state regulatory policy updates

• Participated in monthly Green CA calls re: state legislative and regulatory policies

Task 5 – Strategic Market Direction for MSRC Work Programs 

• Tracked all relevant state and federal regulatory, legislative, funding and other news
items in the January, February, and March Clean Transportation Policy Update

• Met with Sydney Vergis and Michelle Buffington of CARB, and Tim Olson of the CEC to
discuss funding partnership opportunities. We are developing a strategy memo with
recommended next steps to submit to the MSRC.

• Submitted a comment letter to the CEC on the February Medium- and Heavy-duty
Allocation workshop to highlight partnership opportunities between the CEC and MSRC

April – June Anticipated Activity Highlights and Opportunities 

• Assist staff as the development of the next Work Program continues

• Promote Program Opportunity Notices as they become available

• Continue pursuing funding partnership opportunities with State agencies

• Work with interested MSRC TAC and Members to participate in social media promotion
of MSRC activities

• Track state legislative and regulatory priorities including clean transportation funding
initiatives

https://bit.ly/3o831Ax
https://bit.ly/3o831Ax
http://www.cleantransportationfunding.org/sites/default/files/downloads/Jan_2022_update.pdf
http://www.cleantransportationfunding.org/sites/default/files/downloads/Feb_2022_update.pdf
http://www.cleantransportationfunding.org/sites/default/files/downloads/March%202022%20update.pdf
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MSRC-TAC Agenda Item No. 6 

DATE: April 7, 2022 

FROM: Cynthia Ravenstein, MSRC Contracts Administrator 

SUBJECT: Reduced Scope and Value and Twelve-Month Term Extension by 
City of Diamond Bar, Contract #ML18031 

SYNOPSIS: The City requests to eliminate tasks and funding associated with 
the procurement of the heavy-duty near-zero emission vehicle. 
The City experienced delays associated with their electric vehicle 
(EV) charging station installation contractor and a 
misunderstanding regarding the sequence in which tasks could be 
completed. Therefore, the City also requests a twelve-term 
extension as part of the FYs 2016-18 Local Government 
Partnership Program. 

FINANCIAL IMPACT: If the MSRC approves the City’s request, $15,000 would revert to 
the AB 2766 Discretionary Fund. 

RECOMMENDATIONS: At a minimum, the MSRC Contracts Administrator recommends a 
two-month term extension. 

ATTACHMENTS: Contractor’s letter requesting modification 
______________________________________________________________________________ 

DISCUSSION: 

Contractor: City of Diamond Bar 

Project Title: Procure Two Light-Duty Zero Emission Vehicles, One Heavy-Duty Near-
Zero Emission Vehicle, and Install EV Charging 

MSRC Funding: $73,930 

Contract Term: September 7, 2018 to November 6, 2026 

Current Request: Reduced scope and value and twelve-month term extension 

Previous Requests: Twelve-month term extension 

Project Description: The MSRC awarded the City $73,930: $15,000 to procure a heavy-duty 
near-zero emission vehicle; $20,000 to procure two light-duty zero emission vehicles; and 
$38,930 towards the installation of a publicly accessible EV charging station. The City has 
completed installation of the charging station and made it available for public use in December 
2021; nothing has been paid to date on this contract. 
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Previous Requests: In August 2020, the City indicated that the COVID-19 pandemic had 
interfered with the ability of contractors to work. They requested a twelve-month term 
extension. This request was process administratively. 

Contract Request: The City requests to eliminate the tasks and funding associated with the 
procurement of the heavy-duty near-zero emission vehicle. The $15,000 will revert to the 
AB 2766 Discretionary Fund. 

The City experienced significant delays associated with the contractor, Noodoe, selected to 
install the EV charging station. Ultimately, the City was able to resolve the issues with the 
contractor and the station was placed into public service in December 2021. Contract 
#ML18031 requires that the station remain operational for five years. Given the current 
termination date, a two-month extension would suffice to cover this requirement. While the 
City may need additional time to complete reporting and request reimbursement, these tasks 
can be completed while the station operational requirement is being fulfilled. 

Lastly, the City indicates that the delays in the construction of the charging station impacted the 
procurement of the zero emission vehicles. This was due to a misunderstanding regarding the 
sequence in which tasks could be completed. The City interpreted the order that completion 
dates were listed for tasks in the Project Schedule to mean that they could not proceed with 
ordering the vehicles until they had completed the station. Contract #ML18031 requires that 
the light-duty vehicles be operated for three years. In order to include the light-duty vehicles in 
their upcoming budget and complete the procurement, the City requests a 12-month term 
extension. 

The comparative completion dates in the contract for the vehicles and station were simply a 
reflection of the schedules which the City had included in their original application. Unless there 
is a clear statement to the contrary, completion deadlines in MSRC contracts do not preclude 
contractors from finishing tasks early. To the best of MSRC staff’s knowledge, this is the first 
instance of this particular confusion occurring.  

Recommendations: At a minimum, the MSRC Contracts Administrator recommends a two-
month term extension to allow the City to fulfill the operational requirement for the EV 
charging station. 
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Matt Mackenzie  
South Coast Air Quality Management District/MSRC 
21865 Copley Drive  
Diamond Bar, CA 91765  
(909) 396-2164
MMackenzie@aqmd.gov

Extension Request for MSRC Contract #MS18031 

Mr. Mackenzie, 

The City of Diamond Bar respectfully requests a time extension to the AB 2766 
Discretionary Fund Contract No. MS1803 for an additional twelve (12) months. The 
contract was originally executed on September 7, 2018, for a period of eighty-six 
(86) months, including a three-year operational period. On July 20, 2021, the
SCAQMD granted a modification of the terms due to Covid Impacts, the term of
the existing contracts expires November 6, 2026.

The original description of the Project Elements outlined in the contract called for 
the installation of:  

• One (1) Level II type EV charging station dedicated 24/7 for public use,
located at City Hall.
• Procurement of two light-duty zero emissions vehicles.
•Procurement of one heavy-duty near zero emission vehicle.

The City of Diamond Bar experienced delays with the construction of the EV 
charging station.    The initial bids for construction were reviewed in January 2021, 
and on May 28, 2021, the City selected Noodoe as the lowest responsive bidder. 
An early setback was experienced when Noode initially attempted to resign from 
the work, however through several meetings with the company and to remain 
within the terms of the original budget allocated for the construction, the City 
successfully negotiated with Noodoe who proceeded with the construction work.  
Despite the delays with the selected Contractor, the EV Charging Station was 
operational and opened for public use on December 15, 2021.   
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The City request the additional time in order to complete the Charging Station 
progress report and submit reimbursements according to the grant terms.  Since 
the EV charging was put into operation in December 2021, the public use has 
been steadily increasing, tripling in use as of March 2022.  Without the contract 
extension, the City may lose the ability to request reimbursement funds, equal to 
$38,930, set aside for this project.   

The City of Diamond Bar experienced delays with the construction of the EV 
station that also impacted the procurement of the zero emission vehicles. The 
original Project Schedule laid out a sequence of Tasks, beginning with the EV 
installation and ensuring  successful opening for public use.  The next Task was to 
procure the light-duty vehicles and place them into service.  This task was 
interpreted to be in sequential order with the increments of progress identified in 
the original project schedule as follows: 

With limited staff available for this project, there have been significant milestones 
met including the completion of the planning and research to identify the two 
light-duty zero emission vehicles. The City has identified two (2) electric vehicles 
that would replace two (2) higher polluting vehicles,  with both being used as staff 
pool vehicles and would receive high usage.   

The requested extension would allow the City to continue with the procurement 
of the two (2) light-duty zero emissions vehicles as part of this grant.   Without the 
extension, the City would lose the funding, equal to $20,000 and would have to 
revise the funding for the planned vehicle replacements.  The procurement 
obligations as part of this grant has been included in the City’s Fiscal Year 
2022/2023 proposed Operating Budget, scheduled for Adoption by the City 
Council in June 2022.  
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In addition to the term extension, the City respectfully requests a downward 
adjustment to the Contract value in the amount of $15,000, previously allocated 
for the purchase of a heavy-duty near zero emission vehicle.    

Please confirm approval of the requested contract extension. Should you have 
any questions or concerns, please feel free to contact me at 
dliu@diamondbarca.gov or at 909.839.7041. 

Sincerely, 

David G. Liu, P.E. 
Public Works Director/City Engineer 

cc:  Dan Fox, City Manager 
 Ryan McLean, Assistant City Manager       
 Jason Jacobson, Finance Director 
  Hal Ghafari, Public Works Manager/Assistant City Engineer 

Attachment: Noodoe Agreement 

davidl
Snapshot
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Project Completion Status: 

Project Element Progress Status 
One (1) Level II 
type EV charging 
station dedicated 
24/7 for Public use. 

• Received bids on
January 14, 2021

• Executed Agreement
with Noodoe Inc. on 
May 28, 2021. 

• Contractor completed
construction in
December 2021.

95% Complete 

Additional time is requested in 
order to submit a progress report 
and receipts for reimbursement.  

Procurement of 
two light-duty zero 
emissions vehicles. 

• Electric Vehicles have
been identified.

• With the additional
time, procurement
would be scheduled to
coincide with the Fiscal
Year 2022-2023 budget.

50% Completed 

Additional time is requested in 
order to procure the vehicles. This 
item will also require City Council 
approval. 

Procurement of 
one heavy-duty 
near zero emission 
vehicle. 

• Working to identify
eligible vehicles.

Requesting to modify the scope 
and remove this project element.  

Additional time is requested in 
order to procure the vehicles. This 
item will also require City Council 
approval. 
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MSRC-TAC Agenda Item No. 7 

DATE: April 7, 2022 

FROM:  Cynthia Ravenstein 

SUBJECT: Consider Substitute Recipient for $1,660,000 Award to Nikola 
Energy, Inc. under the Hydrogen Infrastructure Partnership 
Program 

SYNOPSIS: In October 2021, the MSRC approved a $1,660,000 award to 
Nikola Energy, Inc. (Nikola) to install a publicly accessible 
hydrogen fueling station in Ontario, California. The station was to 
be installed on the property of Nikola’s partner, Travel Centers of 
America (TA). After the award, clarification has been obtained 
that the fueling infrastructure would be actually be owned by a 
special purpose entity established by Nikola and TA: Nikola-TA 
HRS 1, LLC (a Delaware limited liability company). 

FINANCIAL IMPACT: $1,660,000 was previously awarded to Nikola. Nikola-TA HRS 1, 
LLC would substitute for Nikola; no new funds would be allocated. 

RECOMMENDATIONS: In order to enhance accountability in administration of the 
project, it is recommended that the MSRC substitute Nikola-TA 
HRS 1, LLC as recipient of the award, in that they are the entity 
which will actually own the infrastructure. No other aspects of the 
project would be changed. 
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MSRC-TAC Agenda Item No. 8 

DATE: April 7, 2022 

FROM: Cynthia Ravenstein, MSRC Contracts Administrator 

SUBJECT: Consider Clarifications to Proposed Major Event Center 
Transportation Program Announcement 

SYNOPSIS: At their March 2022 meeting, the MSRC-TAC recommended 
approval of the proposed Program Announcement for the Major 
Event Center Transportation Program as part of the MSRC’s FYs 
2021-24 Work Program. Subsequent to the MSRC-TAC meeting, 
but prior to consideration by the MSRC, a need was identified for 
greater specificity of the enforcement mechanisms associated 
with the required two years or seasons of operation following the 
MSRC-funded seasons.  

FINANCIAL IMPACT: Financial impacts will vary depending upon the number of seasons 
of service a funding recipient supplies following the MSRC-funded 
seasons, and whether service is provided for a portion of a 
season. In the most extreme case, should a funding recipient fail 
to provide service for any portion of either of the required two 
seasons of operation following the MSRC-funded seasons, they 
would be responsible to pay back 50% of the funds previously 
reimbursed. These funds would revert to the AB 2766 
Discretionary Fund. 

RECOMMENDATIONS: The MSRC-TAC Innovative Transportation Subcommittee has 
considered various options and recommends that funding 
recipients be obligated to pay back twenty-five percent (25%) of 
the funds previously reimbursed for each year or season of 
service not provided. Further details are set forth below. 

______________________________________________________________________________ 

BACKGROUND 

At their March 3, 2022 meeting, the MSRC-TAC considered a proposed draft Program 
Announcement (PA) for the Major Event Center Transportation Program. The PA would seek 
applications with the objective of transitioning the event center transportation provider to 
sustainable operations. The MSRC would fund a maximum of two event seasons, and the 
funding recipient would be obligated to continue providing event transportation service for a 
minimum of two event seasons beyond the MSRC funding period. The MSRC-TAC 
recommended approval of the proposed PA. 
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Subsequent to the MSRC-TAC meeting, but prior to MSRC consideration of the proposed PA, a 
need was identified for greater specificity of the enforcement mechanisms associated with the 
required two years or seasons of operation following the MSRC-funded seasons. It was deemed 
prudent to seek direction from the MSRC-TAC and the MSRC-TAC Innovative Transportation 
Subcommittee before bringing the proposed PA forward to the MSRC for approval. 

OPTIONS CONSIDERED 
The Subcommittee considered three main points which were impacted by the required service 
beyond the MSRC-funded period: 

1. When will the Final Report be due? A portion of reimbursement will be withheld until
submission and approval of the Final Report. This helps to ensure timely report submittal. In
previous iterations of the Major Event Center Transportation Program, this has generally
been 5% and the Final Report has been required at the end of the MSRC-supported service.
In the current case, there were questions as to whether continuing that practice would be
the most beneficial approach. Options considered were:

A. Continue to require the Final Report at the end of the MSRC-funded service. This
would minimize the financial burden on the service provider, as they would be able
to receive their retention fairly quickly.

B. Require the Final Report at the end of all required service. This would offer the
MSRC the opportunity to learn how well the transition to self-supporting operation
went. The retention would be held for two years, however, and could be substantial
on larger awards.

C. Require both Interim and Final Reports. 5% will initially be withheld from all
reimbursements. Of this amount, $25,000 or 5% of the total amount reimbursed,
whichever is less, will be retained pending submission and approval of a Final Report
covering both the MSRC-funded and additional two seasons of operation. The
difference, if any—primarily this would occur on larger awards—will be released
following submission and approval of the Interim Report covering the MSRC-funded
season(s) of operation.

The Subcommittee recommends Option C above – requiring both Interim and Final Reports. 
They felt this provided the best balance of the MSRC’s informational needs with sensitivity 
to the financial burdens on the service provider. 

2. How much payback will be required if out-year service is not performed? The MSRC has
signaled their intention that there should be real consequences in the event the two out-
years of service are not provided. Thus, there will be payback required in this situation.
Options considered were:

A. Payback 25% of previously reimbursed funds per year of service not provided. This
figure is based on the simple calculation of four years total service requirement,
assuming two years of MSRC-supported service (most likely scenario). If service is
provided for a portion of a year, payback could be pro-rated.
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B. 16.6% (1/6) payback per year. This figure takes into consideration that emission
benefits diminish each year due to the greening of the light duty fleet.

C. Calculated based on specific projected benefits. Could be problematic to calculate,
and actual benefits may differ.

The Subcommittee recommends Option A above – requiring payback of 25% per year for 
service not performed. It’s straightforward how this figure is derived, and it provides 
unambiguous consequences. 

3. What if some out-year service is provided, but it differs significantly from the MSRC-funded
service? MSRC staff have received questions from prospective applicants expressing
concerns that they might find it necessary, for reasons outside their control, to make
modifications to the service provided in the out-years. Would there be no provision for
flexibility?

The Subcommittee considered that the inclusion of a payback provision does not negate the 
MSRC’s ability to consider modification requests. Firstly, if specific differences in service 
were anticipated at the time of application submittal, these could be approved upon award 
and included in the contract. Alternatively, if, following the completion of the MSRC-funded 
service, circumstances changed and the award recipient deemed a change in service 
necessary for the following season(s), the service provider would have the opportunity to 
avail themselves of the regular MSRC process to request approval of the change.  

RECOMMENDATIONS 
In summary, the MSRC-TAC Innovative Transportation Subcommittee recommends: 

1. Require both Interim and Final Reports. Five percent (5%) will initially be withheld from all
reimbursements. Of this amount, $25,000 or 5% of the total amount reimbursed, whichever
is less, will be retained pending submission and approval of a Final Report covering both the
MSRC-funded and additional two seasons of operation. The difference, if any, will be
released following submission and approval of the Interim Report covering the MSRC-
funded season(s) of operation.

2. Payback 25% of previously reimbursed funds per year of service not provided.
3. No need to modify PA to address partial performance in out years – the regular MSRC

contract modification request process applies.

FINANCIAL IMPACT 
Financial impacts will vary depending upon the number of seasons of service a funding recipient 
supplies following the MSRC-funded seasons, and whether service is provided for a portion of a 
season. In the most extreme case, should a funding recipient fail to provide service for any 
portion of either of the required two seasons of operation following the MSRC-funded seasons, 
they would be responsible to pay back 50% of the funds previously reimbursed. These funds 
would revert to the AB 2766 Discretionary Fund. 
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SECTION 1 - INTRODUCTION 
 
The Mobile Source Air Pollution Reduction Review Committee (MSRC) Major Event Center Transportation 

Program first debuted in 2010, and over the past twelve years the MSRC has co-funded numerous programs that 

provided convenient, low-cost transportation alternatives for accessing major sports and entertainment venues 

throughout the South Coast region.  The purpose of this Program Announcement is to again offer event center 

transportation co-funding, but with an important caveat; the MSRC intends this offering to be the final funding 

under this Program.  

A primary goal of Major Event Center Transportation Program remains the same: seek cost-effective 

opportunities to reduce a significant number of automobile trips and their associated air pollutant emissions by 

shifting attendees of major event center functions out of their personal automobile and onto zero and near-zero 

emission transportation alternatives.  This final edition carries with it an additional but equally important 

objective – to successfully transition our long-time transportation partners to ongoing, sustainable event center 

transportation.  This will ensure the MSRC’s decade-long investment continues to pay dividends to the 

communities that bear the air pollution and traffic congestion burden, the oftentimes unrecognized byproducts 

of major entertainment venues.  

The past decade has brought significant advancements in automotive technology. Low-emitting gasoline 

vehicles, hybrid electric vehicles, and a rapidly increasing number of zero-emission electric vehicles have resulted 

in an overall cleaner fleet of personal automobiles.  As a result of this fleet modernization, the overall automobile 

fleet emissions in the South Coast region are about 77% lower than when the Event Center Program began in 

2010.  To ensure this final Event Center program achieves cost-effective air quality benefits, a primary focus of 

this funding opportunity is to align major event centers with operators of the cleanest vehicles, giving priority to 

those entities who commit to a zero-emission transportation option for event attendees. 

The MSRC has allocated a total of $3.0M in Clean Transportation Funding™ for this Program.  As discussed in 

subsequent sections of this Program Announcement, proposals will be accepted beginning on April 1May 6, 

2022, through September 30October 28, 2022.  This funding opportunity has at its core the following goals and 

objectives: 

 Partner with Major Event Center venues and transportation providers who have previously 

implemented - and successfully demonstrated - event center transportation services, and assist those 

partners in transitioning to ongoing, sustainable event center transportation.  This includes the 

identification of funding sources or revenue to support future transportation services beyond this MSRC 

funding opportunity; 

 Seek out additional major event center venues located within the South Coast AQMD jurisdiction that 

experience high levels of traffic congestion during scheduled events and are not served by, or are 

insufficiently served by, regular public transit services; 

 Partner with transportation providers and event center venues to develop and implement new or 

expanded programs to attract patrons to transit services that are tailored to each venue’s scheduled 

events; 

 Utilize the cleanest commercially available vehicles to implement event center transportation service, 

with a preference for zero-emission vehicles.  At a minimum, event center transportation vehicles must 

be 90% lower emitting than the current heavy-duty emissions standards; 
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This final Event Center Transportation Program funding opportunity spans three fiscal years – FYs 2021/’22 

through 2023/’24.  As noted herein, applicants may propose transportation services for a maximum of two 

consecutive event seasons, with an obligation to perform transportation service for an additional two (2) 

consecutive event seasons.   

While many of the features of the previous event center programs are retained in this funding opportunity, 

several major changes should be noted: 

 All on-road transportation performing Event Center transportation services under this Program must be

zero emission or near-zero emission.  This means that the vehicle drive system must be certified by the

California Air Resources Board (CARB) as a zero-emission vehicle or meet CARB’s Optional Low-NOx

Standard of 0.02 grams per brake horsepower – hour (g/bhp-hr).

 Applicants are eligible to propose a maximum of two (2) consecutive event “seasons”, wherein a

“season” consists of multiple events or an event that spans multiple days.

 All events receiving MSRC Clean Transportation Funding™ under this Program Announcement must be

held no later than December 31, 2025.

 Event transportation for the mandatory two additional consecutive years or consecutive event seasons

must be completed no later than December 31, 2027.

The following Sections describe the eligibility requirements to participate in the MSRC Major Event Center 

Transportation Services Program and guidelines for proposal preparation.  It is important to recognize that the 

MSRC must ensure that the use of Clean Transportation funds will result in direct, tangible, and quantifiable air 

quality benefits.  To this end, this Program Announcement stipulates specific performance thresholds and 

participation obligations that must be met in order to be deemed eligible for an MSRC funding award.  Projects 

submitted for funding consideration will be scrutinized to ensure they meet the minimum eligibility 

requirements described herein.   

MSRC staff members are available to answer questions and provide technical and programmatic guidance as 

appropriate.  Please refer to Section 6 of this document for a list of MSRC Staff contacts. 

Available Funding - The total amount of MSRC Clean Transportation Funding™ allocated for the Major Event 

Center Transportation Program is $3.0M.  This funding level is a targeted amount – should meritorious projects 

be received totaling greater than $3.0M, the MSRC reserves the right to increase the amount of total funding 

available.   

Also, should the MSRC receive proposals with total requests less than the amount allocated, or if proposals are 

deemed non-meritorious, the MSRC reserves the right to reduce the total funding available and reallocate funds 

to other Work Program categories.  The MSRC also reserves the right to not fund any of the proposals received, 

irrespective of the merits of the proposals submitted. 

Please note that the source of MSRC Clean Transportation Funding™ for projects submitted in response to this 

solicitation is motor vehicle registration fees collected by the California Department of Motor Vehicles (DMV) in 

accordance with the California Health and Safety Code.  Thus, the availability of MSRC Clean Transportation 

Funding™ is contingent upon the timely receipt of funds from the DMV.  Neither the MSRC nor South Coast 

AQMD can guarantee the collection or remittance of registration fees by the DMV. 
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SECTION 2 – ELIGIBILITY REQUIREMENTS 

This Program Announcement seeks to facilitate the reduction of automobile trips and mitigate traffic congestion 

by shifting event attendees out of their personal automobiles and onto zero and near-zero emission 

transportation at major event centers that are not currently served by adequate, regularly scheduled transit or 

shuttle service prior to, during, and following the venue’s events. 

For the purpose of this Program Announcement, the following eligibility requirements apply: 

▪ Major Event Center – a Major Event Center is defined as a publicly or privately-owned, publicly

accessible venue located within the geographical jurisdiction of the South Coast Air Quality Management

District that possesses the following attributes, at a minimum:

− Occupancy capacity of at least 7,500 people; 

− Average event attendance of at least 5,000 people; 

− Dedicated parking lot or structure co -located with the event center. 

▪ Traffic Impacted Event – A scheduled event held at a Major Event Center that results in recurrent traffic

congestion prior to, during, or after the scheduled event whose impact on surrounding roadways,

arterials, intersections, or freeways exceeds design capacity;

▪ Transportation Provider – includes but is not necessarily limited to a) public transit agencies, including

regional and municipal transit agencies and authorities; b) private transit operators, including

subcontractor service providers to public transit agencies; and c) paratransit providers and other

licensed, private transportation and shuttle providers;

▪ Qualifying Transportation Vehicles – vehicles proposed for use in Event Center Transportation Services

must conform to the following minimum requirements:

On-Road Bus and Shuttle Vehicles:

− All on-road vehicles performing Event Center transportation services under this Program must 

be certified by the California Air Resources Board  as zero-emission vehicles or be equipped with 

an engine that is certified at CARB’s Optional Low-NOx emission standard of 0.02 g/bhp-hr; 

− Vehicle Seating Capacity – vehicles must have a minimum seated position capacity of twenty-

two (22) occupants; 

− Vehicles must meet all Americans with Disabilities Act (ADA), US Department of Transportation 

(DOT), California Department of Motor Vehicles (DMV), and other applicable regulatory agency. 

▪ Transportation Deficient – the Event Center must be Transportation Deficient.  This is defined as an

Event Center that is not served by regularly scheduled public transit or private shuttle service sufficient

to entice patrons to attend the event using public transit rather than private automobile, or is served by

public and/or private transportation services that are operating at maximum capacity.  Please note that

this Program Announcement is NOT intended to subsidize ongoing public or private transportation

services.
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The MSRC seeks the formation of partnerships between traffic-impacted, transportation-deficient major event 

centers and transportation providers who operate qualifying vehicles.  The following Sections define who is 

eligible to submit a proposal to the MSRC, who is eligible to enter in to a contract for event center transportation 

services, and what transportation costs are eligible for reimbursement by the MSRC: 

▪ Who can submit a proposal in response to this Program Announcement?  Either a qualifying major

event center, a qualifying transportation provider, or a County Transportation Commission may respond

to this Program Announcement and submit a proposal for MSRC consideration.  Proposals may also be

submitted from a joint County Transportation Commission/event center/transportation provider

partnership.  Please note that the following conditions apply:

− A proposal submitted by qualifying Major Event Centers must identify what Transportation 

Provider(s) will provide the event center service.  The proposal must include a Memorandum of 

Understanding (MOU) or letter of support between the event center and transportation 

provider(s) stating their mutual intent to implement and operate event center transit service in 

accordance with Program requirements in the event the MSRC provides a funding award; 

− A proposal submitted by a qualifying Transportation Provider must identify which Major Event 

Center(s) will be served in the Program.  The proposal must include an MOU or letter of support 

between the transportation provider and event center(s) stating their mutual intent to 

implement and operate event center transit service in accordance with Program requirements 

in the event the MSRC provides a funding award; 

− A proposal submitted by a County Transportation Commission must identify which Major Event 

Center(s) will be served in the Program and identify what Transportation Provider(s) will provide 

the event center service.  The proposal must include an MOU or letter of support between the 

County Transportation Commission and transportation provider and/or event center(s) stating 

their mutual intent to implement and operate event center transit service in accordance with 

Program requirements in the event the MSRC provides a funding award; 

− A proposal submitted jointly by a County Transportation Commission in partnership with an 

event center and transportation provider(s) must also include an MOU or letter of support, as 

above. 

▪ Who is eligible to receive an award of MSRC Clean Transportation Funding™ under this Program

Announcement?  While either a County Transportation Commission, major event center or qualifying

transportation provider are eligible to submit a proposal, only the qualifying transportation provider or

County Transportation Commission is eligible to enter into a contract on behalf of the proposed event

center transportation service partnership.  The rationale for this restriction is that only transportation

service costs (including transit program and traffic control costs) are eligible for reimbursement under

this Program.  Thus, it makes sense that the service provider who incurs direct expenses in providing

transportation services be the party to the contract that provides reimbursement.  Please note that the

MSRC does not enter into three-party agreements.
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In summary, major event centers that meet the above eligibility requirements and transportation providers that 

meet qualifying requirements are eligible to participate in this MSRC Program.  Both Event Centers and 

Transportation Providers are eligible to submit a proposal; however, each party must be identified by name in 

the proposal, accompanied by a MOU between the named participants.  Only the transportation provider can 

be the MSRC funding recipient and contract signatory. 

SECTION 3 - PARTICIPATION GUIDELINES, CONDITIONS, & RESTRICTIONS 

The following guidelines, requirements, and conditions have been established and apply to all Proposals: 

1. Program Scope – The primary objective of this Program is to eliminate automobile trips, reduce automobile

vehicle miles traveled (VMT), and reduce traffic congestion in the vicinity of a major event center prior to,

during, and following an event, resulting in a reduction in air pollutant emissions.  Automobile trip reduction

and traffic congestion mitigation are achieved by shifting the travel mode of event attendees from their

personal automobile and onto new or expanded zero or near-zero emission transportation service or

dedicated zero/near-zero emission shuttle event center feeder service.  MSRC Clean Transportation

Funding™ is available to co-fund the cost of implementing new or expanded transportation programs.  Only

direct costs of transportation programs are eligible for reimbursement under this Program.  Proposals

submitted in response to this Program Announcement must include as named participants the major event

center where new or expanded transit or shuttle service will be operated, as well as the transportation

provider who will implement the event center transportation program.

2. Geographical Funding Minimum - The MSRC has established a Geographical Funding Minimum for each

county within the SCAQMD.  The geographical funding minimum amount has been set at $250,000 per

county. This funding set-aside guarantees a minimum level of funding for each county to implement Event

Center Transportation projects.  At the end of the application submittal period, September 30October 28,

2022, if any county has funds remaining in its geographical minimum, these funds will be made available to

qualifying projects from any other county in order of receipt.

3. All events receiving MSRC Clean Transportation Funding™ under this Program Announcement must be held

prior to December 31, 2025.

4. Applicants are eligible to propose a maximum of two (2) consecutive event “seasons”, wherein a “season”

consists of multiple events or an event that spans multiple days.  There is an obligation to perform event

transportation services for an additional two consecutive event seasons at the completion of the MSRC-

funded season(s).  Note that the requirement to perform transportation service for two additional event

seasons is irrespective of whether MSRC funding is requested for one or two event seasons under this

Program Announcement.

5. In all cases, acceptance of an MSRC funding award and execution of a binding agreement obligates the

funding recipient to implement two (2) additional consecutive event seasons at recipients’ expense, with

transportation services fully implemented no later than December 31, 2027. Should the recipient not provide

one or more of these additional seasons of service, they will be obligated to pay back twenty-five percent

(25%) of the funds previously reimbursed for each season of service not provided. If service is provided for

a portion of a season, payback could be pro-rated.
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6. Eligible Uses of MSRC Funds – MSRC funds may be used to offset direct operating costs associated with

event center transportation programs.  These include transportation operations and traffic control costs as

defined below:

▪ Transportation Operations – Direct costs associated with operations of event center transportation

vehicle and/or rail operations subject to the requirements and conditions outlined in Section 2,

Eligibility Requirements;

▪ Event Center Traffic Control/Bus Priority – Costs associated with providing traffic control to provide

participating transportation vehicles event center ingress and egress priority may also be proposed

as project co-funding.  This includes, but is not necessarily limited to: special lane designation for

transit vehicles, including cones, lane striping, etc.; traffic control personnel to direct traffic and

grant participating vehicles faster entry and exit; designation of areas for drop off and pickup of

event center patrons who utilize the transportation service, including directional signage, markings

and placards, etc.

7. Transportation Programs Advertising, Outreach, Marketing, and Promotion – All event center

transportation programs projects that receive an MSRC Clean Transportation Funding™ award must include

advertising and promotion of the availability of the service as a project element.  This is a mandatory

component of any MSRC-funded event center transportation programs project.  Advertising and promotion

may include, but is not limited to:

a) Radio, television, newspaper, or specialty publication advertisements;

b) Print materials;

c) Materials developed for incorporation into a website, electronic media, etc.;

d) Transportation program kickoff events, ribbon cuttings, or news conferences, etc.

8. Program Co-Funding Requirements – Major event center projects funded by the MSRC are required to

provide minimum project co-funding.  Co-funding must be greater than or equal to 60% of the total project

cost, i.e., a maximum of 40% of total project costs to be co-funded by the MSRC.

Eligible project co-funding includes the following:

▪ Direct Cost Share – Cash, direct labor, and equipment use contributions from the transportation

provider may be accounted for as co-funding;

▪ Fare box Revenue – Fare box revenue collected to augment MSRC-funded transportation program may

be documented and applied as co-funding;

▪ Transportation Programs Outreach, Marketing, and Promotion – Direct costs associated with

advertising the availability of event center transportation programs may be applied as co-funding.

Appropriate outreach may include, but is not limited to, radio, television, newspaper, or specialty

publication advertisements, printed materials, materials developed for incorporation into a website,

electronic media, transportation program kickoff events, ribbon cuttings, or news conferences, etc.
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▪ Event Center Traffic Control/Bus Priority – Direct costs associated with providing traffic control to

provide participating transportation vehicles event center ingress and egress priority may also be

proposed as project co-funding.

9. Funding Restrictions – MSRC funds may only be applied to direct operating costs associated with event

center transportation programs.  These include transportation operations and traffic control costs only.

MSRC funds cannot be used:

▪ To fund capital acquisition costs associated with transportation vehicle purchase;

▪ To recoup lost parking lot revenue.

10. MSRC Funds Remitted on a Reimbursement Basis - MSRC funds will be distributed on a reimbursement

basis only upon completion of approved project milestones and submission of all required reports and

invoices.  Both an Interim and a Final Report will be required. Note that five percent (5%) will initially be

withheld from all reimbursements. Of this amount, $25,000 or 5% of the total amount reimbursed,

whichever is less, will be retained pending submission and approval of a Final Report covering both the

MSRC-funded and additional two seasons of operation. The difference, if any, will be released following

submission and approval of the Interim Report covering the MSRC-funded season(s) of operation.

11. Additional Conditions on MSRC Funding

▪ MSRC projects are funded on a “site-specific” basis; that is, each project is evaluated with respect to the

proposed event center’s unique location, traffic congestion, availability of other transportation options,

etc.  Thus, proposals that result in an award of MSRC funds are not allowed to change the event center

venue under any circumstances.  In the event the proposed venue becomes unavailable, nonviable, or

no longer cost-effective, either contract negotiations will terminate or the contract will terminate, as

applicable;

▪ All projects must include an advertising, marketing, and outreach component.  Acceptable outreach

strategies are described in the previous section;

▪ Conflict of Interest – Proposers must identify possible conflicts of interest with other clients affected by

actions performed by the firm on behalf of the MSRC.  Although the bidder will not be automatically

disqualified by reason of work performed for such firms, the MSRC reserves the right to consider the

nature and extent of such work in evaluating the proposal;

▪ Certifications – All Proposers must complete and submit the included Attachment G forms as an element

of their Proposal (unless specifically exempted below):

- Internal Revenue Service Form W-9 – Request for Taxpayer Identification Number and Certification,

and Franchise Tax Board Form 590 – Withholding Exemption Certificate.  If you are selected for an

award, you cannot be established as a vendor without this information.

- Campaign Contributions Disclosure.  This information must be provided at the time of application in

accordance with California law.  You may be asked for an update when awards are considered.

- Certification Regarding Debarment, Suspension and Other Responsibility Matters – The SCAQMD

needs this information for their vendor database.
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- Disadvantaged Business Certification.  The SCAQMD needs this information for their vendor

database.  It will not be considered in the determination of your MSRC funding award.

Governmental entities do not need to complete this form.

▪ Finally, in accordance with state law, all projects awarded MSRC Clean Transportation Funding™ are

subject to audit.  The provisions of the audit are discussed in the Sample Contact, included as Section 9

of this Program Announcement.  It is highly recommended that bidders employ government accepted

accounting practices when administering their MSRC co-funded project.

SECTION 4 – PROGRAM ANNOUNCEMENT TIMETABLE 

The MSRC understands that developing an event center transportation programs project is a complex 

undertaking.  The MSRC also appreciates that events scheduled at a major venue are firm; thus, the MSRC 

Program is designed to afford potential proposers as much flexibility as possible to allow development of 

outstanding event center transportation projects. 

Table 4-1 - Key Event Center Transportation Programs Program Dates 

Program Event Date 

Program Announcement Release April 1May 6, 2022 

Application Submittal Period April 1May 6, 2022  – September 
30October 28, 2022 

Latest Date/Time for Electronic Application Submittal 
September 30October 28, 2022 @ 11:59 

p.m.

SECTION 5 - PROPOSAL PREPARATION & SUBMITTAL INSTRUCTIONS 

An Event Center Transportation Project Proposal must be completed and submitted for funding consideration 

under this Program.  Proposals must be prepared and submitted in accordance with the instructions outlined 

below. 

1. Proposal Preparation – The following information must be included in all Proposals seeking MSRC Clean

Transportation Funding™ under the Major Event Center Transportation Programs Program:

a) Attachments A-G - Proposals must include the following completed Attachments, including all required

supporting documentation as requested.  Proposal Templates and Instructions are included in Section 8

of this Program Announcement:

▪ Attachment A: Proposer and Project Participant Information 

▪ Attachment B: Project Description 

▪ Attachment C: Project Cost Breakdown 
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▪ Attachment D: Project Implementation Schedule 

▪ Attachment E: Memorandum of Understanding/letter of support between Event Center(s) 

and Transportation Services Provider(s) (as applicable) 

▪ Attachment F: Transportation Service Ridership Estimates 

▪ Attachment G: Certifications 

2. Electronic Application Submittal Process – To reduce the need to photocopy, package, and physically submit

paper applications, the Major Event Center Transportation Program requires that applications be submitted

electronically in PDF format using the MSRC Website.  We believe this benefits the applicant, the MSRC staff,

and the environment.

The application that will be submitted as a PDF document is comprised of seven (7) primary sections – these 

correspond to the application Attachments A-G as described in the preceding section.  Thus, a complete 

application will be comprised of the following elements: 

1. Attachment A: Proposer and Project Participant Information

2. Attachment B: Project Description, including Service Continuation Plan to ensure sustainable, ongoing
event center transportation operations 

3. Attachment C: Project Cost Breakdown

4. Attachment D: Project Implementation Schedule

5. Attachment E: Memorandum of Understanding/letter of support between Event Center(s) and

Transportation Services Provider(s) (as applicable)

6. Attachment F: Transportation Service Ridership Estimates

7. Attachment G: Certifications

a. Disadvantaged Business Certification Form

b. IRS Form W-9

c. California Form 590 Withholding Exemption Certificate

d. Certification Regarding Debarment, Suspension, and Other Responsibility Matters

e. Campaign Contribution Disclosure Form

f. Direct Deposit Authorization

These seven sections, including Attachment G certifications, are to be compiled into a single PDF document for 

submittal to the MSRC Clean Transportation Funding Website.  Please note that ONLY PDF format can be 

accepted.  Microsoft Word documents cannot be accepted by the MSRC Website.  Applicants will need to 

register on the MSRC Clean Transportation Funding website. 

Please note that the latest date and time to apply is SEPTEMBER 30OCTOBER 28, 2022 at 11:59 pm! 
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3. Addenda – The Mobile Source Air Pollution Reduction Review Committee may modify the Program

Announcement and/or issue supplementary information or guidelines relating to the Program

Announcement during the Proposal preparation and acceptance period of April 1May 6, 2022 to September

30October 28, 20221. Amendments will be posted on the MSRC website at 

www.cleantransportationfunding.org. 

4. Proposal Modifications - Once submitted, Proposals cannot be altered without the prior written consent of

the Mobile Source Air Pollution Reduction Review Committee.

5. Certificates of Insurance - Upon notification of an MSRC funding award, a certificate(s) of insurance naming

the South Coast Air Quality Management District (SCAQMD) as an additional insured will be required within

forty-five (45) days.  Entities that are self-insured will be required to provide proof of self-insurance prior to

contract execution.

SECTION 6 - IF YOU NEED HELP… 

This Program Announcement can be obtained by accessing the MSRC web site at 

www.cleantransportationfunding.org.  MSRC staff members are available to answer questions during the 

Proposal acceptance period.  In order to help expedite assistance, please direct your inquiries to the applicable 

staff person, as follows: 

▪ For General or Technical Assistance, please contact:

Ray Gorski

MSRC Technical Advisor

Phone: 909-396-2479

E-mail: Ray@CleanTransportationFunding.org 

▪ For Administrative Assistance, please contact:

Cynthia Ravenstein

MSRC Contracts Administrator

Phone: 909-396-3269

E-mail: Cynthia@CleanTransportationFunding.org 

▪ For Contractual Assistance, please contact:

Dean Hughbanks

SCAQMD Procurement Manager

Phone: 909-396-2808

E-mail: dhughbanks@aqmd.gov 

SECTION 7 - PROPOSAL EVALUATION AND APPROVAL PROCESS 

MSRC staff members will screen proposals upon receipt to ensure compliance with all mandatory Program 

Announcement requirements.  In the event a proposal is deemed noncompliant, MSRC Staff will notify the 

http://www.cleantransportationfunding.org/
http://www.cleantransportationfunding.org/
mailto:Ray@CleanTransportationFunding.org
mailto:Cynthia@CleanTransportationFunding.org
mailto:dhughbanks@aqmd.gov
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proposer of the issues and corrective actions required.  Note that a noncompliant proposal is not considered 

“received” and will not undergo further evaluation until all proposal deficiencies are remedied. 

Proposals deemed compliant will be forwarded to an Evaluation Subcommittee comprised of members of the 

MSRC Technical Advisory Committee (MSRC-TAC).  Proposals will be evaluated in order of receipt using criteria 

established by the MSRC; these criteria are listed below.  Proposals will be recommended for funding based 

upon their conformance with the established criteria.  It is possible that all funding allocated to this Program 

could be fully expended prior to the close of the proposal submittal period, September 30October 28, 2022. 

Evaluation Criteria – Proposals will be evaluated using a two-step process.  The first step (Step 1) consists of a 

technical analysis to ensure that the project has a high probability of achieving a net air quality benefit.  Only 

proposals that are determined to result in a net reduction in mobile source air pollution will undergo further 

evaluation (Step 2).  MSRC Staff may request additional information from the project applicant to assist in this 

determination. 

Step 2 continues the assessment of the merits of a proposed Event Center project.  The specific criteria to be 

evaluated are outlined below.  Each project will be assessed individually against the evaluation criteria.  A 

maximum of 100 points is available – only projects that receive greater than 70 points will be considered for an 

MSRC funding award.  Projects scoring less than 70 points will not be eligible for an MSRC funding award. 

 

EVALUATION STEP 1: 

POTENTIAL TO ACHIEVE QUANTIFIABLE AIR POLLUTANT REDUCTIONS - Each project will be analyzed to estimate 

its potential to achieve motor vehicle air pollution reductions, emphasizing reductions in oxides of nitrogen and 

particulate matter pollution.  Factors to be evaluated include, but are not limited to: 

▪ The types, quantity, emissions profile, and proposed utilization of the vehicles proposed to implement 

the event center transportation services; 

▪ Event center transportation service ridership estimates based on previous documented event center 

project results, surveys or focus groups conducted to estimate potential transportation service 

utilization, etc.;  

▪ The event center location, population density, and location relative to major arterial roadways and 

freeways; 

▪ Availability of existing transportation options other than personal automobile; 

▪ The number of events scheduled or planned for the event center during the proposed period of program; 

and  

▪ The average venue attendance. 

 

EVALUATION STEP 2: 

 

1. SUCCESSFUL PARTICIPATION IN PAST EVENT CENTER TRANSPORTATION PROGRAMS (0 – 15 Points). 

  

2. PROGRAM CONTINUATION PLAN (0 – 50 Points).  As discussed, MSRC funding is not intended to 

serve as an ongoing funding source for event venues.  Event Center project applicants are required 
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to develop a plan to demonstrate how the proposed service will continue beyond the MSRC funding 

period, including the sources of internal and external revenue that will be pursued to augment and 

ultimately replace MSRC funding.  Projects that have a definitive plan for continuing transportation 

programs well beyond the MSRC funding period will be awarded a higher point allocation. 

3. EVENT CENTER PROJECT COST-EFFECTIVENESS (0 – 20 Points).  Cost-effectiveness is a measure of a

proposed project’s potential for reducing mobile source air pollution relative to the MSRC funding

amount sought.  This is typically presented in units of “dollars per pound of air pollution reduced”.

The results of Step 1 will be evaluated in the context of the MSRC funding request.  Points will be

awarded in accordance with the following cost-effectiveness (CE) matrix:

CE ($/Lb.) POINTS 

< $500/Lb. 25 

$500 - $1,499/Lb. 20 

$1,500 - $2,499/Lb. 15 

$2,500 - 3,499/Lb. 10 

$3,500 - $4,499/Lb. 5 

> $4,500/Lb. 0 

4. ZERO-EMISSION TRANSPORTATION BONUS (0 or 5 points).  Applicants who utilize zero-emission

vehicles to perform event center transportation are eligible to receive additional points.  Applicants

who commit to use zero-emission vehicles to perform a minimum of 25% of event center service

trips will receive five (5) additional points.  This commitment will be included in any subsequent

MSRC funding agreement with the applicant.

5. NEXUS TO OTHER PUBLIC TRANSIT SERVICES (0 - 10 Points).  MSRC experience over the past nine

years has shown that vent Center projects that are ultimately most successful have a high degree of

connectivity with other existing public transit services.  This criterion evaluates the probability of

successfully integrating the proposed transportation program with other existing public

transportation services, including connectivity with existing regional or municipal bus service,

Metrolink, light rail, transit centers, etc.  Proposers should clearly outline the proposed Event

Center transportation connectivity with other existing public transit services in their proposal.

Proposals deemed meritorious by the MSRC-TAC will be forwarded to the MSRC for evaluation, review, and 

potential funding approval.  Please note that the MSRC retains full discretion and authority as it pertains to a 

potential award of Clean Transportation Funding™.  The decision to award funding, or not award funding, will 

be based on the proposed project’s potential to achieve direct and tangible emission reductions.  Thus, it is 

anticipated that not all projects submitted for funding consideration will receive an MSRC award. 
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SECTION 8 - PROPOSAL ATTACHMENTS 

ATTACHMENT A:  PROPOSAL CONTACT INFORMATION 

A. Please provide the following Proposer information in the space provided (This is information about the entity
submitting the proposal):

Business Name 

Division of: 

Subsidiary of: 

Website Address 

Type of Business 
Check One: 

 Individual  

 DBA, Name _______________, County Filed in _______________ 

 Corporation, ID No. ________________ 

 LLC/LLP, ID No. _______________ 

 Other _______________ 

REMITTING ADDRESS INFORMATION 

Address 

City 

State Zip 

Phone ( ) - Ext Fax ( ) - 

Contact Name Title 

E-mail 
Address 

Payment Name if 
Different 

B. Funding Request Summary:

MSRC Clean Transportation Funding™ Requested: $____________________ 

Other Co-Funding Applied to Project: $____________________ 

Total Project Cost: $____________________ 
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C. Please provide the following information about the Event Center in the space provided below:

Event Center Name 

Website Address 

Type of Venue 

Address 

City 

State Zip 

Phone ( ) - Ext Fax ( ) - 

Venue Contact Name Title 

E-mail Address

Payment Name if 
Different 

D. Please provide the following information about the Transportation Service Provider in the space provided
(If this information was provided in Section 8.A, simply type “See Above”):

Business Name 

Division of: 

Subsidiary of: 

Website Address 

Type of Business 

Address 

City/Town 

State/Province Zip 

Phone ( ) - Ext Fax ( ) - 

Contact Name Title 

E-mail Address

Payment Name if 
Different 
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ATTACHMENT B:  PROJECT DESCRIPTION 

1. Event Center Description - Please provide a detailed description of the major event center.  At a

minimum, provide the following information:

a) General Characteristics of the Event Center, including type of venue, facility physical size, occupancy

capacity, parking lot capacity, etc.;

b) Average number of events held annually or during a full season of operation;

c) Average attendance at a regularly scheduled event; peak attendance at special events;

d) Traffic conditions in proximity to event center prior to, during, and following a regularly scheduled

event.  If possible, provide a statement from the City or County Traffic Engineering Department

verifying that traffic volumes on adjacent roadways and intersections prior to and following a

scheduled event exceed roadway and intersection capacity.

2. Proposed Transportation Program Description – Provide a detailed description of the proposed event

center transportation program.  This should include, at a minimum:

a) A description of the vehicles proposed to perform transportation services, including the make and

model, model year, engine model and year, alternative fuel type if required, seating positions, and

total capacity (seated and standing) for each vehicle proposed to be utilized in event center

transportation services.

b) The estimated number of events for which transportation program will be implemented.  Include

event schedules, dates, etc. to the extent feasible.

c) A description of how the transportation program services will be conducted, including passenger

pickup locations, passenger drop-off locations, anticipated headways, hours of operation, etc.

d) For circulator-type transportation services, please include a map of the vehicle route(s) that

graphically illustrates vehicle routing, passenger pickup and drop-off locations, etc.

3. Event Transportation Continuation Plan – Please describe what efforts will be made by the event

center/transportation provider partnership to identify and secure necessary resources to continue event

center transportation program beyond the MSRC funding period.  IMPORTANT:  This plan will comprise

up to 50% of all points awarded under Section 7, Proposal Evaluation and Approval Process.

4. Connectivity with Other Public Transit Service - Please discuss potential connectivity with other public

transit services, including but not limited to potential connectivity with existing regional or municipal

bus lines, Metrolink, light rail, transit centers, park and ride lots, etc.

5. Advertising, Marketing, Outreach, and Promotion of Event Center Transportation Program – Please

describe the plan for conducting outreach and promotion of the availability of event center

transportation programs.  This may include, but is not limited to, radio, television, newspaper, or
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specialty publication advertisements; other printed materials; materials developed for incorporation 

into a website, electronic media, etc., transportation program kickoff events, ribbon cuttings, or news 

conferences, etc.  Please note that outreach and promotion is a mandatory element of any event center 

transportation program project funded by the MSRC and may be accounted for as an in-kind co-funding 

contribution.   

ATTACHMENT C:  COST BREAKDOWN 

Please provide a detailed cost breakdown of the proposed project.  Please note that MSRC Clean Transportation 

Funding™ is intended to help offset the cost of transportation program, and cannot be applied to capital 

equipment purchases or used to offset lost parking facility revenues.   The MSRC reserves the right to exclude 

cost elements deemed unallowable, as well as award funding in an amount less than the requested amount. 

 

ATTACHMENT D:  PROJECT IMPLEMENTATION SCHEDULE 

Please provide a Milestone Schedule for your proposed event center transportation program project.  This 

should include, at a minimum, the anticipated date event center transportation program will commence, as well 

as any additional information regarding scheduled events to be supported by transportation services.   

 

ATTACHMENT E:  MEMORANDUM OF UNDERSTANDING/LETTER OF SUPPORT BETWEEN TRANSPORTATION 

SERVICE PROVIDER (PROPOSED CONTRACTOR) AND EVENT CENTER SITE 

For projects seeking MSRC Clean Transportation Funding™ for implementation or expansion of an event center 

transportation program, a fully executed Memorandum of Understanding (MOU) or letter of support must be 

submitted as an element of the proposal package.  

The MOU/Letter of Support must be provided at the time of Proposal Submittal and must contain the following 

essential elements, at a minimum: 

▪ The parties to the MOU/Letter of Support, including the transportation service provider(s) and event 

center site owner or authorized representative; 

▪ The term of the MOU/Letter of Support; 

▪ The specific location of where transportation services will be provided; 

▪ Anticipated dates of transportation service start of operation and completion; 

▪ Executed signatures by individuals authorized on behalf of the parties to the MOU/Letter of Support. 

If the proposal package contains a letter of support, an MOU may be required prior to execution of a contract. 

ATTACHMENT F:  TRANSPORTATION PROGRAM RIDERSHIP ESTIMATES 

Please provide an estimate of the anticipated utilization of the event center transportation program if 

implemented as proposed.  Please include any empirical information used to generate ridership estimates, 

including but not limited to survey results, focus group results, etc. 
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Please note that as a condition of funding award, the contractor will be required to survey, document, or 

otherwise quantify the patronage of the event center transportation program in order for the MSRC to quantify 

motor vehicle emission reductions achieved by the transportation program. 
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ATTACHMENT G:  CERTIFICATIONS 

BUSINESS STATUS CERTIFICATIONS 

Federal guidance for utilization of disadvantaged business enterprises allows a vendor to be deemed a small business enterprise (SBE), 

minority business enterprise (MBE) or women business enterprise (WBE) if it meets the criteria below.   

• is certified by the Small Business Administration or

• is certified by a state or federal agency or

• is an independent MBE(s) or WBE(s) business concern which is at least 51 percent owned and controlled by minority group member(s)

who are citizens of the United States.

Statements of certification: 

As a prime contractor to South Coast AQMD,  (name of business) will engage in good faith efforts 

to achieve the fair share in accordance with 40 CFR Section 33.301, and will follow the six affirmative steps listed below for 

contracts or purchase orders funded in whole or in part by federal grants and contracts. 

1. Place qualified SBEs, MBEs, and WBEs on solicitation lists.

2. Assure that SBEs, MBEs, and WBEs are solicited whenever possible.

3. When economically feasible, divide total requirements into small tasks or quantities to permit greater participation by

SBEs, MBEs, and WBEs.

4. Establish delivery schedules, if possible, to encourage participation by SBEs, MBEs, and WBEs.

5. Use services of Small Business Administration, Minority Business Development Agency of the Department of

Commerce, and/or any agency authorized as a clearinghouse for SBEs, MBEs, and WBEs.

6. If subcontracts are to be let, take the above affirmative steps.

(a) Self-Certification Verification: Also for use in awarding additional

points, as applicable, in accordance with South Coast AQMD

Procurement Policy and Procedure:

Check all that apply: 

 Small Business Enterprise/Small Business Joint Venture   Women-owned Business Enterprise 

 Local business   Disabled Veteran-owned Business Enterprise/DVBE Joint Venture 

 Minority-owned Business Enterprise  Most Favored Customer Pricing Certification 

Percent of ownership:   % 

Name of Qualifying Owner(s):  

State of California Public Works Contractor Registration No. ______________________.    MUST BE 

INCLUDED IF BID PROPOSAL IS FOR PUBLIC WORKS PROJECT. 

I, the undersigned, hereby declare that to the best of my knowledge the above information is accurate.  Upon penalty of perjury, I certify 

information submitted is factual. 

B. NAME TITLE 

C. TELEPHONE NUMBER DATE 
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Definitions 

Disabled Veteran-Owned Business Enterprise means a business that meets all of the following criteria: 

• is a sole proprietorship or partnership of which is at least 51 percent owned by one or more disabled veterans,

or in the case of any business whose stock is publicly held, at least 51 percent of the stock is owned by one or

more disabled veterans; a subsidiary which is wholly owned by a parent corporation but only if at least 51

percent of the voting stock of the parent corporation is owned by one or more disabled veterans; or a joint

venture in which at least 51 percent of the joint venture’s management and control and earnings are held by

one or more disabled veterans.

• the management and control of the daily business operations are by one or more disabled veterans.  The

disabled veterans who exercise management and control are not required to be the same disabled veterans as

the owners of the business.

• is a sole proprietorship, corporation, partnership, or joint venture with its primary headquarters office located

in the United States and which is not a branch or subsidiary of a foreign corporation, firm, or other foreign-

based business.

Joint Venture means that one party to the joint venture is a DVBE and owns at least 51 percent of the joint venture.  In the case 

of a joint venture formed for a single project this means that DVBE will receive at least 51 percent of the project dollars. 

Local Business means a business that meets all of the following criteria: 

• has an ongoing business within the boundary of South Coast AQMD at the time of bid application.

• performs 90 percent of the work within South Coast AQMD’s jurisdiction.

Minority-Owned Business Enterprise means a business that meets all of the following criteria: 

• is at least 51 percent owned by one or more minority persons or in the case of any business whose stock is

publicly held, at least 51 percent of the stock is owned by one or more minority persons.

• is a business whose management and daily business operations are controlled or owned by one or more

minority person.

• is a business which is a sole proprietorship, corporation, partnership, joint venture, an association, or a

cooperative with its primary headquarters office located in the United States, which is not a branch or

subsidiary of a foreign corporation, foreign firm, or other foreign business.

 “Minority” person means a Black American, Hispanic American, Native American (including American Indian, Eskimo, Aleut, 

and Native Hawaiian), Asian-Indian American (including a person whose origins are from India, Pakistan, or Bangladesh), 

Asian-Pacific American (including a person whose origins are from Japan, China, the Philippines, Vietnam, Korea, Samoa, 

Guam, the United States Trust Territories of the Pacific, Northern Marianas, Laos, Cambodia, or Taiwan). 

Small Business Enterprise means a business that meets the following criteria: 

a. 1) an independently owned and operated business; 2) not dominant in its field of operation; 3) together with affiliates

is either:

• A service, construction, or non-manufacturer with 100 or fewer employees, and average annual gross

receipts of ten million dollars ($10,000,000) or less over the previous three years, or

• A manufacturer with 100 or fewer employees.

b. Manufacturer means a business that is both of the following:

1) Primarily engaged in the chemical or mechanical transformation of raw materials or processed substances into

new products.

2) Classified between Codes 311000 to 339000, inclusive, of the North American Industrial Classification System

(NAICS) Manual published by the United States Office of Management and Budget, 2007 edition.
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Small Business Joint Venture means that one party to the joint venture is a Small Business and owns at least 51 percent of the 

joint venture.  In the case of a joint venture formed for a single project this means that the Small Business will receive at least 51 

percent of the project dollars. 

 

 

Women-Owned Business Enterprise means a business that meets all of the following criteria: 

 

* is at least 51 percent owned by one or more women or in the case of any business whose stock 

is publicly held, at least 51 percent of the stock is owned by one or more women.  

* is a business whose management and daily business operations are controlled or owned by one 

or more women. 

* is a business which is a sole proprietorship, corporation, partnership, or a joint venture, with its 

primary headquarters office located in the United States, which is not a branch or subsidiary of 

a foreign corporation, foreign firm, or other foreign business. 

 

 

Most Favored Customer as used in this policy means that the South Coast AQMD will receive at least as favorable pricing, 

warranties, conditions, benefits and terms as other customers or clients making similar purchases or receiving similar services.  
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Certification Regarding 

Debarment, Suspension, and Other Responsibility Matters 

The prospective participant certifies to the best of its knowledge and belief that it and the principals: 

(a) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or

voluntarily excluded from covered transactions by any Federal department or agency;

(b) Have not within a three year period preceding this proposal been convicted of or had a civil

judgement rendered against them or commission of fraud or a criminal offense in connection

with obtaining, attempting to obtain, or performing a public (Federal, State, or local)

transaction or contract under a public transaction: violation of Federal or State antitrust statute

or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records,

making false statements, or receiving stolen property:

(c) Are not presently indicted for or otherwise criminally or civilly charged by a government entity

(Federal, State, or local) with commission of any of the offenses enumerated in paragraph (b)

of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or more public

transactions (Federal, State, or local) terminated for cause or default.

I understand that a false statement on this certification may be grounds for rejection of this proposal 

or termination of the award. In addition, under 18 USC Sec. 1001, a false statement may result in 

a fine of up to $10,000 or imprisonment for up to 5 years, or both.  

________________________________________________________________________ 

Typed Name & Title of Authorized Representative  

________________________________________________________________________ 

Signature of Authorized Representative Date  

❑ I am unable to certify to the above statements.  My explanation is attached.
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CAMPAIGN CONTRIBUTIONS DISCLOSURE 

In accordance with California law, bidders and contracting parties are required to disclose, at the time the application is filed, 

information relating to any campaign contributions made to South Coast Air Quality Management District (SCAQMD) Board 

Members or members/alternates of the MSRC, including: the name of the party making the contribution (which includes any 

parent, subsidiary or otherwise related business entity, as defined below), the amount of the contribution, and the date the 

contribution was made. 2 C.C.R. §18438.8(b). Where a proposed rule or proposed amended rule impacts three or fewer facilities, 

those facilities will be treated in much the same manner as contracting parties and so must also complete this form, disclosing 

information relating to any campaign contributions made to any SCAQMD Board Members. See Quadri Advice Letter (2002) A-

02.096.1 In the event that a qualifying campaign contribution is made, the Board Member to whom it was made may be disqualified 

from participating in the actions involving that donor. 

California law prohibits a party, or an agent, from making campaign contributions to SCAQMD Governing Board Members or 

members/alternates of the Mobile Source Air Pollution Reduction Review Committee (MSRC) of more than $250 while their 

contract or permit is pending before the SCAQMD; and further prohibits a campaign contribution from being made for three (3) 

months following the date of the final decision by the Governing Board or the MSRC on a donor’s contract or permit. Gov’t Code 

§84308(d). For purposes of reaching the $250 limit, the campaign contributions of the bidder or contractor plus contributions by

its parents, affiliates, and related companies of the contractor or bidder are added together.  2 C.C.R. §18438.5.

In addition, SCAQMD Board Members or members/alternates of the MSRC must abstain from voting on a contract or permit if 

they have received a campaign contribution from a party or participant to the proceeding, or agent, totaling more than $250 in the 

12-month period prior to the consideration of the item by the Governing Board or the MSRC. Gov’t Code §84308(c).

The list of current SCAQMD Governing Board Members can be found at the SCAQMD website (www.aqmd.gov). The list of 

current MSRC members/alternates can be found at the MSRC website (http://www.cleantransportationfunding.org). 

SECTION I. 

Contractor (Legal Name): 

List any parent, subsidiaries, or otherwise affiliated business entities of Contractor: 

(See definition below). 

SECTION II. 

Has Contractor and/or any parent, subsidiary, or affiliated company, or agent thereof, made a 

campaign  contribution(s)  totaling  $250  or  more  in  the  aggregate  to  a  current  member  of the 

1 The information provided on this form does not, and is not intended to, constitute legal advice. To the extent that you may have 

questions regarding any case law, citations, or legal interpretations provided above please seek the guidance of your own 

independent counsel. 

, 

. 

. 

http://www.aqmd.gov/
http://www.cleantransportationfunding.org/
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South Coast Air Quality Management Governing Board or member/alternate of the MSRC in the 12 

months preceding the date of execution of this disclosure?  

  Yes   No If YES, complete Section II below and then sign and date the form. 

If NO, sign and date below.  Include this form with your submittal. Campaign Contributions 

Disclosure, continued: 

Name of Contributor 

Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 

Name of Contributor 

Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 

Name of Contributor 

Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 

Name of Contributor 

Governing Board Member or MSRC Member/Alternate Amount of Contribution Date of Contribution 

I declare the foregoing disclosures to be true and correct. 

By:  

Title:  

Date:  

DEFINITIONS 

Parent, Subsidiary, or Otherwise Related Business Entity (2 Cal. Code of Regs., §18703.1(d).) 

(1) Parent  subsidiary.  A  parent  subsidiary  relationship  exists  when  one  corporation  directly  or  indirectly  owns  shares 

possessing more than 50 percent of the voting power of another corporation.

(2) Otherwise  related  business  entity.  Business  entities,  including  corporations,  partnerships,  joint  ventures  and  any  other

organizations and enterprises operated for profit, which do not have a parent subsidiary relationship are otherwise related if

any one of the following three tests is met:

(A) One business entity has a controlling ownership interest in the other business entity.

(B) There is shared management and control between the entities. In determining whether there is shared management

and control, consideration should be given to the following factors:

(i) The same person or substantially the same person owns and manages the two entities;

(ii) There are common or commingled funds or assets;

(iii) The business entities share the use of the same offices or employees, or otherwise share activities, resources or

personnel on a regular basis;
(iv) There is otherwise a regular and close working relationship between the entities; or

(C) A  controlling  owner  (50%  or  greater  interest  as  a  shareholder  or  as  a  general  partner)  in  one  entity  also  is  a

controlling owner in the other entity.
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Direct Deposit Authorization 

STEP 1:  Please check all the appropriate boxes 

Individual (Employee, Governing Board Member) New Request 
Vendor/Contractor Cancel Direct Deposit 
Changed Information 

STEP 2:  Payee Information 
Last Name First Name Middle Initial Title 

Vendor/Contractor Business Name (if applicable) 

Address Apartment or P.O. Box Number 

City State Zip Country 

Taxpayer ID Number Telephone Number Email Address 

Authorization 
1. I authorize South Coast Air Quality Management District (South Coast AQMD) to direct deposit funds to my account in the financial

institution as indicated below.  I understand that the authorization may be rejected or discontinued by South Coast AQMD at any
time.  If any of the above information changes, I will promptly complete a new authorization agreement.  If the direct deposit is not
stopped before closing an account, funds payable to me will be returned to South Coast AQMD for distribution.  This will delay my
payment.

2. This authorization remains in effect until South Coast AQMD receives written notification of changes or cancellation from you.
3. I hereby release and hold harmless South Coast AQMD for any claims or liability to pay for any losses or costs related to insufficient

fund transactions that result from failure within the Automated Clearing House network to correctly and timely deposit monies into my
account.

STEP 3: 
You must verify that your bank is a member of an Automated Clearing House (ACH).  Failure to do so could delay the processing of your 
payment.  You must attach a voided check or have your bank complete the bank information and the account holder must sign below. 

To be Completed by your Bank 

S
ta

p
le

 V
o

id
e
d

 C
h

e
c
k

 H
e
re

Name of Bank/Institution 

Account Holder Name(s) 

 Saving  Checking 

Account Number Routing Number 

Bank Representative Printed Name Bank Representative Signature Date 

Date 

ACCOUNT HOLDER SIGNATURE: 

For South Coast AQMD Use Only Input By Date 

South Coast 
Air Quality Management District 
21865 Copley Drive, Diamond Bar, CA 91765-4178 

(909) 396-2000 • www.aqmd.gov

http://www.aqmd.gov/


4/7/22 MSRC-TAC Meeting 

AGENDA ITEM #9 
 

Consider Program Opportunity Notice for Transformative Transportation 
Strategies & Mobility Solutions 



“TRANSFORMATIVE TRANSPORTATION 
STRATEGIES & MOBILITY SOLUTIONS” 

A Program Opportunity Notice for the 

Implementation of Innovative Human Transportation & 

Mobility Programs in the South Coast Air District 

PON2022-00 

May 6, 2022 
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SECTION 1: INTRODUCTION 

For over 30 years, the Mobile Source Air Pollution Reduction Review Committee (MSRC) has sought 

to develop and demonstrate cutting-edge transportation demand management (TDM) and “smart 

mobility” programs that expand the boundaries of how we alternatively commute – striving for faster, 

cheaper, and greener transportation solutions.  As an investor in clean mobility, collaboration with 

expert project partners is essential to achieve the MSRC’s goal of improving air quality by reducing 

motor vehicle pollution in the South Coast AQMD region. 

This Program Opportunity Announcement (PON) is another Call to Action – to seek out innovative, 

and importantly, transformative transportation and mobility concepts that not only are effective in 

reducing air pollution and congestion, but have staying power. 

This PON has ambitious goals, as it seeks concepts that are not only innovative, but have the potential 

to result in a transformative outcome – a paradigm shift in “the way it’s done”.  For this to happen, 

the concept must be capable of being replicated on a broader scale throughout the South Coast 

region. 

The following Sections amplify these goals and set forth the requirements and guidelines for 

submitting a response to this PON.  MSRC staff is available to answer any questions – staff contacts 

for administrative and technical inquiries are included in Section 3 of this PON. 

 
SECTION 2: PROGRAM OPPORTUNITY NOTICE OVERVIEW 

This PON seeks the submittal of conceptual projects that offer to demonstrate new and innovative 

transportation strategies above and beyond traditional transportation demand strategies.  This PON 

is broad in scope, but has a clear focus on “people movement” as opposed to Goods Movement.  As 

such, all project concepts must have a nexus to the transport of those who live, work, and play in the 

South Coast AQMD region. 

Key objectives under this PON are as follows: 

• MSRC funding acts as Seed Money – an initial investment to launch the innovative 
transportation strategy or program; 

• A key objective is to achieve a Transformative Outcome – a permanent and sustainable 
change in human mobility; 

• The innovative transportation strategy or concept is Replicable within the South Coast region, 
and; 

• The process and results of the development and deployment of the transformative mobility 
strategy is well Documented to serve as a roadmap to others who wish to replicate the 
concept. 

 



MSRC Clean Transportation Funding™ 
Transformative Transportation Programs 

 

 2 

The total available funding under this PON is $3.0 million.  It is anticipated this PON will result in 

multiple MSRC funding awards. 

The MSRC strives to achieve broad geographic participation across the South Coast region.  To this 

end, the MSRC is establishing a geographic funding target of at least $250,000 per county.  This 

geographic funding minimum, however, is conditioned on the receipt of meritorious project concepts 

that achieve the MSRC’s program objectives as outlined in this PON.  The MSRC is not obligated to 

fund any projects in any county that, in the sole opinion of the MSRC, do not meet program 

objectives. 

 
SECTION 3: HOW TO PARTICIPATE 

The Transformative Transportation Strategies PON is flexible in that the MSRC will accept responses 

ranging from a concept paper to a full proposal.  Emphasis should be placed describing how the 

proposed mobility solution achieves the MSRC goals of a transformative outcome that is replicable 

within the South Coast region.  Additionally, Section 4 of this PON lists additional criteria the MSRC 

will use to evaluate candidate concepts; and these can be used as further guidance when developing 

a response under this PON.   

There are no restrictions as to who can submit a response under this PON; however, only entities 

deemed legal businesses, proprietorships, or agencies are eligible to receive a funding award. 

The MSRC requests that responses submitted under this PON conform to the following guidelines: 

1. Include the name of the individual or organization submitting under this PON, including but not 
limited to the e-mail address of the contact person(s) for technical and contractual matters; 

2. A concisely - but thoroughly - written description of the innovative transportation strategy or 
concept proposed.  This should include, but is not limited to: 

• A discussion of how the concept will result in a transformative and sustainable improvement 
in mobility and achieve long-term air pollution reduction benefits beyond the MSRC funding 
period; 

• The development status of the proposed transportation concept, i.e., at the conceptual stage 
requiring MSRC assistance to further refine the strategy prior to launch, or at the “shovel 
ready” stage in need of MSRC assistance to fund capital or operations.  All stages of project 
development will be considered by the MSRC; 

• Identification of key project participants and stakeholders, and the status of forming essential 
partnerships; 

• The amount of funding requested from the MSRC, including the estimated total project cost, 
sources of match funding and other direct cost-sharing, and whether co-funding is secured or 
anticipated; 
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• A project schedule, including the timeframe for project implementation.  Note that the MSRC 
does not have a specific timeframe or deadline for implementing innovative transportation 
demonstrations, but wants to understand project timing for planning purposes. 

 
By using the less-restrictive PON process, the MSRC hopes to stimulate development of unique, 

creative ideas for transformative mobility improvement.  The MSRC does have an expectation, 

however, that responses to this PON will convey sufficient detail so that a determination of a 

candidate concept’s transformative potential, including likelihood for regional replication, can be 

evaluated.  As such, the MSRC requests that respondents to this PON provide as much technical and 

programmatic information as is available to assist the MSRC in accurately evaluating a concept’s 

benefit potential. 

 

The period to submit a response under this PON closes on August 5, 2022, unless extended by the 

MSRC.  Responses should be sent via e-mail to: 

 
Cynthia Ravenstein 
MSRC Contracts Administrator 
Cynthia@CleanTransportationFunding.org 
 

If you have any questions regarding this PON, please direct inquiries to one of the following MSRC 
staff contacts: 
 

▪ For General and Administrative Assistance, please contact: 

Cynthia Ravenstein 
MSRC Contracts Administrator 
Phone: 909-396-3269 
E-mail: Cynthia@CleanTransportationFunding.org  

 
▪ For Technical Assistance, please contact: 

Ray Gorski 
MSRC Technical Advisor 
Phone: 909-396-2479 
E-mail: Ray@CleanTransportationFunding.org  
 

SECTION 4: PROJECT REVIEW & FUNDING PROCESS 

All responses to this PON will be reviewed by the MSRC’s Innovative Transportation Subcommittee.  

Concepts will be evaluated on their merits relative to the following criteria: 

1. The perceived likelihood the proposed concept to result in a transformative mobility 
improvement with long term air pollution reduction benefits; 

mailto:Cynthia@CleanTransportationFunding.org
mailto:Ray@CleanTransportationFunding.org
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2. Project development status – although concepts will be accepted that are still in a formative 
stage, the MSRC will differentiate between an “interesting idea” as compared to a 
transportation concept that has undergone more thorough research and development; 

3. The formation status of project-enabling partnerships, i.e., whether all the pieces are in place 
or if necessary relationships are yet to be established; 

4. Potential for project replication in the South Coast region – innovative transportation projects 
that are perceived to have applicability to multiple jurisdictions will be deemed more 
favorable; and 

5. Co-funding contribution level – the extent to which an MSRC investment will be leveraged 
though contributions from other sources. 

 
Additionally, the MSRC would like to understand how the demonstration of an innovative 

transportation strategy could potentially benefit disadvantaged communities (DAC) or areas that 

suffer disproportionately from air pollution.  Responses to this PON should discuss if there is a 

possibility the project could be demonstrated within a designated DAC and/or how the mobility 

concept could benefit those most acutely impacted by air pollution as implementation progresses 

beyond the MSRC funding period. 

 

Submittal of a response to this PON will result in one of the following three outcomes: 

▪ A request by the MSRC for the submittal of a full proposal with detailed analysis of the 
project’s immediate as well as long term regional impact for possible sole-source funding 
consideration; 

▪ Notification that a detailed Request for Proposals (RFP) will be issued at a later date; 

▪ Notification that the proposed concept has been declined from further consideration. 
 
Innovative transportation projects  selected for MSRC funding will be required to enter into a binding 

agreement with the South Coast AQMD on behalf of the MSRC.  This agreement will be the result of 

a negotiation between the MSRC, South Coast AQMD, and the project lead entity.  In all cases, 

projects must be approved by the MSRC and South Coast AQMD Governing Board prior to the 

execution of an agreement or disbursement of MSRC funds. 
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Clean Fuels and Clean Technologies 
Conference Calendar for 2022 – 2023 

April 2022 

Apr 5-7 Future of Electric & Hybrid Vehicles Conference, Detroit, MI., Website: 
https://batterytechnologyusa.com/  

Apr 6-7 Freight and Environment: Ports of Entry, Oakland, CA., Website: 
https://www.awma.org/ev_calendar_day.asp?date=2022-04-07&eventid=218 

Apr 26-27 Battery & Electrification Summit, Live Online, Website: 
https://www.sae.org/attend/battery-electrification-summit 

Apr 26-28 Canadian Hydrogen Convention, Edmonton, Canada, Website: 
Canadian Hydrogen Convention (hydrogenexpo.com) 

May 2022 

May 3-4 Electric Vehicle Charging Infrastructure Conference, Online, Website: 
https://www.sae.org/attend/electric-vehicle-charging-infrastructure-conference 

May 9-12 ACT Expo, Long Beach, CA., Website: 
Advanced Clean Transportation (ACT) Expo | May 9-12, 2022 (actexpo.com) 

May 11-13 Air Sensors International Conference, Pasadena, CA., Website: 
https://asic.aqrc.ucdavis.edu/ 

May 17-19 Center for Advancing Research in Transportation Emissions, Energy & Health 
(CARTEEH) Transportation Air Quality and Health Symposium, Riverside, CA., Website: 
https://events.tti.tamu.edu/conference/2021-carteeh-symposium/ 

May 31-June 3 International Conference on Transportation & Development, Seattle, WA., Website: 
Home | ASCE International Conference on Transportation & Development (asce-ictd.org) 

June 2022 

June 14-15 Hydrogen Technology Expo North America, Houston, TX., Website: 
- Hydrogen Technology Expo North America 2022 - Hydrogen Technology Expo North
America 2022 (hydrogen-expo.com) 

June 27-29 Sensors Expo & Conference, San Jose, CA., Website: 
Sensors Expo & Conference 2022(San Jose CA) - The only event in North America 
100% dedicated to sensing technologies and systems -- showsbee.com 

June 27-30 Air and Waste Management Conference, San Francisco, CA., Website: 
A&WMA ACE 2022(San Francisco CA) - 115th Air & Waste Management Association 
Annual Conference & Exhibition -- showsbee.com 

June 28-30 Electrification 2022-International Conference-Building a Net Zero Future for All, 
Charlotte, NC., Website: Home - E2022 (electrification2022.com) 

https://batterytechnologyusa.com/
https://www.awma.org/ev_calendar_day.asp?date=2022-04-07&eventid=218
https://www.sae.org/attend/battery-electrification-summit
https://www.hydrogenexpo.com/
https://www.sae.org/attend/electric-vehicle-charging-infrastructure-conference
https://www.actexpo.com/
https://asic.aqrc.ucdavis.edu/
https://events.tti.tamu.edu/conference/2021-carteeh-symposium/
https://www.asce-ictd.org/
https://www.hydrogen-expo.com/about/registration
https://www.hydrogen-expo.com/about/registration
https://www.showsbee.com/fairs/74501-Sensors-Expo-2021.html
https://www.showsbee.com/fairs/74501-Sensors-Expo-2021.html
https://www.showsbee.com/fairs/AWMA-Annual-Conference.html
https://www.showsbee.com/fairs/AWMA-Annual-Conference.html
https://www.electrification2022.com/


August 2022 

Aug 16-18 Green Transportation Summit & Expo-Accelerate to Zero, Tacoma, WA., Website: 
Green Transportation Summit & Expo | GTSE (gtsummitexpo.com) 

Aug 22-25 National Ambient Air Monitoring Conference, Pittsburgh, PA., Website: 
2022 National Ambient Air Monitoring Conference | US EPA 

September 2022 

Sept 13-15 The Battery Show and Advanced Battery and Electric Vehicle Technology Expo., Novi, 
MI., Website: https://www.evtechexpo.com/en/home.html  

Sept 13-15 Electric & Hybrid Vehicle Technology Expo, Detroit, MI., Website: 
Electric & Hybrid Vehicle Technology Expo 2022(Detroit MI) - The manufacturing event 
for electric and hybrid vehicle technology and innovation -- showsbee.com 

Sept 14-25 North American International Auto Show, Detroit, MI., Website: 
North American International Auto Show | North American International Auto Show 
(naias.com) 

Sept 19-22 Hydrogen + Fuel Cells International, Los Angeles, CA., Website: 
https://www.solarpowerinternational.com/news/hydrogen-fuel-cells-north-america-at-spi-
2018/  

Sept 23-Oct 2 National Drive Week, Website: 
National Drive Electric Week 

October 2022 

Oct 5 5th Annual California Clean Air Day, Website: Home - California Clean Air Day 

Oct 5-7 Charge Expo-EV, Fleet, Charging, Battery, Tacoma, WA., Website: 
https://chargeexpo.com 

Oct 17-19 The Motion and Power Technology Expo, Detroit, MI., Website: 
https://exhpo.com/int/motion-power-expo/  

For the latest updates on the listed conferences, please call the conference contact person 
directly 

Last updated 3/9/2022 (Items in bold were recently added). 

https://www.gtsummitexpo.com/event-details/green-transportation-summit-expo
https://www.epa.gov/amtic/2022-national-ambient-air-monitoring-conference
https://www.evtechexpo.com/en/home.html
https://www.showsbee.com/fairs/EV-Tech-Show.html
https://www.showsbee.com/fairs/EV-Tech-Show.html
https://www.naias.com/
https://www.naias.com/
https://www.solarpowerinternational.com/news/hydrogen-fuel-cells-north-america-at-spi-2018/
https://www.solarpowerinternational.com/news/hydrogen-fuel-cells-north-america-at-spi-2018/
https://driveelectricweek.org/
https://www.cleanairday.org/
https://chargeexpo.com/
https://exhpo.com/int/motion-power-expo/
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